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INTRODUCTION 
 
The Transportation Improvement Program (TIP) Amendments and Administrative Actions Guidelines and 
Procedures Memorandum of Understanding (MOU) was adopted by the NEPA MPO Technical Committee 
and the NEPA MPO Policy Board on June 21, 2022 as a component of the 2023-2026 TIP Update. This 
MOU becomes effective on October 1, 2022 and will remain in effect until September 30, 2024 unless 
amended by further action of the NEPA MPO Technical Planning Committee. Furthermore, it is agreed that 
this document will be reaffirmed every two years in coordination with the TIP Update Process. 
 
This document is consistent with the Commonwealth of Pennsylvania’s Memorandum of Understanding 
entitled Pennsylvania Department of Transportation’s Statewide Procedures for 2023-2026 STIP and TIP 
Modifications. 
 
This Memorandum of Understanding establishes a set of procedures to be used in the Commonwealth of 
Pennsylvania for processing modifications to the 2023-2026 Statewide Transportation Improvement 
Program (STIP) and MPO/RPO TIPs.  The STIP is the aggregation of the Metropolitan Planning 
Organization (MPO) and Rural Planning Organization (RPO) Transportation Improvement Programs (TIPs), 
including the Interstate Management (IM) Program and other statewide managed programs (Statewide 
Programs). 
 
BACKGROUND 
 
The Northeastern Pennsylvania Alliance (NEPA), as a Local Development District (LDD), encompasses all 
of Carbon, Lackawanna, Luzerne, Monroe, Pike, Schuylkill and Wayne counties.  NEPA is also designated 
as a Metropolitan Planning Organization serving as the coordinating agency for transportation planning and 
programming in Carbon, Monroe, Pike and Schuylkill counties.  Since 1991, NEPA has had an annual work 
program with PennDOT. This work program requires that NEPA convene a transportation planning 
committee on a regular basis. This committee has evolved over the years into Northeastern Pennsylvania 
Metropolitan Planning Organization Technical Planning Committee and Northeastern Pennsylvania 
Metropolitan Planning Organization Policy Board. 
 
The NEPA MPO Technical Planning Committee is comprised of sixteen (16) voting members that include 
two (2) representatives from each of the four MPO counties, three (3) transit representatives, a representative 
from the Urbanized Area, the planning and programming engineer from PennDOT Districts 4-0 and 5-0, a 
PennDOT Central Office representative, and a representative from NEPA. The NEPA MPO Policy Board is 
comprised of 5 voting members included one representative from each of the four MPO counties, appointed 
by the NEPA Alliance Board of Directors and a transportation professional from PennDOT Central Office.  
The NEPA MPO Technical Planning Committee and NEPA MPO Policy Board are guided by Operational 
Procedures, which were adopted in October 2013. 
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The NEPA MPO Technical Planning Committee and NEPA MPO Policy Board review the area’s TIP, which 
is the primary funding source for the counties’ highway and bridge projects, and transit system 
improvements. Through the TIP, transportation projects are identified and advanced to provide for the 
restoration and development of a multi-modal transportation infrastructure, which supports economic 
development by creating a safer and more efficient travel environment for the movement of people and 
goods. 
 
What is a Statewide Transportation Improvement Program (STIP) and a Transportation 
Improvement Program (TIP)? 

 
The STIP is the official transportation improvement program document mandated by federal statute 

23 CFR 450.218 and recognized by FHWA and FTA.  The STIP includes a list of projects to be implemented 
over a four-year period as well as all supporting documentation required by federal statute.  The STIP 
includes regional TIPs developed by the MPOs, RPOs and PennDOT developed Interstate Management (IM) 
Program and other Statewide Programs.  Statewide Programs are coordinated initiatives, projects or funds 
that are managed by PennDOT’s Central Office on a statewide basis.  Examples of Statewide Programs 
include, but are not limited to, the Secretary of Transportation’s Discretionary (Spike), the Major Bridge 
Public Private Partnership (MBP3) Program, the Rapid Bridge Replacement (RBR) Project developed via a 
Public Private Partnership (P3), Highway Safety Improvement Program (HSIP) set-a-side, Highway-Rail 
Grade Crossing Safety (RRX), Surface Transportation Block Grant Program set-a-side (TAP) funds, Green-
Light-Go (GLG), Automated Red Light Enforcement (ARLE), Multi-Modal (MTF), Recreational (Rec) 
Trails, Transportation Infrastructure Investment Fund (TIIF), Statewide Transit and Keystone Corridor 
projects.  The Interstate Management Program will remain its own individual program and includes 
prioritized statewide Interstate projects.  The Commonwealth’s Twelve-Year Program (TYP), required by 
state law (Act 120 of 1970), includes the STIP/TIPs in the first four-year period.  The TYP is not covered by 
Federal statute.  Therefore, this MOU covers revisions only to the STIP/TIP.  

 
How and When is the STIP/TIP Developed? 
 

Attachment A provides general and procedural guidance for STIP/TIP development.    
 
STIP/TIP Administration 

 
FHWA and FTA will only authorize projects and approve grants for projects that are programmed in 

the current approved STIP.  If the NEPA MPO, a transit agency, or PennDOT wishes to proceed with a 
federally funded project not programmed on the STIP/TIP, a revision must be made. 

 
The federal statewide and metropolitan planning regulations contained in 23 CFR 450 govern the 

provisions for revisions of the STIP and individual MPO TIPs.  The intent of this federal regulation is to 
acknowledge the relative significance, importance, and/or complexity of individual programming 
amendments and administrative modifications.  If necessary, 23 CFR 450.328 permits the use of alternative 
procedures by the cooperating parties to effectively manage amendments and/or administrative modifications 
encountered during a given TIP cycle.  Cooperating parties include PennDOT, MPOs, RPOs, FHWA, FTA, 
and transit agencies. Any alternative procedures must be agreed upon and documented in the TIP. 

 
STIP/TIP revisions must be consistent with Pennsylvania’s Transportation Performance Management 

(TPM) requirements, Pennsylvania’s Long-Range Transportation Plan (LRTP), and the NEPA MPO’s 
LRTP.  In addition, STIP/TIP revisions must support Pennsylvania’s Transportation Performance Measures, 
the Transportation Asset Management Plan (TAMP), the Transit Asset Management (TAM) Plan, the 

https://www.law.cornell.edu/cfr/text/23/450.218
https://www.law.cornell.edu/cfr/text/23/part-450
https://www.law.cornell.edu/cfr/text/23/450.328
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Strategic Highway Safety Plan (SHSP) and Congestion Management Plan (CMP), as well as PennDOT’s 
Connects policy.  Over the years, Pennsylvania has utilized a comprehensive planning and programming 
process that focuses on collaboration between PennDOT, FHWA, FTA, and MPOs/RPOs at the county and 
regional levels.  This approach will be applied to begin implementation of TPM and Performance Based 
Planning and Programming (PBPP).  PBPP is PennDOT’s ongoing assessment, target setting, reporting and 
evaluation of performance data associated with the STIP/TIP investment decisions.  This approach ensures 
that each dollar invested is being directed to meet strategic objectives and enhances the overall performance 
of the Commonwealth’s transportation system. 

 
STIP/TIP revisions must correspond to the adopted provisions of the NEPA MPO’s Public 

Involvement Plan (PIP).  The PIP is a documented broad-based public involvement process that describes 
how the NEPA MPO will involve and engage the public in the transportation planning process to ensure that 
comments, concerns, or issues of the public and interested parties are identified and addressed in the 
development of transportation plans and programs. A reasonable opportunity for public review and comment 
shall be provided for significant revisions to the STIP/TIP. 

 
All projects within a non-attainment or maintenance area will be screened for Air Quality 

significance.  PennDOT will coordinate with the NEPA MPO to screen Statewide Program projects for Air 
Quality significance.  If a revision adds a project, deletes a project, or impacts the schedule or scope of work 
of an air quality significant project in a nonattainment or maintenance area, a new air quality conformity 
determination will be required if deemed appropriate by the PennDOT Air Quality Interagency Consultation 
Group (ICG).  If a new conformity determination is deemed necessary, an amendment to the STIP and the 
region’s TIP shall also be developed and approved by the NEPA MPO.  The modified conformity 
determination would then be based on the amended TIP conformity analysis and public involvement 
procedures consistent with the NEPA MPO’s PIP. 

 
The federal planning regulations, 23 CFR 450.324(c), define update cycles for NEPA MPO’s LRTPs.  

If the NEPA MPO’s LRTP expires because the LRTP has not been updated in accordance with the planning 
cycle defined in the federal planning regulations, then the provisions of this MOU will not be utilized for the 
NEPA MPO.  During a LRTP expiration, all STIP/TIP revisions that involve projects with federal funds 
within the NEPA MPO, where the LRTP expiration occurred, will be treated as an amendment, and require 
federal approval.  There will be no administrative modifications to projects with any federal funds until the 
NEPA MPO’s LRTP is once again in compliance with the federal planning regulations. 
 
NEPA MPO TIP Modification Procedures 
 

In accordance with the federal transportation planning regulations 23 CFR 450 revisions to the 
STIP/TIP will be handled as an Amendment or an Administrative Modification based on agreed upon 
procedures detailed below. 

 
An Amendment is a revision that adds a new project, deletes an existing project, or involves a major 

change to an existing project included in a STIP/TIP that: 
• Affects air quality conformity regardless of the cost of the project or the funding source; 
• Adds a new federally funded project, or federalizes a project that previously was 100% state and/or 

locally funded.  A new project is a project that is not programmed in the current STIP/TIP and does 
not have previous Federal obligations. 

• Deletes a project that utilizes federal funds, except for projects that were fully obligated in the 
previous STIP/TIP and no longer require funding.  In this case, removal of the project will be 
considered an administrative modification. 

https://www.law.cornell.edu/cfr/text/23/450.324
https://www.law.cornell.edu/cfr/text/23/part-450
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• Adds a new phase(s), deletes a phase(s) or increases/decreases a phase(s) of an existing project that 

utilizes federal funds where the total revision of federal funds exceeds the following thresholds within 
the four years of the TIP: 

o $10 million for the Interstate Management (IM) Program; 
o $2 million for the NEPA MPO; 
o $1 million for other federally funded Statewide Programs. 

• Involves a change in the scope of work to a project(s) that would: 
o Result in an air quality conformity reevaluation; 
o Result in a revised total project programmed amount that exceeds the thresholds established 

between PennDOT and the NEPA MPO; 
o Results in a change in the scope of work on any federally funded project that is significant 

enough to essentially constitute a new project. 
 

Approval by the NEPA MPO is required for Amendments.  The NEPA MPO must then initiate 
PennDOT Central Office approval using the eSTIP process.  An eSTIP submission must include a Fiscal 
Constraint Chart (FCC) that clearly summarizes the before, requested adjustments, after changes, and 
detailed comments explaining the reason for the adjustment(s), and provides any supporting information that 
may have been prepared. The FCC documentation should include any administrative modifications that 
occurred along with or were presented with this amendment at the NEPA MPO Technical Committee 
meeting. The supporting documentation should include PennDOT Program Management Committee (PMC) 
and Center for Program Development and Management (CPDM) items/materials, if available. 
 

All revisions associated with an amendment, including any supporting administrative modifications, 
should be shown on the same FCC, demonstrating both project and program fiscal constraint.   The identified 
grouping of projects (the entire action) will require review and/or approval by the cooperating parties.  In the 
case that a project phase is pushed out of the TIP period, the NEPA MPO and PennDOT will demonstrate, 
through a FCC, fiscal balance of the subject project phase in the second or third four years of the TYP and/or 
the NEPA MPO LRTP. 
 

The initial submission and approval process of the Interstate Program and other federally-funded 
Statewide Programs and increases/decreases to these programs which exceed the thresholds above will be 
considered an amendment and require approval by PennDOT and FHWA/FTA (subsequent placement of 
these individual projects or line items on the NEPA MPO TIP will be considered an administrative 
modification).  In the case of Statewide Programs, including the IM Program and other federally funded 
statewide programs, approval by PennDOT’s PMC and FHWA is required.  Statewide managed transit 
projects funded by FTA programs and delivered via Governor’s apportionment are selected by PennDOT 
pursuant to the Pennsylvania State Management Plan approved by FTA.  These projects will be coordinated 
between FTA, PennDOT, the transit agency and the NEPA MPO.  These projects and the initial drawdown 
will be considered an amendment to the Statewide Program. 
 

An Administrative Modification is a minor revision to a STIP/TIP that: 
• Adds a new phase(s), deletes a phase(s) or increase/decreases a phase(s) of an existing project that 

utilizes federal funds and does not exceed the thresholds established above; 
• Adds a project from a funding initiative or line item that utilizes 100 percent state or non-federal 

funding; 
• Adds a project for emergency relief (ER) program, except those involving substantial functional, 

location, or capacity changes; 
• Adds a project, with any federal funding source, for immediate emergency repairs to a highway, 
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bridge or transit project where in consultation with the relevant federal funding agencies, the parties 
agree that any delay would put the health, safety, or security of the public at risk due to damaged 
infrastructure; 

• Draws down or returns funding from an existing STIP/TIP reserve line item and does not exceed the 
threshold established in the MOU between PennDOT and the NEPA MPO. A reserve line item holds 
funds that are not dedicated to a specific project(s) and may be used to cover cost increases or add an 
additional project phase(s) to an existing project; 

• Adds federal or state capital funds from low-bid savings, de-obligations, release of encumbrances, or 
savings on programmed phases to another programmed project phase or line item and does not exceed 
the above thresholds; 

• Splits a project into two or more separate projects or combines two or more projects into one project 
to facilitate project delivery without a change of scope or type of funding; 

• Adds, advances, or adjusts federal funding for a project based on FHWA August Redistribution based 
on documented August Redistribution Strategic Approach.   

 
Administrative Modifications do not affect air quality conformity, nor involve a significant change in 

the scope of work to a project(s) that would trigger an air quality conformity re-evaluation; does not add a 
new federally-funded project or delete a federally-funded project; does not exceed the threshold established 
in the MOU between PennDOT and the NEPA MPO, or the threshold established by this MOU (as detailed 
in the Amendment Section aforementioned); and does not result in a change in scope, on any federally-
funded project that is significant enough to essentially constitute a new project.  A change in scope is a 
substantial alteration to the original intent or function of a programmed project. 
 

Administrative Modifications do not require federal approval.  PennDOT and the NEPA MPO will 
work cooperatively to address and respond to any FHWA and/or FTA comment(s).  FHWA and FTA reserve 
the right to question any administrative modification that is not consistent with federal regulations or with 
this MOU where federal funds are being utilized. 
 
Fiscal Constraint 
 

Demonstration that STIP/TIP fiscal constraint is maintained takes place through an FCC.  Real time 
versions of the STIP/TIP are available to FHWA and FTA through PennDOT’s Multimodal Project 
Management System (MPMS).  All revisions must maintain year-to-year fiscal constraint, per 23 CFR 
450.218(l) and 23 CFR 450.326(g)(j)&(k), for each of the four years of the STIP/TIP.  All revisions shall 
account for year of expenditure (YOE) and maintain the estimated total cost of the project or project phase 
within the time-period [i.e., fiscal year(s)] contemplated for completion of the project, which may extend 
beyond the four years of the STIP/TIP. The arbitrary reduction of the overall cost of a project, or project 
phase(s), shall not be utilized for the advancement of another project. 

 
STIP/TIP Financial Reporting 
 

PennDOT will provide reports to the NEPA MPO and FHWA no later than 30 days after the end of 
each quarter and each Federal Fiscal Year (FFY). At a minimum, this report will include the actual federal 
obligations and state encumbrances for highway/bridge projects by MPO/RPO and Statewide.  In addition, 
PennDOT will provide the Transit Federal Capital Projects report at the end of each FFY to all of the parties 
listed above and FTA. The reports can be used by the NEPA MPO as the basis for compiling information to 
meet the federal annual listing of obligated projects requirement 23 CFR 450.334.  Additional content and 
any proposed changes to the report will be agreed upon by PennDOT, FHWA and FTA. 
 

https://www.law.cornell.edu/cfr/text/23/450.218
https://www.law.cornell.edu/cfr/text/23/450.218
https://www.law.cornell.edu/cfr/text/23/450.326
https://www.law.cornell.edu/cfr/text/23/450.334
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STIP/TIP Transportation Performance Management 
 

In accordance with 23 CFR 450.326(c), PennDOT and the NEPA MPO will ensure that STIP/TIP 
revisions promote progress toward achievement of performance targets. 
 
Statewide or Multi- UZA Transit Projects 
 

Statewide managed transit projects funded by FTA programs and delivered via Governor’s 
apportionment are selected by PennDOT pursuant to the Pennsylvania State Management Plan approved by 
the FTA. These projects should be programmed within the TIP of the urbanized area where the project is 
located. 
 

The Keystone Corridor (Pennsylvania portion) is the in-State and commuter rail service funded by 
PennDOT and FTA on the Amtrak rail line that runs between Philadelphia and Harrisburg. Keystone 
Corridor projects are funded within the three-contiguous large urbanized areas (UZA) – Harrisburg, 
Lancaster, and Philadelphia.  The entire amount of federal funds applied to Keystone Corridor Projects shall 
be programmed on the TIP of the UZA from which the funds originate. If the Project is located within a UZA 
that is not the UZA from which the funds originate, then the Project shall be listed in the TIP (of the UZA 
where the Project is located) as a “Keystone Corridor Project”, the use of the funding and amount shall be 
noted in the project description, and the funding amount shall be entered as $0.  The funds should only be 
noted for information and air quality conformity determination purposes, but not programmed, in the TIP 
where the Project is to avoid the double counting of programmed funds within the two TIPs.  For instance, 
if federal funding from the Lancaster UZA is applied to the restoration of a Keystone Corridor station located 
in the Philadelphia UZA, then the full amount of the federal funding for the Project shall be programmed on 
the Lancaster TIP, and for information and air quality conformity purposes, the Project shall also be listed 
on the Delaware Valley Regional Planning Commission (DVRPC) TIP as “Keystone Corridor Station 
Restoration” along with notations per-above and the federal funding amount will be listed as $0. 
 

This Memorandum of Understanding will begin October 1, 2022, and remain in effect until 
September 30, 2024, unless revised or terminated.  Furthermore, it is agreed that this MOU will be reaffirmed 
every two years. 
 
 
 
 
 
____________________________________________________________________                         Date  _____6/21/22__________ 
David Bodnar, Jr., Chairperson 
NEPA MPO Technical Planning Committee 
 
 
 
 
______________________________________________  Date  _____6/21/22__________ 
Kathy Henderson, Chairperson 
NEPA MPO Policy Board 
 
 
 

https://www.law.cornell.edu/cfr/text/23/450.326
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______________________________________________  Date  ______6/21/22________ 
Jeffrey K. Box, President & CEO 
Northeastern Pennsylvania Alliance 
 
 
 
 
___________________________________________  Date  ______6/21/22_________ 
David Bekisz, Executive Director 
Schuylkill Transportation System 
 
 
 
 
 
__________________________________________  Date  ______6/21/22__________ 
Margaret Howarth, Executive Director 
Monroe County Transportation Authority 

 
_______________________________________________  Date  ______6/21/22__________ 
Brendan Cotter, Sr. Director of Capital Asset Management  
Lehigh and Northampton Transportation Authority 
 
 
 
 
_______________________________________________  Date  ______________________ 
Larry S. Shifflet, Deputy Secretary for Planning 
Pennsylvania Department of Transportation 
 
 
 
 

 
 
 
 
 
 

7/21/2022
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INTRODUCTION 
 
The purpose of this General and Procedural Guidance document is to meet federal and state 
requirements for the development and documentation of the Pennsylvania 2023-2026 Statewide 
Transportation Improvement Program (STIP) and the regional Transportation Improvement Programs 
(TIPs).  This includes, but is not limited to, 23 USC Section 134, 23 USC Section 135, 23 CFR 450.200, 23 
CFR 450.300, and 23 CFR 490, as well as PA Consolidated Statute (CS) Title 74 and PA Code Title 67.  As 
referenced in the Pennsylvania FFY 2021-2024 STIP Federal Planning Finding, these regulations guide 
the development process of the 2023 Transportation Program within the context of multiple inter-
related, intergovernmental planning functions.  The Moving Ahead for Progress in the 21st Century 
(MAP-21) Act required the use of a performance-based approach to transportation planning which was 
continued under the Fixing America’s Surface Transportation (FAST) Act.  Performance-Based Planning 
and Programming (PBPP) refers to the application of performance management within the planning and 
programming process to achieve the desired performance outcomes for Pennsylvania’s transportation 
system. 
 
The Pennsylvania Department of Transportation (PennDOT) undertakes these activities together with 
other agencies, stakeholders, and the public to ensure that transportation investment decisions align 
with established targets and goals. These activities are carried out as part of a cooperative, continuing, 
and comprehensive (3C) planning process which guides the development of many PBPP documents, 
including: 

• Statewide and Regional Long Range Transportation Plans (LRTPs) 
• 12-Year Transportation Program (TYP) 
• State Transportation Improvement Program (STIP) 
• Regional Transportation Improvement Programs (TIPs) 
• Transportation Asset Management Plan (TAMP) 
• Transit Asset Management (TAM) Plans  
• Pennsylvania Strategic Highway Safety Plan (SHSP) 
• Comprehensive Freight Movement Plan (CFMP) 
• Congestion Mitigation and Air Quality (CMAQ) Performance Plan(s) 
• Congestion Management Process (CMP)  

 
This guidance document is a collaborative product jointly developed by PennDOT [PennDOT Executives, 
the Center for Program Development and Management (CPDM), Bureau of Maintenance and Operations 
(BOMO), Bureau of Project Delivery (BPD), Bureau of Public Transportation (BPT), Bureau of Equal 
Opportunity (BEO), and Engineering Districts], the Metropolitan Planning Organizations (MPOs) and 
Rural Planning Organizations (RPOs), and Federal Partners, including the Federal Highway 
Administration (FHWA) and Federal Transit Administration (FTA).  
 
This guidance reflects the performance-based planning approach to transportation planning, 
underscores the importance of the 3C process and identifies opportunities for collaboration.   This 
guidance also lays out requirements for the documentation of the TIP development process and 
describes how project selection and prioritization will support Transportation Performance 
Management (TPM).  With these changes, the regional TIPs will continue to evolve into more narrative-
based planning documents, similar to the regional LRTPs. 
 

1

https://www.law.cornell.edu/uscode/text/23/134
https://www.law.cornell.edu/uscode/text/23/135
https://www.law.cornell.edu/cfr/text/23/450.200
https://www.law.cornell.edu/cfr/text/23/450.300
https://www.law.cornell.edu/cfr/text/23/450.300
https://www.law.cornell.edu/cfr/text/23/part-490
https://www.legis.state.pa.us/cfdocs/legis/LI/consCheck.cfm?txtType=HTM&ttl=74
https://www.pacode.com/secure/data/067/067toc.html
https://spportal.dot.pa.gov/Planning/ProgramCenter/Guidance/2023%20Program%20Update/2021%20STIP%20Findings/FFY%202021%20-%202024%20PA%20STIP%20Joint%20Approval%20and%20Federal%20Planning%20Finding.pdf
https://www.govinfo.gov/content/pkg/BILLS-112hr4348enr/pdf/BILLS-112hr4348enr.pdf
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This document will oversee the development process of the 2023 Transportation Program (STIP, TIPs, 
and TYP) and demonstrate the implementation of the TAMP.  The transportation planning process is by 
its very nature fluid and subject to change.  By working closely together, PennDOT, the MPOs/RPOs, and 
FHWA/FTA will strive to continuously improve the program development process. Therefore, this 
guidance document will be updated every two years to reflect changes in state or federal legislation, 
regulation, or policy.  This document includes numerous hyperlinks that support program development.   
 

REQUIREMENTS 
 
This guidance document provides references and links included in the text as support tools that users 
may find helpful in developing a broader understanding of the program development process. 
 
The planning context for program development is a complex process that involves multiple elements, 
including planning and programming rules and regulations, transportation plans, data systems, and 
other programs that support and inform the program development process.  To help understand the 
complex planning requirements for all stakeholders, PennDOT, in cooperation with the MPOs/RPOs and 
FHWA/FTA, developed the Guidebook for Pennsylvania’s MPOs and RPOs.  This guidebook provides a 
core source of information for planning and programming in Pennsylvania, including an initial 
documentation of roles, responsibilities, and requirements. 
 
The initial part of the program development process is the update of the Financial Guidance and General 
and Procedural Guidance documents.  Representation from PennDOT Central Office, PennDOT Districts, 
the MPOs/RPOs, and FHWA/FTA participate in work groups to update these documents.  These two 
documents are the foundation of the program update process.  The 2023 Transportation Program 
development schedule is available in Appendix 1. 
 
PA Act 120 of 1970, enacted from Senate Bill 408, created PennDOT and the State Transportation 
Commission (STC).  The STC is a 15-member body, chaired by the Pennsylvania Secretary of 
Transportation, which serves as the Board of Directors to PennDOT.  The STC provides policy driven 
direction with respect to the development of Pennsylvania’s TYP.  PennDOT and STC work together with 
the MPOs/RPOs to develop several transportation planning documents, including the TYP.  To satisfy the 
requirements of Act 120, PennDOT must prepare, update, and submit Pennsylvania’s TYP to the STC for 
approval every two years.   
 
The TYP is the Commonwealth’s official transportation program and is a multimodal, fiscally constrained 
program of transportation improvements spanning a 12-year period.  The TYP is divided into three four-
year periods, with the first four years corresponding to the STIP and the regional TIPs. The TYP must be 
consistent with federal programming documents, such as the statewide and regional LRTPs. 
 
12-Year Program Cycle for Federal Fiscal Year (FFY) 2023-2034 

FFY 
2023 

FFY 
2024 

FFY 
2025 

FFY 
2026 

FFY 
2027 

FFY 
2028 

FFY 
2029 

FFY 
2030 

FFY 
2031 

FFY 
2032 

FFY 
2033 

FFY 
2034 

1st Four Years (STIP/TIPs) 2nd Four Years 3rd Four Years 
TYP 

TAMP 
 

2
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Pennsylvania is required under 49 USC 5304(g) and 23 USC 135(g) to develop a STIP.  Pennsylvania’s STIP 
is a fiscally constrained four-year program of highway, bridge, and transit projects.  The STIP is 
developed in cooperation with the MPOs/RPOs and public transportation agencies in the state and is 
consistent with the regional TIPs.  The transportation projects on the STIP are consistent with the 
statewide and regional LRTPs.   All projects that use Federal-aid funds must be listed in the STIP. 
 
The STIP is the entire transportation program for the Commonwealth, which includes the Interstate and 
Statewide programs as well as the regional TIPs: 
 

 
 
The Pennsylvania STIP is comprised of 26 individual TIPs: 

• MPO TIPs (19) 
• RPO TIPs (4) 
• Independent County TIP (1) 
• Statewide Items TIP (1) 
• Interstate Management (IM) Program TIP (1) 

 
PennDOT is responsible for statewide planning, while the MPOs/RPOs are responsible for transportation 
planning in their regions. Federal planning requirements 49 USC 5303(j) and 23 USC 134(j) require each 
MPO to develop a TIP at the local level.  In Pennsylvania, the TIP is the first four years of the TYP.  
PennDOT has developed agreements with RPOs that position them as equals to MPOs.  Therefore, in 
Pennsylvania, RPOs are held to the same requirements as MPOs with regards to the planning and 
programming process, which includes the development of individual TIPs, Statewide Items TIP, and 
Interstate Management (IM) Program TIP.  PennDOT takes the lead in developing the independent 
county TIP.  Each MPO/RPO TIP is a fiscally constrained program of upcoming transportation projects 
that reflect regional and local priorities over the next four years.  Federal law requires TIPs to be 
updated at least every four years.  In Pennsylvania the STIP/TIPs are updated every two years during the 
TYP process, based on the requirements of Act 120.  
 
Within Pennsylvania, the characteristics of the PennDOT Engineering Districts and MPOs/RPOs vary 
greatly, between the land area and population of the region, the number of transportation resources 
present, and the staff available to support operations.  PennDOT, the MPOs/RPOs, transit agencies, and 
FHWA/FTA recognize this and agree to work cooperatively to meet the federal and state program 
requirements.   
 
The STIP and MPO/RPO TIPs are developed based upon mutual trust, data sharing, open communication 
and coordination at each program development step, which results in a consensus between PennDOT, 
the MPOs/RPOs, FHWA/FTA, and other interested stakeholders regarding the most effective use of 
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limited transportation resources. To kick off this process, PennDOT and FHWA/FTA recommend that 
MPOs/RPOs and PennDOT Engineering Districts schedule an early coordination meeting at the beginning 
of the TIP development process to discuss and agree upon roles and responsibilities, overall schedule, 
and key deadlines. PennDOT CPDM liaisons and FHWA/FTA planning staff are available to participate 
and assist, as needed.  PennDOT and FHWA/FTA have developed a new coordination worksheet to aid 
this discussion. The worksheet can be found in the 2023 General and Procedural Guidance Support 
Documents folder in SharePoint. 
 
Each MPO/RPO, in coordination with their PennDOT CPDM representatives and their PennDOT 
District(s), will document the process used for regional TIP development.  This documentation should 
include the project selection process, a description of the anticipated effect of the TIP toward achieving 
the performance targets, the individual roles and responsibilities of the MPO/RPO, PennDOT District(s) 
and Central Office, and a timeline.  Examples can be found in the 2023 General and Procedural Guidance 
Support Documents folder in SharePoint. 
 
The project selection documentation described above is integral to the process and should be submitted 
in draft form with the draft list of projects in accordance with the 2023 Transportation Program 
development schedule available in Appendix 1.  This will allow for early coordination with PennDOT 
Districts, CPDM, FHWA, and FTA for review and feedback prior to the draft TIP public comment period. 
 
Public Participation 
 
Public outreach is a key component of updating the Program. The release of the 2021 Transportation 
Performance Report (TPR) by the STC on February 18, 2021 was the official start of the 2023 Program 
update process in Pennsylvania.  PennDOT, the STC and the MPOs/RPOs welcomed the public to review 
the TPR prior to providing input and feedback on transportation priorities to help identify projects for 
the 2023 Program. The 2023 TYP update open public comment period took place from March 1 to April 
14, 2021.  During this comment period, the public was encouraged to take an online transportation 
survey to share their transportation priorities and concerns on STC’s Public Outreach page and attend an 
Online Public Meeting hosted by the Secretary of Transportation, who is also STC Chair.  During the 
Public Meeting, the findings of the 2021 TPR were presented and the public was given the opportunity 
to ask questions. 
 
To increase public participation and gather as much feedback as possible, PennDOT, the STC and the 
MPOs/RPOs reinforced this public outreach effort by informing stakeholders and the public about the 
Transportation Survey and encouraging participation through both social and traditional media. 
 
The public feedback collected through the transportation survey will be used to shape the 2023 TYP as 
well as the 2045 LRTP and the CFMP.  Feedback was also shared with the BPT, Districts and MPOs/RPOs, 
who will consider these results in their project selection process for the TIP.  The same process is utilized 
for the respective regional portions of the Program.  STC’s How It Works describes how PennDOT, the 
STC and the Transportation Advisory Committee (TAC) use a variety of tools including programs, plans 
and reports to complete the TYP Update Planning Process. 
 
An integral part of the program development process involves meaningful public outreach and 
involvement.  A Public Participation Plan (PPP) is a key element to ensure that all transportation related 
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activities are communicated and involve all members of the public, including traditionally underserved 
and protected populations.  PennDOT Central Office, in coordination with the MPOs/RPOs and 
FHWA/FTA, develops and utilizes a Statewide PPP in accordance with 23 CFR 450.210. 
 
FHWA provides guidance to the MPOs/RPOs regarding public involvement requirements.  The 
MPOs/RPOs are responsible for developing their own regional PPPs that outline the processes by which 
they ensure adequate involvement and input from various stakeholders, including elected officials, 
transportation agencies and service providers, businesses, special interest groups, disadvantaged 
populations, and the public.  The MPOs/RPOs must post their own regional PPPs on their respective 
websites.  The MPO/RPO PPPs must specifically identify how the MPOs/RPOs will notify the public of 
meetings, ensure access to meetings, and demonstrate how they will consider and respond to public 
input.   
 
Title VI 
 
As a recipient of federal funding, MPOs and RPOs must be in compliance with Title VI as outlined in the 
Code of Federal Regulations (CFR) 49 CFR § 21 (Nondiscrimination In Federally-Assisted Programs Of The 
Department Of Transportation - Effectuation Of Title VI Of The Civil Rights Act Of 1964) and the FTA 
Circular 4702.1B (Title VI Requirements and Guidelines for Federal Transit Administration Recipients). 
The FTA Circular 4702.1B requires that MPOs/RPOs (sub-recipients of federal funds) document their 
compliance by creating and submitting an approved Title VI Program document to PennDOT (the 
primary recipient). MPOs and RPOs should continue to coordinate with PennDOT through the Bureau of 
Equal Opportunity (BEO), Bureau of Public Transportation (BPT), and CPDM as well as with FTA and 
FHWA, as needed, for guidance, resources, and assistance in maintaining compliance. Recently, FTA 
Region III shared resources on the FTA Circular 4702.1B requirements for MPOs/RPOs along with a 
document of PennDOT’s efforts to meet these requirements. To learn more about Title VI and the 
overarching requirements of this and related statutes and authorities, please refer to PennDOT’s Title VI 
webpage which addresses the full scope of the Department’s civil rights obligations. Resources 
referenced above are available in the Title VI folder on SharePoint. 
 
Planning processes must comply with Title VI of the Civil Rights Act of 1964 that prohibits exclusion from 
participation in, denial of the benefits of, and discrimination under federally assisted programs on 
grounds of race, color, or national origin.  Furthermore, PennDOT must comply with other federal and 
Commonwealth statutes and authorities that prohibit discrimination based on an individual or group’s 
sex, age, religious creed, and/or disability.  PennDOT’s Title VI Compliance and Implementation Plan 
defines the policies and procedures by which the Department administers its Title VI activities and 
ensures its programs comply with Title VI requirements both within PennDOT and among its federal-aid 
sub-recipients.   
 
PennDOT BEO, in coordination with PennDOT CPDM and FHWA, has crafted a template that can be used 
by the MPOs/RPOs as a general Title VI policy statement and complaint procedural notice.  MPOs/RPOs 
that already maintain a Title VI Policy statement that addresses the principle points articulated in this 
template may maintain their existing statements or choose to modify this template to meet their 
organizational needs.  Any Title VI statement should include the organization’s name and Title VI 
Coordinator contact information.  The Title VI Coordinator should be fully versed in the organization’s 

5

https://www.penndot.gov/ProjectAndPrograms/Planning/Pages/Public-Participation-Plan.aspx
https://www.law.cornell.edu/cfr/text/23/450.210
https://www.fhwa.dot.gov/planning/public_involvement/orders/
https://www.law.cornell.edu/cfr/text/49/part-21
https://www.transit.dot.gov/regulations-and-guidance/fta-circulars/title-vi-requirements-and-guidelines-federal-transit
https://www.transit.dot.gov/regulations-and-guidance/fta-circulars/title-vi-requirements-and-guidelines-federal-transit
https://www.penndot.gov/about-us/EqualEmployment/Pages/TitleVI.aspx
https://www.penndot.gov/about-us/EqualEmployment/Pages/TitleVI.aspx
https://spportal.dot.pa.gov/Planning/ProgramCenter/PPP/Title%20VI/Forms/AllItems.aspx
https://www.dol.gov/oasam/regs/statutes/titlevi.htm
https://www.penndot.gov/about-us/EqualEmployment/Documents/2017%20Title%20VI%20Implementation%20Plan.pdf


2023 Transportation Program 
General and Procedural Guidance 

 

 
 

complaint and accommodation procedures and designated as the point of contact for public concerns 
and requests.  
 
It is recommended that this Title VI template or a comparable statement be applied as an appendix or 
preface to the TIP document that is made available for public comment. Additionally, it is recommended 
to apply this template or a comparable statement to other publicly facing documents and 
communications, including the MPO/RPO PPP and respective websites. 
 
Tribal Consultation  
 
Although there are no areas in Pennsylvania currently under the jurisdiction of Tribal governments, 
PennDOT recognizes the importance of tribal consultation and considers federally recognized Tribes and 
Nations to be interested parties. Therefore, PennDOT and MPOs/RPOs shall consult with federally 
recognized Tribes and Nations that have regions of interests in Pennsylvania to provide opportunities for 
review and comment on key planning documents, such as the TIP, LRTP, and PPP. For the 2023 TIP 
update, this includes notifying Tribes and Nations of the opportunity to participate in any TIP public 
meetings and review the draft TIP during the public comment period. However, this effort to consult 
with individual Tribes and Nations needs to be a separate public involvement effort that occurs during 
the public comment period. The consultation letter to inform the Tribes and Nations of the public 
involvement opportunity should be specific and tailored to the individual Tribe or Nation that maintains 
an area of interest within the boundaries of each respective planning partner and should not be 
included in mass email alerts/notices to the general public. Because of the importance of government-
to-government consultation with Tribes and Nations, the letter should come directly from PennDOT or 
the MPO/RPO staff and cannot be sent by a consultant.  
 
Please note that some of the Tribes and Nations accept email correspondence while others may require 
a paper copy of documents. For the Tribes and Nations that require paper copies, please include a 
printed version of the TIP with the consultation letter to reduce any barriers to participation, and 
freedom for review, and comment. A list of federally-recognized Tribes and Nations contacts as well as a 
sample coordination letter are available in the Tribal Coordination folder in SharePoint.  
 
Self-Certification 
 
All Pennsylvania’s MPOs are required by 23 CFR 450.336(a) to complete self-certification resolutions 
concurrent with their TIP updates, which state that the metropolitan transportation planning process is 
being carried out in accordance with all applicable requirements. These self-certification resolutions are 
part of the TIP submission documentation sent to PennDOT CPDM. Non-TMA MPOs, metropolitan areas 
with populations less than 200,000 as deemed by the US Census, and RPOs must include documentation 
to indicate compliance as part of their TIP submissions. MPOs that are in Transportation Management 
Areas (TMAs), metropolitan areas with populations exceeding 200,000 as deemed by the US Census, are 
required to have Federal certification reviews performed by FHWA/FTA every four years, in accordance 
with 23 CFR 450.336(b). Based on the higher level of oversight by FHWA/FTA, the TMA MPOs aren’t 
asked to provide the additional compliance documents because those materials are reviewed as part of 
the Federal certification review process.  The regulatory requirements and citations to include in the 
Self-Certification resolution can be found at 23 CFR 450.336.  Examples of self-certification resolutions 
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and documentation can be found in the 2023 General and Procedural Guidance Support Documents 
folder in SharePoint. 
 
Project Selection 
 
To the maximum extent practicable, project selection, evaluation, and prioritization should be a clear 
and transparent process.  To kick off this process, PennDOT and FHWA/FTA recommend that 
MPOs/RPOs and PennDOT Districts schedule an early coordination meeting at the beginning of the TIP 
development process to discuss and agree upon roles and responsibilities, overall schedule, and key 
deadlines.  PennDOT CPDM liaisons and FHWA/FTA planning staff are available to participate and assist, 
as needed.  PennDOT and FHWA/FTA have developed a new coordination worksheet to aid this 
discussion.  The worksheet can be found in the 2023 General and Procedural Guidance Support 
Documents folder in SharePoint. 
 
PennDOT District and CPDM staff will work with the MPOs/RPOs to document the project identification, 
prioritization, and selection process used for the highway/bridge portion of the Program.  The 
MPOs/RPOs will work with public transit agencies in their regions to document the project 
identification, prioritization, and selection process used for the public transit portion of the Program.  
These project selection processes will vary by District, MPO/RPO, and public transit agency, but should 
reflect the key elements established in this guidance, be documented in the regional TIP development 
process mentioned above, and be included as part of the MPO/RPO TIP submissions.  A draft version of 
the regional project selection documentation should be submitted to PennDOT CPDM with the draft list 
of projects in accordance with the 2023 Transportation Program development schedule available in 
Appendix 1.  This will allow for early coordination with PennDOT Districts, CPDM, FHWA, and FTA for 
review and feedback prior to the draft TIP public comment period. 
 
PennDOT District and MPO/RPO staff will work together to identify candidate projects for the 
highway/bridge portion of the 2023 Program.  Initial focus should be placed on carryover projects which 
must be carried forward onto the 2023 Program from a previous Program.  These include: 

• Projects that are still advancing through the project delivery process 
• Projects with unforeseen cost increases 
• Projects with anticipated Advance Construct (AC) conversions 

 
Highway/bridge carryover project scopes, costs, and schedules will be reviewed and updated based on 
information obtained through project management and from local input/outreach sources such as the 
STC Public Survey, MPO/RPO public involvement, PennDOT Connects (PennDOT’s municipal outreach 
policy), and Environmental Justice analysis. PennDOT Districts must ensure that timely and accurate 
project information is input into PennDOT’s Multimodal Project Management System (MPMS) and share 
this information with the MPOs/RPOs and PennDOT CPDM. Project public narratives and MPMS data 
entry should follow Pub 227 and strike-off letters available in the 2023 General and Procedural Guidance 
Support Documents folder in SharePoint. 
 
Clear and understandable project descriptions guarantee that details including the location and scope of 
work are easily understood by the public and will even reduce potential confusion during TIP 
Negotiations, Air Quality Conformity, federal funds eligibility review, and funds obligation. As the project 
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progresses, it is important to update the project description to reflect changes in scope and/or 
alternatives analysis. 
 
PennDOT District staff and MPO/RPO staff should then cooperatively meet to evaluate highway/bridge 
project ideas or additional needs that have been identified through the TPM process and informed by 
the TAMP, transportation performance measures, the statewide and regional LRTPs, and the local 
input/outreach sources mentioned above.  PennDOT CPDM will ensure that adequate coordination 
meetings are occurring and appropriately documented for the STIP/TIP submission. 
 
The MPO/RPO’s in consultation with the Engineering Districts, should consider cross asset optimization 
of these multiple project focus areas when considering whether or not to adopt the statewide targets 
that have been established. Tools like OneMap and other GIS based applications may be utilized to assist 
with analyzing these various performance areas. 
 
Based upon this continued coordination throughout the TIP development process, PennDOT District 
staff will create project scopes, costs, and schedules in MPMS for the mutually agreed-upon new 
projects.  To allow for open discussion and collaboration, cooperative discussions about candidate 
projects under consideration should occur between the MPOs/RPOs and the Districts prior to 
preparation of a fiscally constrained project list.   
 
PennDOT Connects 
 
Overarching guidance for PennDOT’s project development and delivery process is provided by Design 
Manual Part 1A (DM1A).  It provides guidance on the collection, validation, sharing and documentation 
of the information necessary to advance a project. As detailed in DM1A, new projects must follow the 
PennDOT Connects collaborative planning process approach in Appendix 2.  The local government 
outreach and collaboration achieved through the PennDOT Connects policy leads to positive outcomes, 
including clearer scopes of work and more accurate schedules and budgets when projects are 
programmed.  This information is carried forward into the scoping and environmental review processes.  
PennDOT Connects collaboration may occur throughout the planning process. However, PennDOT 
Connects Project Initiation Forms (PIFs) should be completed for new TIP projects prior to programming. 
Additional guidance is currently being developed to address PennDOT Connects scalability for projects 
funded outside of Financial Guidance. 
 
PennDOT Connects identifies community needs and contextual concerns early in project planning 
through a collaborative process.  It is also a mechanism where PennDOT and the MPOs/RPOs can hold 
discussions on emerging topics like Environmental Justice in the state’s transportation programs.  
PennDOT and the MPO/RPOs coordinate with local governments to identify opportunities to 
incorporate community-related features into potential projects prior to adding those projects to the 
Program. However, this is only the beginning of the PennDOT Connects collaborative approach.  While 
community-focused project features are identified in planning, it is often not until the Preliminary 
Engineering (PE) process is conducted that a determination can be made on whether these features can 
reasonably be incorporated into the project.  Issues such as environmental impacts and other design 
considerations, such as right-of-way and utilities, are all considerations that factor into decision-making 
entering the final design of a project.  Local governments must be kept informed throughout the 
decision-making processes involved in project development and delivery.   
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The identification and consideration of cultural resources is one aspect of PennDOT Connects 
collaboration that can be particularly valuable. “Cultural resources” is a term that is typically used 
synonymously with the term “historic properties”, which are defined in the National Historic 
Preservation Act of 1966 (NHPA) (54 USC § 300308) as buildings, sites, districts, structures and objects 
included in, or eligible for inclusion in, the National Register of Historic Places. Section 106 of the NHPA 
requires that federal agencies consider the effects of their actions on historic properties following the 
Advisory Council on Historic Preservation’s implementing regulations at 36 CFR 800. Identifying historic 
properties present, or likely present, in a project area during project planning provides the best means 
for protecting and preserving cultural properties important to Pennsylvania’s communities and benefits 
the efficiency and utility of the Section 106 process. As part of the PennDOT Connects process, the 
MPOs/RPOs and PennDOT Districts should discuss if cultural resources are present, or likely present, in 
the project area. Collaboration with the State Historic Preservation Officer (SHPO) and/or the PennDOT 
District Cultural Resource Professionals (District archaeologist and District architectural historian) may 
also inform the process. Pennsylvania’s Statewide Historic Preservation Plan for 2018-2023 outlines a 
five-year plan for collaboration on historic preservation that should be considered as part of project 
planning. 
 
Long Range Transportation Plans 
 
PA On Track is Pennsylvania’s current LRTP and CFMP.  They were developed with the cooperation and 
input from dozens of state, regional and local transportation agencies.   PA On Track sets goal areas that 
include system preservation, safety, personal and freight mobility, and investment.  Pennsylvania’s 
Statewide LRTP and CFMP are currently being updated for 2045 to meet the federal requirement to 
update the State Freight Plans every five years. 
 

 
 
Pennsylvania MPOs and RPOs are required to have their own regional LRTPs.  They are maintained and 
updated as needed in accordance with the current federal transportation legislation requirements - at 
least every four years in air quality nonattainment and maintenance areas and at least every five years 
in attainment areas.  PennDOT provides guidance to MPOs/RPOs in the development of regional LRTPs 
in its Developing Regional Long Range Plans, PennDOT Publication (PUB) 575, which is currently being 
updated.  PennDOT has also created Freight Planning Guidance (PUB 790). 
 
The regional LRTPs are consistent with the goals laid out in the statewide LRTP, are based on extensive 
public and stakeholder involvement, and include a list of fiscally constrained projects that support 
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regional goals and objectives.  These projects are prioritized with a strong emphasis on preservation and 
operating efficiency of the existing infrastructure for all modes to ensure consistency between regional 
LRTPs, comprehensive plans, and regional TIPs.  The MPOs/RPOs shall make their regional LRTPs 
available on their websites. 
 
Transportation Performance Management 
 
Transportation Performance Management (TPM) requirements are a key component of the project 
decision making process.  TPM planning requirements were established by the Moving Ahead for 
Progress in the 21st Century (MAP-21) Act and reaffirmed in the Fixing America’s Surface Transportation 
(FAST) Act.  Under these rules, PennDOT and its MPOs/RPOs are required to establish targets related to 
safety, bridge and pavement condition, air quality, freight movement, public transportation asset 
management and safety, and the performance of the National Highway System, and to use performance 
measures to track their progress toward meeting these targets.   
 
Information on TPM rules and other resources on performance management are available on FHWA’s 
Transportation Performance Management webpage and through FTA’s Performance Based Planning 
webpage.  Additional information on PBPP can be found on FHWA’s Performance Based Planning and 
Programming Guidebook and is illustrated in the flowchart shown below.   
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The TPM Resource Toolbox has been created to support PennDOT and the MPOs/RPOs with the 
integration of the federal performance measures in the transportation planning process.  The toolbox 
includes: 

• Ability to ask questions for which PennDOT will work to create formal responses 
• Handouts to provide further guidance in TPM implementation 
• Examples of noteworthy practices and select case studies 
• Key contacts and resources 
• Ways to communicate the TPM measures to the public 

 
PennDOT and the MPOs/RPOs are required to comply with 23 USC 150, which provides strategies for 
the most efficient investment of Federal transportation funds by refocusing on national transportation 
goals, increasing the accountability and transparency of the Federal-aid highway program, and 
improving project decision making through PBPP.  
 
23 CFR 450.314(h) requires PennDOT, MPOs/RPOs, and public transit agencies to create jointly agreed-
upon written provisions for how they will cooperatively develop and share information related to five 
key elements of PBPP: 

• Transportation performance data 
• Selection of performance targets 
• Reporting of performance targets 
• Reporting of performance to be used in tracking critical outcomes for each region 
• Collection of data for the State asset management plan for the National Highway System (NHS) 

 
PennDOT, in cooperation with its MPOs/RPOs, developed the Pennsylvania Transportation 
Performance Management Performance-Based Planning and Programming Procedures document to 
serve as Pennsylvania’s jointly-written provisions for the highway/bridge PBPP roles and responsibilities.  
It also more fully documents the roles for PennDOT and the MPOs/RPOs regarding target setting 
coordination, data collection, data analysis and reporting.  To ensure compliance with 23 CFR 450.314, 
the MPOs/RPOs have provided written acknowledgement that the Pennsylvania PBPP written provisions 
were cooperatively developed and agreed-upon with PennDOT. 
 
MAP-21 established three categories of performance measures, which are collectively referred to as the 
PM1, PM2, and PM3 measures: 

• PM1 – measures of safety performance 
• PM2 – measures for the condition of NHS pavements, Interstate pavements, and bridges 

carrying the NHS 
• PM3 – measures for the performance of the NHS, freight movement on the Interstate, and the 

CMAQ Program  
 
The PM1, PM2, and PM3 measures each have multiple targets.  Based on the jointly-written provisions, 
the statewide targets for the above measures were set in coordination between PennDOT and the 
MPOs/RPOs.  Currently, all MPOs/RPOs have adopted PennDOT’s statewide targets.  Documentation on 
the currently approved targets is available on PennDOT’s Transportation Performance Management 
SharePoint page. 
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Public Transit Agencies are also required by FTA to develop performance targets related to asset 
management and safety. These targets are discussed in more detail in the Transit section below. 

In accordance with 23 CFR 450.218(q), PennDOT CPDM, BPT and BOMO will describe in the STIP 
documentation how the Statewide Program of projects contributes to the achievement of the 
performance targets identified in the state performance-based plans, linking investment priorities to 
those targets. The narrative will document the PBPP objectives, investment strategies, performance 
measures and targets from the performance-based plans that are being implemented through the 
Program of projects in the STIP.  

Similarly, in accordance with CFR 450.326(d), the MPOs/RPOs, in coordination with PennDOT Districts 
and transit agencies, will describe in their TIP documentation how their regional programs contribute to 
the achievement of their performance targets in the regional performance-based plans, again linking 
investment priorities to those targets. The narratives should document the PBPP objectives, investment 
strategies, performance measures and targets from the performance-based plans that are being 
implemented through the program of projects in the MPO/RPO TIPs.   

The narrative descriptions in the STIP/TIPs should also include a description of how the other 
performance-based plans are being implemented through the STIP and TIPs. For example, the narrative 
should describe how the objectives, investment strategies, performance measures and targets from the 
PennDOT TAMP, Pennsylvania SHSP, the Highway Safety Improvement Program (HSIP), the Pennsylvania 
CFMP, TMA CMAQ Performance Plans (see 23 U.S.C. 149(l)), regional CMP plans, transit asset 
management plans, and other performance-based plans are being implemented through the program of 
projects in the STIP/TIPs.  As part of the regional TIP development process, the MPOs/RPOs and Districts 
must also document the differences between the PennDOT asset management system treatment and 
funding level recommendations and their selected projects as part of their TIP submissions.  They must 
also document the coordination with the PennDOT District(s) and Central Office that occurred as part of 
this decision-making process.  This information will be used by PennDOT BOMO AMD to improve future 
asset management system recommendations. 

The narrative should specifically describe these linkages and answer the following questions: 
• How were the projects included in the STIP/TIPs selected/prioritized?
• What is the anticipated effect of the STIP/TIP towards the achievement of the performance

targets?
• How are the STIP/TIPs consistent with the other performance-based planning documents?

Documentation of how the TIP supports achievement of the performance targets should be 
incorporated into the project selection and program development narrative submitted by MPOs/RPOs. 
This information is critical to the TIP development process and should be submitted to PennDOT CDPM 
in draft form with the draft list of projects in accordance with the 2023 Transportation Program 
development schedule available in Appendix 1.  This will allow for early coordination with PennDOT 
Districts, CPDM, FHWA, and FTA for review and feedback prior to the draft TIP public comment. 
Additional template tools and examples will be made available in the 2023 General and Procedural 
Guidance Support Documents folder in SharePoint as well as the TPM Resource Toolbox. 
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Safety  
 
Safety is a primary focus of strategic investments for Pennsylvania’s transportation network at the State 
and Federal level.  Safety is one of seven themes from PennDOT’s Strategic Plan, one of the four goal 
areas of PA On Track’s strategic framework, and one of three strategies in Pennsylvania’s Transportation 
Asset Management Plan (TAMP). Safety is the USDOT’s top priority and identified as FHWA’s number 
one objective in the FHWA FY 2019-2022 Strategic Plan.  Safety Performance Management is also part of 
FHWA’s overall TPM program. The Safety Performance Management Final Rule establishes safety 
performance measure requirements for carrying out the HSIP. 
 
To establish the current Safety Performance Measure (PM1) targets, PennDOT BOMO reviewed the 
State’s crash and fatality data and evaluated it for overall trends, comparing these trends to what could 
be observed at the national and state level.  PennDOT evaluated how these trends affected the 
Pennsylvania SHSP goals and the National Toward Zero Death initiative.  PennDOT BOMO and CPDM 
shared the statewide data with the Engineering Districts and MPOs/RPOs.   
 
The purpose of HSIP funding is to achieve a significant reduction in traffic fatalities and serious injuries 
on public roads, including non-State-owned public roads. This directly ties to achieving the targets 
established under PM1. Projects using HSIP funding will be coordinated between the regional MPO/RPO 
and PennDOT [District, BOMO, and CPDM staff].  These projects must be consistent with the strategies 
from the SHSP.   
 
All projects utilizing HSIP funds shall be evaluated based on Benefit/Cost (B/C) analysis, Highway Safety 
Manual (HSM) analysis, fatal and injury crashes, application of systemic improvements, improvements 
on high risk rural roads, and deliverability.  Specifically, as part of PennDOT’s HSIP application process, a 
data-driven safety analysis in the form of B/C analysis or HSM analysis is required. Performing this 
analysis early in the planning process will help ensure projects selected for inclusion in the TIP will 
support the fatality and serious injury reductions goals established under PM1. As a minimum, HSIP 
projects shall have a 1:1 return on the safety funding investment. MPOs/RPOs and PennDOT Districts 
are encouraged to select projects for inclusion in the TIP that will result in the highest B/C ratio as this 
supports a greater potential for reduction in fatalities and suspected serious injuries.   
 

The process for selecting safety 
projects for inclusion in the TIP 
should begin with the Network 
Screening Evaluation that the 
Department has performed on a 
statewide basis.   Selecting 
locations with an excess crash 
frequency greater than zero from 
this network screening is key to 
identifying locations with a high 
potential to improve safety. This 

evaluation has been mapped and is included in PennDOT’s OneMap to ease use by our partners. This GIS 
layer contains both urban and rural locations that represent both intersections and roadway segments.  
At the current time this is not all inclusive for every road in Pennsylvania.  Locations not currently 
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evaluated may be considered by performing the same type of excess crash frequency evaluation the 
Department utilizes. The difference in the expected number of crashes and predicted number of crashes 
is computed as an ‘excess crash frequency’. A positive excess crash frequency shows a potential for 
safety improvement, while a negative excess crash frequency indicates there are fewer expected 
crashes than predicted. The greater the difference between the expected number of crashes and the 
predicted number of crashes (excess crash frequency), the greater the potential for safety improvement. 
If the expected number of crashes is fewer than the predicted number of crashes, the excess crash 
frequency will be negative, and it is assumed there is little room for safety improvement. Use of the 
Highway Safety Manual and PUB 638A will assist in performing this evaluation manually. 
 
Locations in OneMap are color coded to easily identify 
potential safety project locations.  The locations identified 
in yellow, orange, or red have an increasing potential for 
improving safety with the red locations having the 
greatest opportunity to improve safety.  Locations in 
green are locations that are already performing safely 
statistically and are included so that partners understand 
that there may be limited improvement of safety by 
selecting one of these locations for inclusion on the TIP. 
 
 

Once safety candidate location(s) have 
been prioritized for further analysis using 
the network screening, an assessment of 
the type of project that needs to be 
done to address the safety needs should 
be performed. This analysis must be 
performed so that project delivery and 
funding level considerations can be 
factored into TIP development.  Through 
crash data, the MPO/RPO’s and 

Engineering Districts can get an idea of whether the safety needs can be addressed by using proven 
countermeasures or whether a more significant infrastructure improvement is necessary. To assist in 
this, partners can use one of two systems:  
(1) Crash Data Analysis Retrieval Tool (CDART) 
(2) Pennsylvania Crash Information Tool (PCIT)  
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Once this analysis has been performed, 
data should be used by the Engineering 
Districts and planning partners to assist 
MPO/RPO’s in evaluating different 
factors to address the safety concern.  
By starting with the Crash Modification 
Factors Clearinghouse the Engineering 
Districts can help narrow down 
treatments that are applicable to a 
given location and dataset.  MPO/RPO’s 
should use this information to assess 

the complexity of the project needed.  For example, can a situation involving roadway departure crashes 
be addressed by the addition of curve warning signs and high friction surface treatments or do a series 
of curves in the roadway need removed.  Obviously the more complex the solution is the greater the 
funding levels will be, but it also increases other project delivery aspects like environmental clearances 
and right-of-way impacts.  Both areas can affect how much funding is tied to a given year on the TIP as 
well as the total number of years the project will need carried on the TIP to reach completion. All of 
these factors are important considerations when selecting safety projects because delivery of safety that 
have the greatest potential for return on reduction in crashes is key to the Commonwealth achieving its 
established safety performance targets. 
 
These analysis options are explored in more detail at the following locations: 

• Highway Safety Benefit-Cost Analysis Guide 
• Highway Safety Benefit-Cost Analysis Tool: Reference Guide 
• HSM Analysis [Crash Modification Factor (CMF) Clearinghouse] 

 
Guidance on performing a data-driven safety analysis can be found in the following locations: 

• PUB 638 – District Highway Safety Guidance Manual 
• PUB 638A – Pennsylvania Safety Predictive Analysis Methods Manual 
• PennDOT Safety Website 
• AASHTO Highway Safety Manual 
• FHWA Crash Costs for Highway Safety Analysis 
• FHWA Countermeasure Service Life Guide 

 
More information on HSIP project eligibility and requirements, including federal share pro rata, can be 
found at the following links:  

• FHWA – Project Eligibility 
• FHWA – Eligibility Guidance 
• 23 USC 120 – Federal Share Payable 
• 23 USC 148 – Highway Safety Improvement Program 
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The SharePoint HSIP funding site provides a 
single point of communication for all HSIP 
eligibility and funding requests. 
Applications submitted through this process 
will document all the processes discussed 
earlier in this section. Project applications 
can be initiated either by an MPO/RPO or 
an Engineering District. The applications are 
reviewed through an approval workflow 
involving the PennDOT Engineering District, BOMO safety and CPDM staff.  To ensure that there are no 
conflicts between the approved TIP and safety performance measures this application should be created 
as early in the planning process as possible. Failure to do this could result in projects being included in 
the TIP that do not meet the minimum 1:1 benefit cost ratio for utilization of HSIP funding. The HSIP 
projects should be continually monitored by the MPOs/RPOs, PennDOT Engineering Districts, CPDM, 
BOMO, and FHWA to ensure approved applications match any TIP adjustments. If situations arise where 
either the MPOs/RPOs or Engineering Districts believe additional funding is needed for the safety 
project an amendment shall be processed through this HSIP SharePoint system to ensure that the 1:1 
benefit cost ratio can be maintained at the increased funding level. These HSIP application amendments 
shall be initiated by either the MPOs/RPOs or the Engineering Districts in conjunction with any TIP 
adjustments. This approach will not only ensure that Pennsylvania is working towards the SHSP goals 
but will also allow the PennDOT Districts and MPOs/RPOs to quantify the safety improvements of the 
selected projects relative to the safety performance targets. It will also assist in ensuring that delivery 
and funding issues do not arise during the project development process. 
Pennsylvania sets aside $35 million of HSIP funds per FFY to advance projects statewide.  The HSIP set-
aside is managed as a statewide program by PennDOT CPDM in coordination with BOMO.  Projects are 
evaluated, ranked, and selected based on their potential significant safety return on investment and 
their deliverability. The remainder of the state’s HSIP authorization is allocated regionally.  Each 
MPO/RPO receives a base funding level of $500,000 for supporting low cost safety improvements and 
systemic safety. The remaining HSIP funding is allocated at a 39:1 ratio based on actual crash data.  It 
should be noted however that the allocated HSIP funding can still be utilized for systemic safety 
treatments because it has been determined that these types of projects have a much greater return on 
the safety investment in Pennsylvania. Further documentation on this process is included in the 
Financial Guidance Document. 
 
Pavement and Bridge Asset Management 
 
Preserving Pennsylvania’s pavement and bridges is a critical part of the strategic investment strategy for 
Pennsylvania’s transportation network at the State and Federal level.  System preservation is another 
goal area of PA On Track’s strategic framework.  With limitations on available resources, the 
preservation of pavement and bridge assets using sound asset management practices is critical.  Asset 
management is a key piece of FHWA’s TPM program and is a vital force behind infrastructure 
performance.  TPM is the approach to managing transportation system performance outcomes, while 
asset management is the application used to manage the condition of the infrastructure assets. 
 
PennDOT’s TAMP, required by 23 USC 119 and 23 CFR 515.13(b)(2), formally defines its framework for 
asset management, which is a data-driven approach coupled with a risk-based methodology.  It outlines 
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the investment strategies for infrastructure condition targets and documents asset management 
objectives for addressing risk, maintaining the system at the desired state of good repair, managing to 
lowest life cycle costs (LLCC), and achieving national and state transportation goals identified in 23 USC 
150(b).  The TAMP is developed by PennDOT BOMO’s Asset Management Division (AMD) in consultation 
with PennDOT Executive leadership, CPDM, Bureau of Planning and Research (BPR), PennDOT Districts, 
the Pennsylvania Turnpike Commission (PTC), the MPOs/RPOs and FHWA.   
 
The TAMP projects the levels of future investment necessary to meet the asset condition targets and 
contrasts them with expected funding levels.  This helps PennDOT to make ongoing assessments and to 
reevaluate data associated with its investment decisions for this Program update as well as future 
updates.  Analyses done during the development of the TAMP were utilized to establish the current 
Pavement and Bridge Condition Performance Measure (PM2) targets.  
 
With each program update, PennDOT has made substantial advances in its asset management tools and 
practices.   A risk-based, data-driven approach to project selection helps ensure that the right projects 
are prioritized, and the transportation system is managed optimally to the lowest practical life-cycle 
cost.  PennDOT’s Pavement Asset Management System (PAMS) and Bridge Asset Management System 
(BAMS) are the foundations for this asset management approach.  Information from these systems 
informs the development of the TAMP.  Step by step guidelines on utilizing PAMS and BAMS to review 
treatments and develop projects can be found in the TPM Resource Toolbox.   
PennDOT’s asset management systems forecast condition and investment needs by asset class and work 
type using deterioration models and cost matrices developed for PennDOT infrastructure and based on 
historical data. PennDOT has developed both predictive and deterministic models that support multi-
objective decision-making based on current average work costs and estimated treatment lifespans.  
These models allow PennDOT to predict infrastructure investment needs and future conditions under a 
range of scenarios. 
 
As part of its asset management strategy, PennDOT strives to maintain as many highway and bridge 
assets as possible in a state of good repair, per 23 CFR 515.9 (d)(1).  PennDOT defines its desired state of 
good repair as meeting the FHWA minimum condition thresholds for pavements and bridges: no more 
than 5 percent of NHS Interstate lane-miles shall be rated in poor condition (23 CFR part 490.315(a), 
Subpart C) and no more than 10 percent of total NHS bridge deck area shall be rated as poor (23 USC 
119(f)(1)).  However, the ability to achieve these condition thresholds is funding dependent.  
 
Within its asset management framework, it was necessary for PennDOT to transition away from a 
“worst-first” programming methodology to a true overall risk-based prioritization and selection of 
projects for its system assets based on LLCC.  “Worst-first” prioritization focuses work on the poorest 
condition assets at the expense of rehabilitation and preventative maintenance on other assets in better 
condition.  PennDOT’s revised strategy reflects its asset management motto and guiding principle: “The 
right treatment at the right time.” This is reflective of Federal TAMP requirements that are centered on 
investing limited funding resources in the right place at the right time to produce the most cost-effective 
life cycle performance for a given investment, per 23 CFR 515.7 and 23 CFR 515.9. 
 
PennDOT will use its PAMS and BAMS systems to assist with prioritizing preservation activities to extend 
asset life.  This methodology will allow PennDOT to manage assets to both specific targets and to the 
lowest practical life-cycle cost and help it to make progress toward achieving its targets for asset 
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condition and performance.  Implementation of these improved asset management practices should be 
implemented on all state and local networks. 
 
The bridge condition classification of poor has replaced the previous structurally deficient (SD) condition 
ranking.  The SD ranking was a major component of PennDOT’s old Bridge Risk Score, which was not a 
prioritization tool for network level risk.  Rather, it was a combination of project level risk and structure 
condition that was only applied to a small subset of the overall bridge population.   PennDOT has 
developed a new Bridge Risk Score to assist in prioritizing preservation, rehabilitation, and replacement.  
It does not include condition in the calculation so that risk can be addressed independently and provides 
each bridge structure with a score in the same scale in relation to the network.  BAMS utilizes the new 
risk score to prioritize bridges within a LLCC-based work selection.  The software looks at all possible 
work for a given year, determines the best projects based on LLCC logic, and then prioritizes based on 
the new Risk Score. 
 
PAMS and BAMS outputs are the basis for determining project programming to achieve LLCC.  PennDOT 
Districts should work with MPO/RPOs to generate the lists of recommended treatments by work type 
(such as highway resurfacing and bridge rehabilitation), based on LLCC and condition projections derived 
from PennDOT’s PAMS and BAMS. PennDOT BOMO-Asset Management will provide any necessary 
support.  Step by step guidelines on utilizing PAMS and BAMS to review treatments and develop 
projects can be found in the TPM Resource Toolbox.  For the 2023 Program Update, as we integrate 
PAMS and BAMS into TIP and TYP Development, AMD will provide the PAMS and BAMS outputs.  The 
PAMS and BAMS outputs for the 2023 program are available in the PAMS-BAMS Runs folder in 
SharePoint.  PAMS and BAMS outputs will define recommended treatments, but not necessarily 
complete project scopes and limits.  These outputs will serve as a guide to assist in the prioritization and 
selection of new projects to be considered for the program. 
 
While the TAMP and PM2 measures currently only focus on the NHS, PennDOT and the MPOs/RPOs 
must ensure that projects are selected and prioritized for the entire state-owned and locally owned 
Federal-aid network. In coordination with PennDOT Districts, the MPOs/RPOs should consider and 
document how the following was utilized as part of their program development process:  

• regional highway and bridge system assets 
• existing conditions on the NHS 
• projected future conditions on the NHS 
• development of strategies/priorities to continue to improve the system at the LLCC 
• planning and programming of projects as part of fiscal constraint 

 
The TAMP is a living document.  It is meant to evolve over time as conditions, funding availability, risks, 
constraints, and federal laws or requirements change.  Future updates of Pennsylvania’s TAMP will 
consider expanding the pavement and bridge inventory to include non-NHS pavements and bridges as 
well as additional NHS and non-NHS assets, once the data to fully analyze these assets becomes 
available.  
 
As Pennsylvania transitions to LLCC, projects currently included in the STIP/TIPs, TYP and LRTPs will need 
to be reviewed, evaluated, and prioritized to reflect current asset condition data and funding levels as 
well as shifting needs, including unanticipated changes in demand and impacts related to extreme 
weather events.  PennDOT BOMO will work with PennDOT CPDM, PennDOT Districts and the 
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MPOs/RPOs to recommend the prioritization of specific bridge projects over specific roadway projects 
and vice versa to prevent bridge or pavement conditions from falling below FHWA minimum condition 
thresholds.  This prioritization will be undertaken using a combination of advanced asset management 
tools, professional engineering judgment by Central Office and District personnel, and local MPO/RPO 
input.  Flexible Federal and State funding may need to be utilized to help achieve NHS performance 
targets, if available.  This will be based on coordination between PennDOT BOMO AMD, PennDOT CPDM 
and the MPOs/RPOs, in consideration of other required performance measures and state initiatives.  
 
As part of the regional TIP development process mentioned above, the MPOs/RPOs and PennDOT 
Districts must document the differences between the PennDOT asset management system treatment 
and funding level recommendations and their selected projects as part of their TIP submissions.  They 
must also document the coordination with the PennDOT District(s) and Central Office that occurred as 
part of this decision-making process.  This information will be used by PennDOT BOMO AMD to improve 
future asset management system recommendations. 
 
System Performance  
 
Pennsylvania’s transportation system is critical to the efficient movement of people and goods.  State 
and Federal initiatives are in place to maintain and improve system mobility.  Personal and Freight 
Mobility is another goal area of PA On Track’s strategic framework.   Improving reliability and traffic flow 
are also part of FHWA’s overall TPM program.  FHWA’s System Performance/Freight/CMAQ Final Rule 
established performance measure requirements for system performance, freight, and congestion, 
known as the PM3 measures. 
 
The PM3 measures are used by PennDOT and the MPOs/RPOs to evaluate the system reliability of the 
Interstate and non-Interstate NHS to help carry out the National Highway Performance Program (NHPP), 
to assess goods movement on the Interstate NHS to help implement the National Highway Freight 
Program (NHFP), and to measure traffic congestion and on-road mobile source emissions on the NHS to 
help carry out the Congestion Mitigation and Air Quality (CMAQ) program. 
 
The current PM3 Targets were established using historic trends for each measure in combination with 
regional mobility goals established in the statewide and regional LRTPs.  At this time, limited historical 
information may hinder the assessment of trends for the traffic congestion and reliability measures. The 
assessment of trends may also include the evaluation of data used within the CMP, Transportation 
Systems Management and Operations (TSMO), and CMAQ processes. 
 
Data for the reliability and delay measures are taken from the National Performance Management 
Research Data Set (NPMRDS). This data set includes average travel times on the National Highway 
System (NHS) for use in performance measures and management activities. This data set is available to 
MPOs and PennDOT and more information can be found on the FHWA Operations Performance 
Measurement website. The NPMRDS is part of the Regional Integrated Transportation Information 
System (RITIS) which is the current platform for reporting the PM3 travel time measures. RITIS provides 
a portfolio of analytical tools and features for summarizing the measures and evaluating trends.  The 
CENSUS American Community Survey (ACS) and FHWA CMAQ Public Access System provide the data 
sources for the Non-Single Occupant Vehicle (SOV) and emission measures, respectively.  The VMT are 
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derived from the Highway Performance Monitoring System (HPMS).  Segment-level metrics for the 
reliability and delay measures are also submitted by PennDOT to HPMS annually. 
 
PennDOT BOMO will review the State’s reliability and delay data and evaluate it for overall trends and 
provide PennDOT CPDM with statewide data to share with the MPOs/RPOs.  PennDOT BOMO and CPDM 
will work together to develop additional regional performance measure summaries to share with the 
MPOs/RPOs to aid in regional target assessment and progress. This may consist of tables or online maps 
of travel congestion and reliability measures.   
 
With support from the MPOs/RPOs, PennDOT CPDM and BOMO will monitor the road network for 
significant changes in the reliability metrics from year to year.  Monitoring the network will help identify 
such projects as capacity enhancements or traffic signal coordination projects on primary roadways.  
These project impacts will help assess the benefits of historic funding and the potential benefits of 
future investments on traffic congestion and reliability.  Identifying project impacts will require the 
evaluation of performance measures before construction, during construction and after project 
completion. 
 
PennDOT and the MPOs/RPOs should program projects that address congestion and reliability issues 
identified in the (Regional Operations Plans) ROPs, CMPs, and LRTPs in order to support progress 
towards achievement of the PM3 targets.  Methods for PM3 for integration will remain flexible for each 
agency.  
 
Transportation Systems Management and Operations 
 
The mission of PennDOT’s TSMO Program is to move people and goods from Point A to Point B, as 
efficiently, safely, and reliably as possible. TSMO is a way to address the reliability, mobility, and 
congestion of roadways by using operations-focused strategies instead of building extra capacity.  
Higher reliability means more consistent travel times on NHS roadways.  TSMO strategies must first be 
considered before the implementation of a capacity-adding project.  TSMO strategies may be 
implemented through independent projects or as part of other projects.  All projects must consider 
impacts to the PM3 performance measures to ensure that the targets are being met.   
 
Significant causes of congestion and unreliable travel are non-recurring events, such as crashes, and 
transportation network disruptions, such as severe weather and other special events. TSMO enables 
agencies to target the underlying operational causes of congestion and unreliable travel through 
innovative solutions that typically cost less and are quicker to implement than adding capacity. TSMO 
expands the range of mobility choices available to system users, including shared mobility and 
nonmotorized options.  The connection between TSMO and planning is increasingly critical as connected 
and automated vehicles, advances in intelligent transportation systems (ITS), and other developing 
technologies impact transportation networks. 
 
PennDOT has developed a TSMO Guidebook (PUB 851) on how to implement its approach to integrating 
TSMO into planning and programming and how to connect operations-related planning efforts with 
other Pennsylvania planning efforts.  Stakeholders should consider the applicability of TSMO solutions 
for every project as part of the design process outlined in PennDOT’s DM1 manual. 
 

20

https://www.penndot.gov/ProjectAndPrograms/operations/Pages/default.aspx
http://www.dot.state.pa.us/public/PubsForms/Publications/PUB%20851.pdf


2023 Transportation Program 
General and Procedural Guidance 

 

 
 

TSMO Relationship with the Planning Process

 
 
TSMO projects should be consistent with FHWA operations guidance, as well as Regional Operations 
Plans (ROPs) and ITS Architectures.  ROPs play a significant role in regional LRTP and TIP/TYP processes 
by helping to prioritize projects that incorporate TSMO solutions.  Keeping ROPs up to date is critical to 
ensure that they maintain the proper role in implementing TSMO-related projects in a systematic 
manner, rather than through ad-hoc additions to other capital projects.   
Through the ROP development and update process, the existing ITS and Operations infrastructure 
needs, visions and goals are identified to prioritize future operations-focused projects and performance 
measures that are in harmony with regional, state and federal policies.  
 
ROPs have been developed for each of Pennsylvania’s four TSMO regions to better align the planning of 
operations with PennDOT’s four Regional Traffic Management Centers (RTMC). 
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The RTMC manages the ROPs with support from the various MPOs/RPOs in the region.  Each ROP 
identifies the regional approach to traffic operations and sets the stage for regional implementation of 
TSMO strategies.  ROPs will be updated to align with the TIP 4-year cycle.  The ROPs will, at a minimum, 
identify which projects could be undertaken within the next four years, aligning these projects for 
potential inclusion on the TIP/TYP/LRTP. 
 
The National Highway Freight Program 
 
The National Highway Freight Program (NFP) was authorized under the FAST Act to improve the efficient 
movement of freight on the National Highway Freight Network (NHFN) and support several important 
goals, as specified by 23 USC 167:  

• Investing in infrastructure and operational improvements that strengthen economic 
competitiveness, reduce congestion, reduce the cost of freight transportation, improve 
reliability, and increase productivity. 

• Improving the safety, security, efficiency, and resiliency of freight transportation in rural and 
urban areas. 

• Improving the state of good repair of the NHFN. 
• Using innovation and advanced technology to improve NHFN safety, efficiency, and reliability. 
• Improving the efficiency and productivity of the NHFN. 
• Improving State flexibility to support multi-State corridor planning and address highway freight 

connectivity. 
• Reducing the environmental impacts of freight movement on the NHFN.  

 
NFP funds are financially constrained to an annual funding level provided as part of Financial Guidance 
and have strategically been allocated to the IM Program.  Pennsylvania’s CFMP must include a list of 
fiscally constrained NFP funded projects.  PennDOT CPDM will prioritize and select projects to utilize NFP 
funding that are consistent with the CFMP.  All projects should consider impacts to truck reliability to 
support progress towards achieving the performance measures.  Factors from the CFMP such as freight 
bottlenecks and freight efficiency projects, projects identified by MPOs/RPOs, and project schedules and 
costs will be used in conjunction with asset management principles to prioritize project selection.  Initial 
programming consideration will be given to currently programmed projects without regular obligation.  
If any changes to the projects and/or NFP funding within the projects are necessary based on the 
Program update, the CFMP will be updated concurrently.   
 
Congestion Mitigation and Air Quality Program 
 
The purpose of the CMAQ program is to give priority to cost-effective transportation projects or 
programs that will contribute to attainment or maintenance of the National Ambient Air Quality 
Standards (NAAQS) for the ozone, carbon monoxide (CO), and particulate matter (PM2.5/10) criteria 
pollutants.  Financial Guidance directs CMAQ funding only to those areas designated as in maintenance 
or nonattainment of the current NAAQS.  Previous “insufficient data” and “orphan maintenance” (as 
currently defined for the 1997 ozone NAAQS maintenance areas) counties no longer receive CMAQ 
funding.  A map of the transportation conformity areas in Pennsylvania can be found in the 
Transportation Conformity folder in SharePoint. 
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FHWA and FTA cooperatively developed the CMAQ Interim Program Guidance in November 2013 to 
assist States and MPOs with administering the CMAQ program. It outlines several key criteria for CMAQ 
eligibility. Each CMAQ project must meet three basic criteria:  

1. it must be a transportation project,  
2. it must generate an emissions reduction, and  
3. it must be located in or benefit a nonattainment or maintenance area.  

 
In addition, there are types of projects that are ineligible for CMAQ funds even if they include potentially 
eligible components. These include:  

• Projects that add new capacity for SOVs are ineligible for CMAQ funding unless construction is 
limited to high-occupancy vehicle (HOV) lanes.  

• Routine maintenance and rehabilitation projects (e.g., replacement-in-kind of track or other 
equipment, reconstruction of bridges, stations, and other facilities, and repaving or repairing 
roads) are ineligible for CMAQ funding as they only maintain existing levels of highway and 
transit service, and therefore do not reduce emissions.  

• Models and Monitors—Acquisition, operation, or development of models or monitoring 
networks are not eligible for CMAQ funds. As modeling or monitoring emissions, traffic 
operations, travel demand or other related variables do not directly lead to an emissions 
reduction, these activities or acquisitions are not eligible.  

• General studies that fall outside specific project development do not qualify for CMAQ funding. 
• Please review the Interim Program Guidance for more details on eligibility.  

 
PennDOT CPDM works with the MPOs/RPOs and District Offices to identify projects that may be funded 
through the CMAQ program, based on CMAQ eligibility requirements and project cost effectiveness.  
PennDOT CPDM coordinates with FHWA on providing resources and training opportunities to further 
clarify the eligibility requirements and enhance the CMAQ project selection process.  
 
The CMAQ Interim Program Guidance provides direction on how to develop a CMAQ project selection 
process to ensure that projects deemed most effective in reducing emissions and congestion are 
programmed in the TIP.  Per the Guidance, “the CMAQ project selection process should be transparent, 
in writing, and publicly available. The process should identify the agencies involved in rating proposed 
projects, clarify how projects are rated, and name the committee or group responsible for making the 
final recommendation to the MPO board or other approving body. The selection process should also 
clearly identify the basis for rating projects, including emissions benefits, cost-effectiveness, and any 
other ancillary selection factors such as congestion relief, greenhouse gas reductions, safety, system 
preservation, access to opportunity, sustainable development and freight, reduced SOV reliance, 
multimodal benefits, and others.”  
 
The Delaware Valley Regional Planning Commission (DVRPC) and the Southwestern Pennsylvania 
Commission (SPC) have formal processes to solicit and administer their CMAQ programs that include 
project identification, screening and selection procedures (including adherence to federal requirements 
regarding emissions impact quantification, consideration of cost effectiveness measures, and 
prioritization of projects).   
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For CMAQ-eligible areas covered by MPOs that do not have a formal process, namely all areas except 
DVRPC and SPC, a simplified evaluation, selection, and eligibility determination process such as the one 
outlined below is recommended to meet this requirement: 

• MPO and PennDOT District staff will conduct coordination meetings or conference calls to 
identify candidate projects for potential CMAQ funding consideration.   

• PennDOT CPDM, in coordination with FHWA, has developed an Excel template for MPOs to 
evaluate candidate CMAQ projects. The template is available in the CMAQ Project Selection 
Process folder in SharePoint. 

• MPO and PennDOT District staff will select CMAQ projects using the criteria provided in the 
template.  These criteria will include eligibility classification, qualitative assessments of emission 
benefits (using FHWA’s Cost-Effectiveness Tables), project cost, deliverability/project readiness, 
and other factors.  MPO and PennDOT District staff should use the template to assist in the 
documentation of their project selection process. 

• PennDOT CPDM will review the selected projects to verify their CMAQ eligibility.  If requested by 
PennDOT, FHWA will assist PennDOT in determining CMAQ eligibility or identifying any 
ineligibility issues or concerns.  

 
Although the eligibility determination process outlined above gives priority to cost-effective projects, all 
projects ultimately selected for CMAQ funding require a quantitative emission analysis.  These emission 
analyses are used to support project eligibility and provide key inputs to the CMAQ annual report 
submission to FHWA.  PennDOT CPDM will assist PennDOT District and MPO staff in completing the 
analyses.  Available tools for emission analyses include the Pennsylvania Air Quality Off-Network 
Estimator (PAQONE) tool and the FHWA CMAQ Emissions Calculator Toolkit.   
 
Projects with proposed CMAQ funding are coded as such in MPMS and identified accordingly 
throughout the project evaluation, selection and program development processes.  PennDOT District 
staff with support from CPDM will enter the CMAQ MPMS fields for emission benefits, analysis date, and 
project category.  As part of the draft TIP review, PennDOT and FHWA/FTA review project eligibility. 
Once FHWA and FTA approve the STIP, PennDOT CPDM can move forward with obligating projects 
funded with CMAQ.   
 
PennDOT CPDM prepares an annual report to FHWA using project information from the MPMS system.  
This information is compiled annually on a nationwide level and is submitted by FHWA to Congress.  It 
provides a list of obligated projects and emissions analyses for those projects, which ensures that only 
CMAQ-eligible projects are being funded.   
 
The emission analysis results within the annual report are also used for the CMAQ national emission 
performance measures.  As such, all agencies should understand the importance of accurately reflecting 
CMAQ-funded projects in MPMS and estimating project emission impacts based on the best available 
tools.  PennDOT CPDM will performance quality control checks on the reported CMAQ-funded projects 
and supporting emission estimates.  These activities may include additional coordination with FHWA, 
PennDOT Districts, and MPOs. 
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MAP-21 and the FAST Act require performance measures for State DOTs and MPOs to assess traffic 
congestion and on-road mobile source emissions for the purpose of carrying out the CMAQ program. 
There are three performance measures under the CMAQ program: 

• Annual Hours of Peak Hour Excessive Delay (PHED) Per Capita; 
• Percent of Non-Single Occupancy Vehicle travel, also known as Non-SOV Travel; and 
• Total Emissions Reduction 

 
MPOs currently serving an urbanized area population over 1,000,000 that includes an air quality 
nonattainment or maintenance area must develop a CMAQ Performance Plan. In the CMAQ 
Performance Plan and its biennial updates, MPOs must report 2 and 4 year targets for the CMAQ 
measures, describe how they plan to meet their targets, and detail their progress toward achieving the 
targets over the course of the performance period. The Performance Plan is submitted to PennDOT for 
inclusion in PennDOT’s biennial reports to FHWA. Currently, only the Pittsburgh, Philadelphia and 
Lancaster MPOs are required to submit CMAQ Performance Plans. For the next performance period 
covering 2022-2025, all MPOs serving an urbanized population more than 200,000 that include an air 
quality nonattainment or maintenance area will be required to develop a plan. 
 
Additional FHWA CMAQ resources: 

• Interim Program Guidance Under MAP-21 
• Fast Act – CMAQ Factsheet 
• Project Eligibility 
• CMAQ Performance Measures 

 
Congestion Management Process 
 
Projects that help to reduce congestion will also help to improve air quality.  This approach is 
coordinated with a region’s CMP, which helps to identify corridor-based strategies to mitigate traffic 
congestion reflected in the PHED and percentage of non-single occupant vehicle (SOV) performance 
measures. 
 
The CMP is a regional planning tool designed to provide a systematic way for helping manage congestion 
and provide information on transportation system performance.   It identifies congested corridors and 
recommends strategies for congestion mitigation.  The CMP includes methods to monitor and evaluate 
the performance of the multimodal transportation system along with a process for periodic assessment 
of the effectiveness of implemented strategies. 
 
A CMP is required for the TMAs.  It is prepared by the MPO for that area and is a systematic process for 
managing congestion that brings congestion management strategies to the funding and implementation 
stages of the project delivery process.  The goal of the CMP is to improve the performance and reliability 
of the multimodal transportation system in the MPO’s region. 
 
In TMAs designated as ozone or carbon monoxide non-attainment areas, the CMP becomes even more 
important. The limited number of capacity-adding projects to be considered for advancement in non-
attainment TMAs must be consistent with the region’s CMP.  Federal law prohibits projects that result in 
a significant increase in carrying capacity for SOVs from being programmed in such areas unless these 
projects are addressed in the regional CMP. 
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Environmental Justice 
 
Another key consideration in the project selection and prioritization process is Environmental Justice 
(EJ).  Executive Order 12898 requires Federal agencies and Federal aid recipients to adhere to the 
following core principles: 

• To avoid, minimize, or mitigate disproportionately high and adverse human health or 
environmental effects, including social and economic effects, on minority and low-income 
populations. 

• To ensure the full and fair participation by all potentially affected communities in the 
transportation decision-making process. 

• To prevent the denial of, reduction in, or significant delay in the receipt of benefits by minority 
and low-income populations. 

 
To develop a single consistent EJ analysis that can be applied statewide, the South Central MPOs in 
PennDOT District 8 generated a proposed methodology to evaluate the potential impacts of 
transportation plans and programs on EJ populations.  The South Central PA MPO EJ Study, referred to 
as the Unified EJ Guide, includes several noteworthy practices adopted from MPOs around the country. 
As part of the 2021 TIP Environmental Justice Committee After Action Review (AAR), some aspects of 
the Unified EJ Guide will be modified and will be updated by November 2021. 
 
FHWA PA Division and FTA Region III reviewed the MPO Unified Guide, and identified Core Elements of 
an effective approach to meet the intent of Executive Order 12898, Environmental Order 5610.2(a), 
FHWA Order 6640.23A, and FTA’s Environmental Justice Circular 4703.1. As part of the 2021 STIP/TIP 
update, PennDOT and many MPOs/RPOs incorporated this approach into their EJ analysis.  For the TIP EJ 
Analysis, MPOs/RPOs should conduct the following steps:  

• Identify low-income and minority populations 
• Assess conditions and identify needs 
• Develop the draft Program  
• Evaluate benefits and burdens of the Program 
• Identify and avoid, minimize, or mitigate any disproportionate and adverse impacts  

 
As a continuation of the statewide analysis approach started with the 2021 TIP, Lycoming County 
Planning Commission will be completing the first two steps (Identification of Low-Income and Minority 
Populations and assessment of conditions and identification of needs for bridges, pavements and 
crashes) for all areas of the State for the 2023 TIP update. The results will be made available to each 
MPO/RPO in the Environmental Justice folder in SharePoint.  MPOs/RPOs should work with the 
PennDOT Districts and CPDM to review, discuss and interpret the data and document the benefits and 
burdens analysis.  The burdens and benefits analysis and the identification and addressing of 
disproportionate and adverse impacts will be unique to each area and examples may be found in the 
Unified EJ Guide. 
 
The EJ analysis should be completed during program development and shared as part of the public 
comment period documentation.  If disproportionately high and adverse impacts are identified, the 
MPO/RPO should work with PennDOT, FHWA and FTA to develop and document strategies to avoid, 
minimize or mitigate these impacts. It is important to note that determinations of disproportionately 
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high and adverse effects take into consideration the mitigation and enhancement measures that are 
planned for the proposed action. 
 
The EJ analysis process should be comprehensive and continuous, with each task informing and cycling 
back to influence the next stage. The outcomes of the analysis and feedback received in each outreach 
cycle should be considered by the MPOs/RPOs and PennDOT in future project selection processes and 
provided to PennDOT District staff to inform the project-level EJ analysis: 
 

   
 
Transit  
 
In July 2016, FTA issued a final rule requiring transit agencies to maintain and document minimum 
Transit Asset Management (TAM) standards, policies, procedures, and performance targets. The TAM 
rule applies to all recipients of Chapter 53 funds that either own, operate, or manage federally funded 
capital assets used in providing public transportation services. The TAM rule divides transit agencies into 
two categories based on size and mode: 

• Tier I 
o Operates Rail Fixed Guideway (Section 5337) OR 
o Operates over 100 vehicles across all fixed route modes OR 
o Operates over 100 vehicles in one non-fixed route mode 

• Tier II 
o Urban and Rural Public Transportation (Section 5307, 5310, and 5311 eligible) OR 
o Operates up to and including 100 vehicles across all fixed route modes OR 
o Operates up to and including 100 vehicles in one non-fixed route mode 

 
A list of Pennsylvania’s Tier I and II transit agencies is found in the 2023 General and Procedural 
Guidance Support Documents folder in SharePoint. 
 
The TAM rule requires states to participate and/or lead the development of a group plan for recipients 
of Section 5311 and Section 5310 funding (Tier II), and additionally allows other Tier II providers to join a 
group plan at their discretion. All required agencies (Section 5311 and 5310) and remaining Tier II 
systems in Pennsylvania, except for the Centre Area Transportation Authority (CATA), elected to 
participate in the PennDOT Group Plan. 
 
All transit agencies are required to utilize Pennsylvania’s transit Capital Planning Tool (CPT) as part of 
their capital planning process and integrate it into their TAM process. The CPT is an asset management 
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and capital planning application that works as the central repository for all Pennsylvania transit asset 
and performance management activities. 
 
Transit agencies update CPT data annually to provide a current picture of asset inventory and 
performance. From this data, PennDOT BPT updates performance targets for both the statewide 
inventory of Tier II agencies and for each individual agency in the plan based on two primary elements:  
the prior year’s performance and anticipated/obligated funding levels.  PennDOT BPT then reports this 
information to FTA and shares it with the MPOs/RPOs, along with investment information on priority 
capital projects anticipated for the following year.  Agencies that are Tier I or non-participating Tier II 
use similar CPT data to set independent TAM performance targets and report these directly to the 
MPOs/RPOs. 
 
Consistent with available resources, transit agencies will be responsible for submitting projects 
consistent with the CPT for the development of the transit portion of the Program.  PennDOT CPDM will 
update this project information in MPMS and share it with the MPOs/RPOs, PennDOT BPT, and the 
transit agencies. 
 

FISCAL CONSTRAINT  
 
An early part of the program development process is for PennDOT, FHWA/FTA and the MPOs/RPOs to 
jointly develop the 2023 Program Financial Guidance document, first through a Work Group, and later 
through agreement by all parties.  This Guidance provides sufficient information to begin identifying 
projects, performing project technical evaluations, and negotiating and reaching consensus on the 
fiscally constrained regional programs. 
 
Financial Guidance provides funding levels available for the development of the STIP/TYP for all 
anticipated federal and state funding sources.  Due to the expiration of the FAST Act and uncertainty 
with the viability of the Highway Trust Fund, anticipated available federal highway, bridge and transit 
funds reflect zero percent revenue growth from the FAST Act authorized 2020 apportionment levels for 
the entire twelve years of the Program. State revenues are based on the latest budget estimates for 
highway and bridge capital appropriations.  Allocations are provided to each MPO/RPO for highway and 
bridge funds based on jointly developed formulas.  Allocations are also provided for the IMP, NFP, and 
Railway-Highway Crossings Program (Section 130/RRX).  These continue to be centrally managed 
statewide programs.  In addition, a portion of highway funding is reserved for distribution at the 
Secretary of Transportation’s discretion.  
 
Transit Financial Guidance includes both federal and state resources.  Federal funding is based on FAST 
Act levels.  State funding is based on projected funding source revenues and applied by formulas 
established in Act 44 of 2007, as amended by Act 89 of 2013.  In addition, as part of an agreement 
between the Commonwealth and the transit agencies, a total of $25 million per year in federal highway 
funding is reserved to be flexed to the transit agencies.  
 
To program these funds, each transit agency works closely with PennDOT BPT to develop annual 
consolidated capital applications (CCA) and annual consolidated operating applications (COA). The CCA 
process includes federal, state, and local funds and prioritizes investments based on asset condition and 
replacement cycles in the CPT.  This process promotes a true asset management approach where the 
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assets in most need of replacement and/or rehabilitation are prioritized to receive funding, which allows 
transit agencies to move these assets toward a state-of-good-repair.  
 
Operating allocations are formula-based, as discussed above, and PennDOT BPT works with agencies 
annually through the COA process to identify anticipated expenses and revenues and program federal, 
state, and local funds to meet anticipated operating deficits. 
 
An important part of the project prioritization and selection process is to ensure that the Program of 
projects meets fiscal constraint, which means that the included projects can reasonably be expected to 
receive funding within the time allotted for Program implementation.  The identified revenues are those 
that are reasonably anticipated to be available to operate and maintain Federal-aid highways and public 
transportation in accordance with 23 CFR 450.218(l) and 23 CFR 450.326(j). 
 
The regional TIP narratives should include reference to the Financial Guidance process and the 
distribution of funds along with a form of visual documentation to demonstrate regional fiscal 
constraint.  An example of such a visual aid is the fiscal constraint tab from the TIP Checklist. 
 
The regional TIPs shall contain system-level estimates of state and local revenue sources beyond 
Financial Guidance that are reasonably expected to be available (but typically not programmed) to 
operate and maintain the Federal-aid highways (as defined by 23 USC 101(a)(6)) and public 
transportation (as defined by title 49 USC Chapter 53).  PennDOT CPDM will provide regional estimated 
totals for state programs not included in Financial Guidance.  When available, they will be placed in the 
2023 General and Procedural Guidance Support Documents folder in SharePoint.  MPOs/RPOs can work 
with local stakeholders to identify supplemental information that is readily available.  Transit providers 
will supply estimates of county/city/local revenue sources/contributions.  This information should be 
integrated into the regional TIPs.  Statewide information will be included with the STIP.   
 
Line Items 
 
As part of the program development process, PennDOT CPDM, PennDOT Districts and the MPOs/RPOs 
should consider the inclusion of reserve line items.  Every effort should be made as part of the program 
development process to identify projects for all available funding in the first 2 years of the TIP, to ensure 
project delivery and maximum utilization of funding.  Line items should be used primarily for 
contingency purposes such as unforeseen project costs, including Accrued Unbilled Costs (AUC), 
unforeseen AC obligations, and other actions which might occur between program drafting and project 
initiation.  Dedicated line items for specific regional issues such as slides, and sinkholes should be 
included based on historical needs.  Selected project categories that are air quality exempt (e.g. 
betterment and Section 5310) may also be grouped into regional line items for inclusion in the Program, 
with project specific listings to be developed later by project sponsors.  The excessive use of line items 
for other purposes is strongly discouraged by PennDOT CPDM and FHWA. 
 
Programming 
 
Projects and phases of projects in the Program must be financially constrained by FFY (October 1 – 
September 30), with respect to the anticipated available funding and within the bounds of Financial 
Guidance. 
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The STIP/TIPs shall include a project, or a phase of a project, only if full funding can reasonably be 
anticipated to be available within the time period contemplated for completion of the project, based on 
the project phase start and end dates.  This shall also include the estimated total cost of project 
construction, which may extend beyond the TIP and into the TYP and LRTP, in accordance with 23 CFR 
450.326 (g) (2), (i) and (j).  Cost estimates prepared during programming are critical in terms of setting 
funding, schedule, and scope for managing project development. Project cost estimates shall follow 
guidance provided in PennDOT Estimating Manual PUB 352.  All phases of projects that are not fully 
funded on the TIP will be carried over and shown in the last eight years of the fiscally constrained TYP.  
For projects to advance beyond the PE phase, the project must be fully funded within the TIP/TYP/LRTP.   
 
Projects/phases of projects should be programmed in the FFY in which the project is anticipated to be 
obligated/encumbered.  Programmed funding should be spread out (cash-flowed) over several fiscal 
years where applicable, based on the anticipated project schedule and timing of expenditures to 
maximize available resources. 
 
PennDOT Districts, MPOs/RPOs and transit agencies will work to ensure that all cash flow procedures 
such as highway AC obligation, public transportation letters of no prejudice, and full funding grant 
approvals are accounted for in the program development process. AC projects must appear on a TIP in 
order to be converted into a regular obligation.  These AC costs need to be accounted for as part of the 
program development and management process.  PennDOT CPDM, PennDOT Districts and the 
MPOs/RPOs should plan to carry sufficient federal funding for eligible projects/phases beyond the first 
two FFYs of the current Program, anticipating that AC conversion will be necessary. 
 
The flexing of federal funds between highway and public transportation projects will be a collaborative 
decision involving local officials, the MPOs/RPOs, the public transportation agency or agencies, 
PennDOT, and FHWA/FTA. 
 
The Program must account for inflation using the Year of Expenditure (YOE).  The YOE factor should be 
3% annually.  PennDOT Districts will enter cost estimates in MPMS based on present day costs.  MPMS 
provides calculations to apply the 3% annual YOE factor to this base cost for each year of the program.  
The amount programmed will be based on the year where funds will be programmed for initial 
expenditure.  The YOE tool can be found under the HWY & BR tab in MPMS. 
 

AIR QUALITY CONFORMITY 
 
Transportation conformity is a process required by CAA Section 176(c), which establishes the framework 
for improving air quality to protect public health and the environment. The transportation conformity 
rule (40 CFR Part 93) provides the policy, criteria, and procedures for demonstrating conformity. The 
goal of transportation conformity is to ensure that FHWA/FTA funding and approvals are given to 
highway and transit activities that are consistent with air quality goals. 
 
The Clean Air Act (CAA) requires that regional LRTPs, TIPs and Federal projects conform to the purpose 
of the State Implementation Plan (SIP).  Pennsylvania’s SIP is a collection of regulations and documents 
used to reduce air pollution in areas that do not meet the National Ambient Air Quality Standards 
(NAAQS).  Conformity to a SIP means that such activities will not cause or contribute to any new 
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violations of the NAAQS, increase the frequency or severity of NAAQS violations, or delay timely 
attainment of the NAAQS or any required interim milestone.  
 
Changes to the TIP or LRTP that involve non-exempt and regionally significant projects may or may not 
require the need for a conformity determination.  As such, the interagency consultation process should 
be used to evaluate events that may trigger a new determination.  Other administrative modifications 
affecting exempt projects, as defined in 23 CFR 450.104, do not require public review and comment, a 
demonstration of fiscal constraint, or a conformity determination. 
 
Areas in maintenance or nonattainment of the current NAAQS for the criteria pollutants are required to 
demonstrate regional transportation air quality conformity.  Per the February 16, 2018 D.C. Circuit 
decision in South Coast Air Quality Management District v. EPA (Case No. 15-1115), areas that were in 
maintenance for the revoked 1997 8-hour ozone but were designated in attainment for the 2008 ozone 
NAAQS must demonstrate transportation conformity without a regional emissions analysis, per 40 CFR 
93.109(c).  A status table of the Pennsylvania areas requiring transportation conformity can be found in 
the Transportation Conformity folder in SharePoint.  
 
Note, the conformity analyses in the 1997 orphaned ozone areas must be updated every 4 years even 
though the LRTP is only required to be updated every 5 years.  To address this and other timing issues, 
transportation conformity analyses should typically address both the TIP and LRTP, even if only one 
program is being updated.   
 
Conformity analyses include all regionally significant transportation projects being advanced, whether 
the projects are to be funded under 23 USC Chapter 1, 23 USC Chapter 2, or 49 USC Chapter 53, as 
required in 23 CFR 450.326 (f).  In addition, conformity analyses should also include regionally significant 
projects that do not use any federal funding.  Regionally significant projects (as defined in 23 CFR 
450.104) are transportation projects on a facility which serves regional transportation needs that result 
in an expansion of roadway capacity or a major increase in public transit service.   
 
Exempt projects, as defined by the federal conformity regulations (40 CFR 93.126 and 40 CFR 93.127), 
are project types that typically do not have a significant impact on air quality and are exempt from the 
requirement to determine conformity.  The decision on project exemption and/or regional significance 
status must include an interagency consultation process with federal, state, and local transportation and 
air quality partners.  The consultation process is outlined in each region’s Conformity SIP.  In specific, 
consultation should include PennDOT CPDM, FHWA PA Division, EPA Region III, DEP, local air agencies (if 
applicable) and the regional MPO/RPO. 
 
A transportation conformity determination shows the total emissions projected for the nonattainment 
or maintenance area, including all regionally significant TIP/LRTP projects.  The total emissions must be 
less than the on-road mobile source emissions limits (“MVEB-Mobile Source Emission Budgets”, or 
“budgets”) established by the SIP to protect public health for the NAAQS.   
 
The regional conformity requirement is separate and apart from any conformity requirements that 
apply to specific projects, typically as part of the National Environmental Policy Act (NEPA) process.  
PennDOT CPDM is responsible for partnering in this process by ensuring that the TIPs (and by extension 
the STIP) are in conformance.  Project-level conformity analyses and screening will be conducted by 
PennDOT using PennDOT’s Project-Level Air Quality Handbook (PUB 321).   
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The completion of a regional TIP or LRTP conformity analysis includes the following key steps: 
 

1. PennDOT CPDM will provide an air quality kick-off meeting / training session before each 
biennial TIP program cycle.  The meeting will provide an overview of the conformity process and 
identify roles and responsibilities for each agency.  Required meeting attendees include 
PennDOT CPDM, District, and MPO/RPO staff that cover regions in nonattainment or 
maintenance for the NAAQS.  This includes areas that must address the 1997 ozone NAAQS. 

 
2. PennDOT CPDM, PennDOT Districts, the Pennsylvania Turnpike Commission (PTC), and the 

MPO/RPOs will coordinate on the identification of air quality significant projects to be included 
in the regional transportation conformity analyses using the PennDOT Project Review and 
Classification Guidelines for Regional Air Quality Conformity document as found in the 
Transportation Conformity folder in SharePoint.  PennDOT CPDM and the PennDOT Districts will 
be responsible for reviewing or developing clear project descriptions and providing regional 
significance and exempt project coding within PennDOT’s Multimodal Project Management 
System (MPMS).  This should be a joint, coordinated effort with the regional MPO and/or RPO.  
PennDOT CPDM, PennDOT Districts, or MPO/RPO staff will coordinate with PTC to obtain a list 
of Turnpike projects that may require analysis.  The PTC and Interstate (IM) projects should be 
distributed to the applicable MPOs/RPOs for inclusion in their regional programs.  

 
3. Decisions on project-level air quality significance must also include an interagency consultation 

process with federal, state, and local transportation and air quality partners.  PennDOT’s 
Interagency Consultation Group (ICG) reviews the proposed highway and transit project lists 
from each MPO/RPO before air quality conformity determination work begins by the 
MPOs/RPOs and/or PennDOT.  The consultation process relies on the project descriptions 
provided in MPMS.  The project descriptions must accurately and completely reflect the project 
scope and schedule, so that a determination can be made whether the project is regionally 
significant.  This includes facility names, project limits, location, if and how capacity (highway 
and transit) will be expanded as part of the funded improvements. The consultation process is 
conducted using PennDOT’s Air Quality SharePoint site, which is maintained by PennDOT CPDM.  
Typically, a 2-week timeframe should be provided to the ICG for the review of air quality 
significant projects.   

 
4. PennDOT and the MPOs/RPOs conduct the conformity emission analyses using EPA’s approved 

emission model and available transportation data.  If one is available, the MPO/RPO’s travel 
demand model is often the most effective tool to complete the conformity analysis.  PennDOT 
CPDM provides support to the MPOs/RPOs in preparing the latest planning assumptions and 
completing the conformity analyses. 

 
5. PennDOT and the MPOs/RPOs complete a transportation conformity report that includes the 

results of the emissions modeling (if applicable) and a list of air quality significant projects.  
Note: emission modeling is not required for areas only in maintenance for the 1997 orphaned 
ozone NAAQS.  The transportation conformity report should be uploaded to PennDOT’s Air 
Quality SharePoint website and shared with the ICG for review and comment before the public 
comment period.    
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6. The MPOs/RPOs must provide their regional air quality conformity determination for public 
review, as specified in their public participation plans and detailed in the Conformity Rule and 
FHWA’s Conformity Guide.  MPOs /RPOs that do not perform their own air quality conformity 
analysis should allow adequate time for completion of air quality conformity analysis by 
PennDOT’s consultants, keeping in mind that the 30-day TIP public comment period, Board 
approval of the TIP, and final TIP submission to PennDOT CPDM needs to occur in accordance 
with the 2023 Transportation Program development schedule available in Appendix 1.  PennDOT 
CPDM, FHWA, FTA and EPA verify the completion of air quality testing and analysis as part of the 
STIP/TIP review process. 

 
7. The MPOs/RPOs must complete all steps of the transportation conformity and program 

approval process.  These steps include (in order): 
a. Review and brief applicable committees on the conformity report 
b. Review and brief applicable committees on the TIP and/or LRTP 
c. Review and brief applicable committees and Board on response to public comments 
d. Board adoption and approval of the air quality conformity report which includes a 

summary of the public comment period and any responses to public comments, 
questions, or concerns.  

e. Board adoption and approval of a formal air quality resolution.  If requested, CPDM can 
provide assistance in reviewing the air quality resolution. 

f. Board adoption and approval of the TIP and/or LRTP 
g. Board adoption and approval of the self-certification resolution 

 
STATEWIDE PROGRAMS 

 
Interstate Program 
 
The Interstate Management (IM) Program is a separate program developed and managed based on 
statewide needs.  From a programming standpoint, the IM Program is fiscally constrained to an annual 
funding level that is provided as part of Financial Guidance.  The IM Program planning and programming 
responsibilities are handled by PennDOT CPDM, in coordination with other PennDOT Central Office 
Bureaus, the PennDOT Districts and the MPOs/RPOs. 
 
PennDOT formed an Interstate Steering Committee (ISC) in 2015 to more efficiently manage the 
significant needs of the statewide Interstate System.  The ISC contains representation from PennDOT’s 
CPDM, BOMO, BPD, and Districts and works with FHWA and the MPOs/RPOs on the development and 
management of the Interstate Program. The ISC assists with project prioritization and re-evaluates 
projects during Program updates.  The ISC meets monthly to assist with the management of the IM 
Program. 
 
As part of the IM Program update process, the ISC holds District Interstate rides and presentations to get 
a statewide perspective of the current state of the Interstate System in Pennsylvania.  Representatives 
from the ISC, FHWA, and PennDOT BOMO, CPDM, and Districts ride the entire Interstate System to 
assess current conditions and review both currently planned and potential projects.  PennDOT Districts 
then provide presentations to the ISC with updates on conditions, challenges, best practices and needs 
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in their respective areas.  The presentations are provided via web conference so PennDOT Central Office 
and Districts, the MPOs/RPOs, and FHWA staff can participate.   
 
Initial programming consideration will be given to currently programmed Interstate projects without 
regular obligation/encumbrance or with AC obligation that need to be carried over from the current 
Program.  Once the financial magnitude of the carry-over projects has been determined, an estimate can 
be made on the amount of program funds available for new IM projects, with consideration of current 
project schedules.  
 
The carry-over projects and any new projects will be evaluated based on current field conditions from 
the Interstate rides and asset management criteria provided by BOMO Asset Management.  Project 
prioritization and selection will be consistent with the Interstate Management Program Guidelines 
(Chapter 13 of PUB 242), the TAMP, and system management to the network LLCC.  The IM Program 
project prioritization and selection process will be documented as part of the STIP submission.   
 
Railway-Highway Crossings Program 
 
The Railway-Highway Crossings Program, also referred to as the Section 130 (RRX) Program, is another 
program developed and managed based on statewide needs.  From a programming standpoint, the RRX 
Program is fiscally constrained to an annual funding level provided by Financial Guidance.  The RRX 
Program planning and programming responsibilities are handled by PennDOT CPDM, based on 
coordination with PennDOT District and Central Office Grade Crossing Unit engineers, District planning 
and programming staff, and the MPOs/RPOs. 
 
Initial programming consideration will be given to currently programmed projects without regular 
obligation/encumbrance or with AC obligation that need to be carried over from the current Program.  
New projects will be identified by PennDOT Districts in coordination with the MPOs/RPOs.  Projects will 
be prioritized and selected based on locations with the highest hazard rating from the FRA Web Accident 
Prediction System and locations with other local or railroad safety concerns, including increased train 
traffic, near-miss history or antiquated warning devices.  Consideration will also be given to the project 
development process and current project schedules when developing the RRX Program. 
 
Selected projects will be added to regional MPO/RPO programs utilizing a Statewide Line Item from the 
Program to maintain fiscal constraint.  The RRX Program project prioritization and selection process will 
be documented as part of the STIP submission. 
 
Transportation Alternatives Set-Aside 
 
The Transportation Alternatives Set-Aside of the Surface Transportation Block Grant Program (TA Set-
Aside) provides funding for programs and projects defined as transportation alternatives, including on- 
and off-road pedestrian and bicycle facilities, infrastructure projects for improving non-driver access to 
public transportation and enhanced mobility, community improvement activities, environmental 
mitigation, trails that serve a transportation purpose, and safe routes to school projects. 
 
The FAST Act further sub-allocates TA Set-Aside funding based upon population. Funds available for any 
area of the state, urban areas with populations of 5,001 to 200,000 and areas with population of 5,000 
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or less are centrally managed by PennDOT. PennDOT Central Office, with coordination and input from 
PennDOT Districts and the MPOs/RPOs, selects projects through a statewide competitive application 
process.  Projects are evaluated using PennDOT’s Core Principles, which are found in Design Manual 1.  
These Principles encourage transportation investments that are tailored to important local factors, 
including land use, financial concerns, and overall community context.  Project deliverability, safety, and 
the ability to support EJ principles and enhance local or regional mobility are also considered during 
project evaluation.  The planning and programming responsibilities for these TA Set-Aside funds are 
handled by PennDOT CPDM, and funding is fiscally constrained to an annual funding level by Financial 
Guidance. 
 
Selected projects are added to regional MPO/RPO programs utilizing a Statewide Line Item to maintain 
fiscal constraint.  Projects selected under previous application rounds without regular obligation or with 
AC obligation will be carried over from the current Program.  The balance of funds from any carryover 
projects will remain in a Statewide Line Item on the Statewide Program until there is a new or 
continuing Federal Authorization that includes updated provisions for the TA Set-Aside program.  
Additional information about the TA Set-Aside can be found on PennDOT’s TA Set-Aside Funding Site. 
 
A separate regional allocation of funding is available for urbanized areas with populations over 200,000.  
These funds are available for MPOs to administer competitive application rounds to select eligible 
projects for inclusion on their regional TIPs.  Funding is fiscally constrained based on annual funding 
amounts provided in Financial Guidance.  The MPOs/RPOs will coordinate with the PennDOT CPDM TA 
Set-Aside state coordinator prior to initiating a project selection round. 
 
Spike Funding 
 
Financial Guidance includes a set-aside of several flavors of highway funding reserved for the Secretary 
of Transportation’s discretion.  The Secretary’s “Spike” funding is fiscally constrained to an annual 
funding level provided by Financial Guidance.  The Spike funding planning and programming 
responsibilities are handled by PennDOT CPDM, based on direction provided from the Secretary. 
 
Historically, the Secretary of Transportation has selected projects to receive Spike funding in order to 
offset the impact of high-cost projects, implement special initiatives, or advance statewide priority 
projects.  The Spike funding decisions typically continue previous Spike commitments, with any new 
project selections aligning with the Department’s strategic direction and investment goals.  Selected 
Spike projects are added to the regional MPO/RPO, IMP, or Statewide items TIP, utilizing Statewide Line 
Items from the Statewide Program to maintain fiscal constraint. 
 

PUBLIC COMMENT 
 
As part of their regional TIP development, the MPOs/RPOs will ensure that their regional 
highway/bridge and transit TIPs provide the following information: 

• Sufficient detailed descriptive material to clarify the design concept and scope as well as the 
location of the improvement.  The MPO/RPO and PennDOT District(s) must collaborate on the 
information for the public narrative. 

• Projects or phases of projects assigned by year (e.g. FFY 2023, 2024, 2025, 2026) should be 
based upon the latest project schedules and consistent with 23 CFR 450.326(g). 
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• Detailed project and project phase costs should be delineated between federal, state, and local 
shares.  Each project and its associated phase costs should depict the amount to be 
obligated/encumbered for each funding category on a per year basis. 

• Phase estimates and total costs should reflect YOE in the TIP period, per Financial Guidance. 
• The estimated total project cost should be included, which may extend beyond the 4 years of 

the TIP into the TYP/LRTP. 
• There should be identification of the agency or agencies responsible for implementing the 

project or phase (i.e. the specific Transit agency, PennDOT District(s), MPO/RPO, local 
government, or private partner). Each MPO/RPO will work with all project administrators to 
provide any additional information that needs to be included with each project to be listed in 
their regional Program. 

 
PennDOT CPDM will provide the information above for Statewide-managed programs for the STIP. 
 
The MPO/RPO TIPs, including the MPO/RPO portions of the IM TIP, must be made available for public 
comment for a minimum of 30 days and in accordance with the procedures outlined in the MPO/RPO 
PPPs.  A formal public comment period for the regional TIPs must be established to gather all comments 
and concerns on the TIPs and related documents.  A separate STIP 15-day public comment period will be 
established.  PennDOT CPDM, PennDOT Districts and the MPOs/RPOs shall make STIP/TIP information 
(such as technical information and meeting notices) available in electronically accessible formats and 
means, such as websites and mobile devices. 
 
Joint outreach efforts can result in a more effective program overall and more efficient use of labor 
across all MPOs/RPOs.  Straightforward and comprehensive access to all public documentation 
(including the draft and final STIP, TIP and TYP project listings) should be made available to all members 
of the public, including those individuals with LEP.  As part of their public outreach, MPOs/RPOs should 
take advantage of available resources, including translation services, social media tools, other online 
resources, and local community organizations. 
 
All 2023 Transportation Program guidance documents will available at Talkpatransportation.com for 
program development use by the MPOs/RPOs and other interested parties.  PennDOT and MPO/RPO 
websites shall be used to keep the public well informed, giving them access to the available data used in 
the Program update, informing them how they can get involved in the TIP update process, giving notice 
regarding public participation activities, and offering the opportunity for review and comment at key TIP 
development decision points.  To provide a central location for regional public comment opportunities, 
PennDOT CPDM will post the regional public comment periods and links to the MPO/RPO websites on 
PennDOT’s website.  The MPOs/RPOs must post the applicable TIP documents on their regional websites 
for public review and comment.  The table located in the TIP Submission section below outlines the 
required documents that must be included for public comment. 
 
After the public comment periods have ended, the PennDOT Districts will partner with the MPOs/RPOs 
to develop responses to the public comments.  These responses will be documented as part of the 
regional TIP submissions that are sent to PennDOT CPDM.   
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TIP SUBMISSION 
 
MPOs/RPOs, PennDOT Districts, and CPDM will coordinate in the development of draft lists of projects.  
PennDOT Districts and CPDM are required to attach draft lists of projects in MPMS as noted on the 2023 
Transportation Program development schedule available in Appendix 1.  In addition to the project list 
being attached in MPMS, the MPOs/RPOs should submit a draft version of available TIP development 
documentation to CPDM which will then share with FHWA, FTA, BPT, and BOMO.  This documentation 
should include the project selection process, a description of the anticipated effect of the TIP toward 
achieving the performance targets, the individual roles and responsibilities of the MPOs/RPOs, PennDOT 
Districts and Central Office, and a timeline.  This will allow for early coordination with PennDOT Districts, 
CPDM, FHWA, and FTA for review and feedback prior to the draft TIP public comment period. 
 
Following the draft TIP public comment period and the individual TIPs are approved by the MPOs/RPOs, 
they must be formally submitted to PennDOT CPDM.  The formal submission should include a cover 
letter and all required documentation, along with the completed TIP Checklist in Appendix 3.  The TIP 
Checklist will be verified by PennDOT CPDM, FHWA and FTA upon review of the TIP Submission package.  
The MPO/RPO TIP Submission requirements are summarized below: 
 

TIP Submissions Must Include the Following: Include for Public 
Review and Comment 

1 Cover Letter   
2 TIP Development/Project Selection Process Documentation  
3 TIP Development Timeline  
4 TPM (PM1, PM2, and PM3) Narrative Documentation   
5 Transit Performance Measures Narrative Documentation   
6 Highway and Bridge TIP Listing with public narrative  
7 Public Transportation TIP Listing with public narrative  
8 Interstate TIP Listing with public narrative (regional portion)  
9 TIP Financial Constraint Chart   

10 Public Transportation Financial Capacity Analysis (MPO Only)  
11 EJ Analysis and Documentation  
12 Air Quality Conformity Determination Report (if applicable)  
13 Air Quality Resolution (if applicable)  
14 Public Comment Period Advertisement   
15 Documented Public Comments received (if applicable)  
16 Title VI Policy Statement  
17 TIP Revision Procedures  
18 Self-Certification Resolution  

19 List of major projects from the previous TIP that were implemented  
20 List of major regional projects from the previous TIP that were delayed  
21 TIP Checklist   

 
An electronic version of the regional TIP Submission must be provided to PennDOT CPDM, according to 
the 2023 Transportation Program development schedule in Appendix 1.  The electronic version of the 
TIP Submission, including the TIP Checklist, should be submitted through SharePoint.  PennDOT CPDM 

37

https://spportal.dot.pa.gov/Planning/ProgramCenter/Guidance/2023%20Program%20Update/Forms/AllItems.aspx?RootFolder=%2FPlanning%2FProgramCenter%2FGuidance%2F2023%20Program%20Update%2F2023%20TIP%20Submissions&FolderCTID=0x0120007684B565629F1C42A734239BF4F68228&View=%7B6D1562AC%2D464E%2D4C6C%2D9EEC%2D2711A5639384%7D


2023 Transportation Program 
General and Procedural Guidance 

 

 
 

will verify that the items on the TIP Checklist have been completed and that all required documents 
have been included along with each TIP submission. 
 
PennDOT CPDM will combine the individual TIPs to create the STIP.  The STIP, which is included as the 
first four years of the TYP, will be submitted by PennDOT CPDM to the STC for their approval at their 
August 2022 meeting.  After STC approval, PennDOT will submit the STIP on behalf of the Governor to 
FHWA/FTA for their 45-day review period.  FHWA/FTA will issue their approval of the STIP, which is 
contained in the Planning Finding document, by the end of the 45-day period, which should occur before 
the start of the new 2023 FFY on October 1. 
 

PROGRAM ADMINISTRATION 
 
After adoption, the 2023 Transportation Program must continue to be modifiable based on necessary 
program changes.  Adjustments to the 2023 Program are enacted through procedures for STIP/TIP 
Modification at both the State and MPO/RPO levels.  The Statewide Memorandum of Understanding 
(MOU), which outlines the procedures for 2023 STIP modifications, is jointly developed by PennDOT, 
FHWA and FTA.  The Statewide MOU sets the overarching principles agreed to between PennDOT and 
FHWA/FTA.  Individual MOUs are then developed and adopted by the MPOs/RPOs, utilizing the 
Statewide MOU as a reference.  The regional MOUs cannot be less restrictive than the Statewide MOU.  
The new procedures for TIP revision/modification must be part of the public comment period on the 
draft 2023 Program. 
 
The modification procedures that were approved for the 2021 Program will be used as a starting point 
for the development of procedures for the 2023 Program.  These procedures are required to permit the 
movement of projects or phases of projects within the STIP/TIP while maintaining year-by-year fiscal 
constraint.  This process helps to ensure that the MPO/RPO TIPs and the STIP are consistent with the 
TYP and regional LRTPs, and vice versa.  PennDOT CPDM will work with FHWA/FTA to develop and 
implement a streamlined revision process. 
 
Changes to the TIPs and the delivery of completed projects are monitored by PennDOT CPDM, PennDOT 
Districts and the MPOs/RPOs and are the subject of various program status reports. PennDOT CPDM will 
track the progress of the highway Program and project implementation and share the findings with the 
MPOs/RPOs.  PennDOT CPDM will send the MPOs/RPOs quarterly progress reports that detail current 
project obligations that have occurred in the current FFY. 
 
In accordance with 23 CFR 450.334, all Pennsylvania MPOs/RPOs, transit agencies, and PennDOT will 
cooperatively develop an Annual Listing of Obligated Projects for which Federal funds have been 
obligated in the previous FFY.  The listing must include all Federally funded projects authorized or 
revised to increase obligations in the preceding program year and, at a minimum, include the following 
for each project: 

• the amount of funds requested on the TIP 
• Federal funding that was obligated during the preceding year 
• Federal funding remaining and available for subsequent years 
• sufficient description to identify the project or phase 
• identification of the agencies responsible for carrying out the project or phase 
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PennDOT CPDM will continue to work with the MPOs/RPOs and transit agencies to assist them in 
developing the regional obligation reports. The listing of projects must be published on respective 
MPO/RPO websites annually by December 29 (within 90 calendar days of the end of the previous FFY), 
in accordance with their public participation criteria for the TIP. CPDM Funds Management will provide 
an annual listing of Highway/Bridge obligations and PennDOT administered executed transit grants. 
MPOs/RPOs should work with their respective transit agencies to acquire a list of any additional 
executed grants in which the agencies were the direct recipient of Federal Transit funding. The 
MPOs/RPOs should share the Annual Listing of Obligated Projects/Executed Grants with their respective 
Boards/Committees and post the reports on their websites. 
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Activity Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22

STC releases Transportation Performance Report 2/17

STC-TYP public comment period 3/1 4/14

STC online public forum 3/23

General/Procedural Guidance Work Group Meetings

Financial Guidance Work Group Meetings

2023 TYP Public Outreach Feedback Provided to STC, MPOs/RPOs and PennDOT to 
consider for TIP/TYP

Spring/Summer Planning Partners Call 6/29

Draft Interstate carryover projects released

BOMO Asset Management provides PAMS/BAMS outputs for the 2023 Program Update

Districts, MPOs/RPOs and Central Office hold initial program update coordination 
meetings

Districts, MPOs/RPOs and Central Office meet to coordinate on carryover & candidate 
projects

Project updates are made in MPMS

Final Program Update Guidance documents released

Interstate Steering Committee Presentations

Statewide STIP MOU development/finalization

Validation of PennDOT Connects PIF forms conducted for new 2023 TIP projects

EJ conditions data (pavement, bridge, safety and transit, if available) made available to 
MPOs/RPOs

Spike decisions released

Draft Interstate and Statewide Projects announced

Fall Planning Partners Meeting

EJ analysis burdens and benefits analysis is conducted by MPOs/RPOs

PennDOT completes attaching draft TIP/TYP in MPMS 12/31

MPO/RPOs submit available Draft TIP documentation to CPDM and FHWA/FTA for review  12/31

2023 Program Development Schedule

Page 1 of 2

Appendix 1 – 2023 Transportation Program Development Schedule
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Activity Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22

2023 Program Development Schedule

Final IM and Statewide Program Distributed

PennDOT CPDM completes initial review of the preliminary draft TIPs

MPOs, RPOs, and PennDOT reach agreement on their respective portions of the program

PennDOT CPDM to hold draft program review discussions

Interagency air quality consultation

Central Office sends Draft TIPs to FHWA for eligibility review

MPOs, RPOs and PennDOT conduct air quality conformity analysis

STIP Executive Summary Development

TIP Public Comment Periods 6/15

STIP Public Comment Period (15 day)
6/1-
6/15

CPDM to review STIP public comments

MPOs/RPOs adopt regional TIPs

MPOs/RPOs submit regional TIPs to PennDOT CPDM 7/15

PennDOT CPDM reviews TIP submissions for STIP submittal

STC approves TYP

PennDOT submits STIP to FHWA/FTA on behalf of Governor

FHWA/FTA reviews and approves air quality conformity documents and STIP

2023 Program Begins 10/1

Page 2 of 2

Appendix 1 – 2023 Transportation Program Development Schedule
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Appendix 2 – PennDOT Design Manual 1A (Process Chart)
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 2023-2026 Transportation Program Submission Checklist

Planning Partner:

Information Items
Green highlighted items require documentation be submitted.

Response CPDM FHWA FTA

Cover Letter which documents organization and 
date of TIP adoption Yes / No

Date TIP adopted by Planning Partner: Meeting Date

TIP Development/Project Selection Process 
Documentation Yes / No

MPO/RPO Specific TIP Development Timeline Yes / No

Does the documentation explain the project 
selection process, roles, responsibilities and/or 
project evaluation criteria procedures?

Yes / No

PM1 Narrative Documentation (includes established 
targets and analysis of progress towards targets)

Yes / No

PM2 Narrative Documentation (includes established 
targets and analysis of progress towards targets)

Yes / No

PM3 Narrative Documentation (includes established 
targets and analysis of progress towards targets)

Yes / No

Transit Performance Measures Documentation Yes/No/NA

TAMP narrative documentation demonstrates 
consistency with the TYP/TIP

Yes / No

4. Highway-Bridge
Program Projects:

Highway and Bridge Listing with public narrative Yes / No

5. Public
Transportation
Program:

Public Transportation Listing with public 
narrative Yes / No

Regional Portion of Interstate TIP Listing with 
public narrative Yes/No/NA

Regional Portion of Statewide TIP Listing (Spike, 
TAP, RRX, HSIP, other)

Yes/No/NA

Complete the tables in the Financial Constraint 
tab.

Yes / No

Is the TIP financially constrained, by year and by 
allocations?

Yes / No

Were the TIP projects screened against the 
federal/state funding program eligibility 
requirements?

Yes / No

Are estimated total costs to complete projects 
that extend beyond the TIP years shown in the TYP 
and LRTP?

Yes / No

[Click Here to View Pop-Up Directions]

Transportation Management Area:

1. Cover Letter:

MPO/RPO to Provide Response
Others Check to Indicate Response Verified

2. TIP Development:

3. Performance
Based Planning and
Programming:

6. Interstate &
Statewide Program
Projects:

7. Financial
Constraint:

Yes No

Page 1 of 4

Appendix 3 – TIP Submission Checklist

43



 2023-2026 Transportation Program Submission Checklist

Planning Partner:

Information Items
Green highlighted items require documentation be submitted.

Response CPDM FHWA FTA

[Click Here to View Pop-Up Directions]

Transportation Management Area:

   

MPO/RPO to Provide Response
Others Check to Indicate Response Verified

Yes No

Public Transportation Financial Capacity Analysis 
(MPO Only) Yes/No/NA

Documentation of Transit Asset Management 
(TAM) Plan Yes / No

EJ Documentation (demographic profile, 
conditions data, TIP project map, TIP 
benefits/burdens analysis)

Yes / No

Was EJ analysis incorporated into your TIP 
development process? Yes / No

Air Quality Conformity Determination Report Yes/No/NA

Air Quality Resolution Yes/No/NA

Is the area in an AQ non-attainment or 
maintenance area? Yes/No/NA

Have all projects been screened through an 
interagency consultation process? Yes/No/NA

Most recent air quality conformity determination 
date: Date/NA

Do projects contain sufficient detail for air quality 
analysis? Yes/No/NA

Public Comment Period Advertisement Yes / No

Public comment period: Date Range

Public meeting(s)-Date/Time/Location: Date/Time/ 
Location

Public meeting notices contain info about special 
needs/ADA Compliance? Yes / No

STIP/TIP public involvement outreach activities 
consistent with Public Participation Plan? Yes / No

Were any public comments (written or verbal) 
received? Yes / No

Documentation of Public Comments received Yes/No/NA

Were public comments addressed? Yes/No/NA

12.  Title VI:

Has the MPO included information regarding Title 
VI and its applicability to the TIP, including the 
protections against discrimination and the 
availability of the TIP document in alternative 
formats upon request?

Yes / No

13.  TIP Revision 
Procedures:

MPO/RPO TIP Modification Procedures (MOU) Yes / No

8.  Public 
Transportation:

9.  Environmental 
Justice Evaluation of 
Benefits and 
Burdens:

11.  Public 
Participation 
Documentation:

10.  Air Quality:

Page 2 of 4

Appendix 3 – TIP Submission Checklist
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 2023-2026 Transportation Program Submission Checklist

Planning Partner:

Information Items
Green highlighted items require documentation be submitted.

Response CPDM FHWA FTA

[Click Here to View Pop-Up Directions]

Transportation Management Area:

   

MPO/RPO to Provide Response
Others Check to Indicate Response Verified

Yes No

Self-Certification Resolution Yes/No/NA

For the Non-TMAs, does the self certification 
contain documentation to indicate compliance? Yes/No/NA

List of regionally important projects from the 
previous TIP that were implemented, and 
projects impacted by significant delays.

Yes / No

Does the TIP contain regional system level 
estimates of state & local revenue sources 
beyond financial guidance?

Yes / No

List of annual obligated projects on website for 
FFY 2022 Yes / No

16.  PennDOT 
Connects:

Municipal outreach/PIF forms initiated/completed 
for all TIP projects?

Yes / No

Is the TIP consistent with the LRTP? Yes / No

LRTP air quality conformity determination date: Date/NA

LRTP end year: Date

Anticipated MPO/RPO LRTP adoption date: Date

FHWA: 

15.  Other 
Requirements:

14.  MPO/RPO Self-
Certification 
Resolution:

17.  Long Range 
Transportation Plan:

18.  Completed/ 
Reviewed by:

Note any noteworthy practices, issues or improvements that should be addressed by the next 
TIP update, or any other comments/questions here:  

19.  Comments:

FTA:

MPO/RPO:  

Date:  

Date:  

Date:  

Date:  PennDOT CPDM: 

Page 3 of 4

Appendix 3 – TIP Submission Checklist
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 2023 - 2026 Transportation Program Development Checklist

Fund Type
Financial 
Guidance

Programmed
Financial 
Guidance

Programmed
Financial 
Guidance

Programmed
Financial 
Guidance

Programmed

NHPP

STP

State Highway (581)

State Bridge (185/183)

BOF

HSIP

CMAQ

TAU

STU

Total $0 $0 $0 $0 $0 $0 $0 $0

Additional Funding 
Type FFY 2023 FFY 2024 FFY 2025 FFY 2026

Total $0 $0 $0 $0

Financial Constraint Tables

Comments

Compare the amount of funds programmed in each year of the TIP against Financial Guidance (FG)  allocation, and explain any differences.

Identify the TOTAL amount and TYPES of additional funds programmed above FG allocations (i.e. Spike funds, Earmarks, Local, Other, etc.) by year:

FFY 2023 FFY 2024 FFY 2025 FFY 2026

Comments

Appendix 3 – TIP Submission Checklist
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