
 
 

MEMORANDUM 
 

TO: NEPA MPO Technical Committee, Policy Board members & Stakeholders 
 
FROM: Jonathan Shaw, Transportation Planning Manager 
 
DATE: August 11, 2026 
 
SUBJECT: August 18, 2026 Meeting Agenda 
 
Enclosed, please find the agenda for the Northeastern Pennsylvania Metropolitan Planning 
Organization Technical Committee meeting on Tuesday, August 18, 2026, at 9:30am at the NEPA 
Alliance office in Pittston.  The meeting will also be held virtually via phone and video conference.  
The call and weblink information are below. 
 
Join Microsoft Teams Meeting  
Phone Number: 323-475-1191    
Conference ID: 418 625 295 
 
Please RSVP to me at (570) 891-4093, or jshaw@nepa-alliance.org by COB on Monday, August 
17, 2026, with your attendance plans. 
 
NEPA MPO Technical Committee Upcoming Meetings: 
September 15, 2026, at 9:30 AM  
October 13, 2026, at 9:30 AM 
November 17, 2026 at 9:30 AM 
 
Attachments: 
1. NEPA MPO Technical Committee Business Meeting Agenda for August 18, 2026 
2. NEPA MPO Joint Technical Committee and Policy Board Meeting Minutes from June 16, 

2026 
3. Fiscal Constraint Chart – District 4-0; August 18,2026 
4. Fiscal Constraint Chart – District 5-0; August 18 2026 
5. Current Project Status Reports – Major/Interstate Projects 
6. 2026-2028 NEPA MPO Technical Planning Committee Roster 
7. Highway Bridge Maintenance Projects Letter from Secretary Carroll 
8. NEPA MPO 2025-2027 UPWP Deliverables Status 
9. NEPA MPO 2027-2029 UPWP Proposed Tasks 
10. 2027-2029 UPWP Guidance 
  

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZThmY2U2ZTgtNjFjMS00OTU1LThlZGUtNDY4Yjk0MzgzMGNm%40thread.v2/0?context=%7b%22Tid%22%3a%22d6383950-f3e7-4fea-965d-449417ea7fd5%22%2c%22Oid%22%3a%22c193d089-1f45-45f5-af17-a7c0f08f1e46%22%7d
mailto:jshaw@nepa-alliance.org
https://nepaalliance-my.sharepoint.com/:b:/g/personal/kmcmahon_nepa-alliance_org/IQCYq0xv1d0qTKhu77PRAoM_AXJxmFfBw7jL6uo8kUpfM70?e=xEuIAV


NEPA MPO TECHNICAL COMMITTEE BUSINESS MEETING AGENDA 

Locations: 
NEPA Alliance Office 

and 
Virtual Meeting via Microsoft Teams 

Date & Time: 
August 18, 2026 – 9:30AM 

Call the Meeting to Order 

1) Business Items
a) Nomination/Election of Technical Committee Chairperson and Vice-Chairperson
b) Approval of June 16, 2026 Joint Technical Committee and Policy Board Meeting 

Minutes

2) TIP Amendments and Administrative Actions
a) District 4-0 2025-2028 TIP Administrative Actions & Amendment
b) District 5-0 2025-2028 TIP Administrative Actions

3) Transportation Planning & Programs
a) Current Project Status Update – Major/Interstate Projects
b) 2027-2030 Transportation Improvement Program
c) Long Range Transportation Plan
d) Active Transportation Plan Implementation
e) Eastern PA Freight Alliance
f) New Member Orientation
g) Increased Funding for County Highway & Bridge Maintenance Projects
h) 2027-2029 Unified Planning Work Program

4) Other Business

5) Adjournment 



Additional Information on Selected Agenda Items
 
1a. Nomination/Election of Technical Committee Chairperson and Vice-Chairperson 
A new chairperson and vice-chairperson for the Technical Committee need to be elected for a two-
year term.  According to the NEPA MPO Bylaws, the chairperson and vice-chairperson must be 
one of the representatives appointed by one of the four counties’ boards of commissioners.  The 
chairperson and vice-chairperson rotate between the four counties.  This term, ending June 30, 
2028, the chairpersonship rotates to Monroe County and the vice-chairpersonship rotates to Carbon 
County.  The roster of Technical Committee members is attached. 
 
3a. Current Project Status – Major/Interstate Projects 
District 4-0 and 5-0 and transit providers continue to update the committee about various project 
activities on a regular basis.  Projects are categorized as Bridge, Highway, Major/Interstate and 
TA/MTF/ARC/FLAP.  Projects with notable activity are reported for a single category as a regular 
agenda item throughout the year’s meeting schedule. A handout of the report is provided in 
advance of the meeting when possible. At the August meeting, we will review the Major/Interstate 
Projects in District 5. The District 5 Highway projects from the cancelled July meeting are also 
attached.  
 
3b. 2027-2030 Transportation Improvement Program (TIP)  
The 2025-2028 Transportation Improvement Program was approved at the joint Technical 
Planning Committee and Policy Board meeting on Tuesday, June 16, 2026.  Staff submitted the 
NEPA MPO TIP to Central Office in July.   The final version of the TIP document can be found 
on the NEPA website here- https://www.nepa-alliance.org/tip/.  The NEPA MPO 2027-2030 TIP 
and related documents was included in the Statewide Transportation Improvement Program (STIP) 
and was approved  by the State Transportation Commission on August 5th.  Following approval by 
FHWA and FTA, the 2027-2030 TIP will go into effect on October 1, 2026. 
 
3c. Long Range Transportation Plan 
The update of the next LRTP is due by January 2028.  Michael Baker International was selected 
as the consultant for the Long Range Transportation Plan through our open-end consultant 
agreement.  The LRTP Scope of Services was approved at the June meeting and the new contract 
with Michael Baker International commenced on July 1st.  Development of the LRTP has 
commenced with a kickoff meeting of the LRTP Steering Committee held on August 11th. The 
draft LRTP outline was reviewed, stakeholders were identified, and plans for public outreach, 
including review of a Wikimap public survey, were discussed.  Outreach at events will begin later 
in August and continue throughout the fall.  Michael Baker will provide an update during the 
meeting. 
 
3d. Active Transportation Plan Implementation 
The Active Transportation Plan was adopted by the Policy Board on June 17, 2025. NEPA staff 
have developed an Active Transportation page on the NEPA website with federal, state, and local 
resources.  The Active Transportation Task Force met on August 6th.  Staff reviewed the current 
Active Transportation Plan Record Card which tracks the status of the recommendations in the 
Active Transportation Plan.  In addition, Active Transportation Workshops are being planned for 
the fall, with input from the task force.  Topics, locations, and scheduling for the workshops were 

https://www.nepa-alliance.org/tip/


discussed.  The workshops will be held in-person in October/November.  Another meeting of the 
Active Transportation Task Force will be held in late September or early October. 

3e. Eastern PA Freight Alliance 
The Eastern Pennsylvania Freight Alliance – NEPA MPO, Lehigh Valley MPO, Lackawanna-
Luzerne MPO, Reading MPO and Lebanon MPO have all approved the Eastern Pennsylvania 
Freight Infrastructure Plan.  A Memorandum of Understanding outlining the role and actions of 
the EPFA moving forward has been approved and signed by each partner MPO.  A coordination 
meeting was held on June 29, 2026 to review the plan’s recommendations and prioritize action 
items for the group moving forward. The next meeting of the group is scheduled for August 27th. 
A meeting of each MPO’s planning directors will be held in State College ahead of the Fall 
Planning Partners meeting on September 1st. 

3f. Increased funding for County Highway & Bridge Maintenance Projects 
On July 16th, PennDOT Central Office held a Post-Budget Planning Partner Meeting. During the 
meeting, it was announced that Governor Shapiro and Secretary Carroll are increasing the amount 
of funding available for highway and bridge maintenance projects undertaken and offered for bid 
by county maintenance districts. Projects will be selected by Secretary Carroll in consultation with 
the PennDOT District Executives. The letter from Secretary Carroll and a funding allocation 
table by county are attached.   The projects being added in Pike County are included in the fiscal 
constraint chart provided by District 4.  District 5 will provide an update on their projects during 
the meeting.

3g. New Member Orientation 
An informational meeting will be held on August 31st at 1:00 PM for new Technical Committee 
members. The New Member Orientation Packet will be reviewed and there will be a NEPA 
MPO orientation presentation.  

3h. 2027-2029 Unified Planning Work Program 
The current NEPA MPO Unified Planning Work Program will expire on June 30, 2027.  
The PennDOT UPWP Work Group has met for the past two months to develop the 2027-2029 
UPWP Guidance Document. The final UPWP Guidance was provided to the NEPA MPO on 
July 30th.  During the meeting, NEPA staff will provide a presentation including an overview of 
the UPWP goals and timeline, status of current UPWP tasks and potential tasks for the 
2027-2029 UPWP A draft of the UPWP will be required by October to allow ample time for 
review by FHWA and FTA.  Adoption of the 2027-2029 UPWP by the Technical 
Committee and Policy Board is expected at the joint December 15th meeting. 

https://nepaalliance-my.sharepoint.com/:b:/g/personal/kmcmahon_nepa-alliance_org/IQCYq0xv1d0qTKhu77PRAoM_AXJxmFfBw7jL6uo8kUpfM70?e=xEuIAV
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Northeastern Pennsylvania  
Metropolitan Planning Organization 

Transportation Programming for the Counties of: Carbon  Monroe  Pike  Schuylkill   
 

June 16, 2026, Joint Technical Planning Committee and Policy Board Business Meeting Summary and 
Minutes 

 
Attendees:   Organization: 
Davis Alas   PennDOT Central 
Tony Bandiero  EP-ACT 
Chris Barrett^   PMVB 
Marie Bishop   PennDOT District 4 
David Bodnar   Carbon Co. Planning 
Jennifer Borino  PennDOT District 4 
John Christy*   Monroe Co. 
Brendan Cotter*  LANTA 
Jonathan Eboli   PennDOT District 4 
Steve Fisher*   PennDOT District 4 
April Hannon   PennDOT District 4 
Patrick Kopacz  PennDOT District 4 
Robert Manzella  Luzerne Co. Planning 
Gary Martinaitis*  STS 
Christine Meinhart-Fritz* Monroe Co. Planning 
Mike Mrozinski*  Pike Co. Planning 
Matthew Osterburg*^  Pike County 
Ken O’Brien   HDR 

Attendees:  Organization: 
Larry Peterson  PennDOT District 5 
John Petrini  PennDOT District 4  
Nick Raio*  PennDOT Central 
Daniel Reese   Luzerne Co. Planning 
Rich Schlameuss* MCTA  
Susan Smith*  Schuylkill Co. Planning 
Jared Soto^  Carbon Co. Chamber 
Nate Staruch  Monroe Co. Planning 
Steve Thomas   Michael Baker Intl.  
Mark Tobin^  PennDOT Central 
Scott Vottero  PennDOT District 5 
 
 
Nettie Ginocchetti NEPA Alliance 
Kate McMahon NEPA Alliance 
Sean Papke  NEPA Alliance 
Jonathan Shaw NEPA Alliance 
Daniel Yelito  NEPA Alliance

 
*Technical Committee members who voted at this meeting 
^Policy Board Members who voted at this meeting 
 
Summary of Actions Taken by the NEPA MPO Technical Planning Committee: 
During this meeting, the MPO Technical Committee and Policy Board voted on the following actions: 
 
Action 1: Mr. Barrett requested a motion from the Policy Board to approve the minutes from the December 16, 
2026, Joint Technical Committee and Policy Board Meeting.  A motion was made by Mr. Soto, seconded by Mr. 
Tobin, to approve the minutes. The motion passed unanimously. 
 
Action 2: Mr. Mrozinski requested a motion from the Technical Committee to approve the minutes from the May 
19, 2026, Technical Committee Meeting.  A motion was made by Ms. Meinhart-Fritz, seconded by Mr. Cotter, to 
approve the minutes. The motion passed unanimously. 
 
Action 3: Mr. Barrett requested a motion from the Policy Board to approve the 2026-2027 NEPA MPO Policy 
Board meeting dates. A motion was made by Mr. Soto, seconded by Mr. Tobin, to approve the dates. The motion 
passed unanimously. 
 
Action 4: Mr. Mrozinski requested a motion from the Technical Committee to approve the 2026-2027 NEPA MPO 
Technical Committee meeting dates.  A motion was made by Ms. Smith, seconded by Mr. Cotter, to approve the 
dates. The motion passed unanimously. 
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Action 5: Mr. Mrozinski requested a motion from the Technical Committee to recommend the 2027-2030 
Transportation Improvement Program  Air Quality Conformity Analysis Reports for Carbon County and Monroe 
County for Adoption by the NEPA MPO Policy Board. A motion was made by Mr. Raio, seconded by Mr. Christy. 
The motion passed unanimously. 
 
Action 6: Mr. Barrett requested a motion from the Policy Board to Adopt 2027-2030 Transportation Improvement 
Program Air Quality Conformity Analysis Reports for Carbon County and Monroe County.  A motion was made 
by Mr. Soto, seconded by Mr. Tobin.  The motion passed unanimously. 
 
Action 7: Mr. Mrozinski requested a motion from the Technical Committee to recommend 2027-2030 
Transportation Improvement Program Air Quality Conformity Analysis Resolution for Adoption by the NEPA 
MPO Policy Board.  A motion was made by Ms. Meinhart-Fritz, seconded by Mr. Cotter.  The motion passed 
unanimously. 
 
Action 8: Mr. Barrett requested a motion from the Policy Board to Adopt 2027-2030 Transportation Improvement 
Program Air Quality Conformity Analysis Resolution.  A motion was made by Mr. Tobin, seconded by Mr. Soto.  
The motion passed unanimously. 
 
Action 9: Mr. Mrozinski requested a motion from the Technical Committee to Recommend the 2027-2030 
Transportation Improvement Program Community Demographic Assessment for Adoption by the NEPA MPO 
Policy Board. A motion was made by Ms. Smith, seconded by Mr. Schlameuss. The motion passed unanimously. 
 
Action 10: Mr. Barrett requested a motion from the Policy Board to Adopt the 2027-2030 Transportation 
Improvement Program Community Demographic Assessment for Adoption by the NEPA MPO Policy Board. A 
motion was made by Mr. Tobin, seconded by Mr. Soto. The motion passed unanimously.  
 
Action 11: Mr. Mrozinski requested a motion from the Technical Committee to Recommend 2027-2030 
Transportation Improvement Program Amendments & Administrative Actions Guidelines & Procedures MOU for 
Adoption by the NEPA MPO Policy Board.  A motion was made by Mr. Raio, seconded by Mr. Cotter.  The 
motion passed unanimously. 
 
Action 12: Mr. Barrett requested a motion from the Policy Board to Adopt 2027-2030 Transportation Improvement 
Program Amendments & Administrative Actions Guidelines & Procedures MOU.  A motion was made by Mr. 
Tobin, seconded by Mr. Soto.  The motion passed unanimously. 
 
Action 13: Mr. Mrozinski requested a motion from the Technical Committee to Recommend 2027-2030 
Transportation Improvement Program for adoption by the NEPA MPO Policy Board and Submission of TIP 
Package to PennDOT.  A motion was made by Mr. Christy, seconded by Mr. Cotter.  The motion passed 
unanimously. 
 
Action 14: Mr. Barrett requested a motion from the Policy Board to Adopt 2027-2030 Transportation Improvement 
Program and Authorize Submission of the TIP Package to PennDOT.  A motion was made by Mr. Soto, seconded 
by Mr. Tobin.  The motion passed unanimously. 
 
Action 15: Mr. Mrozinski requested a motion from the Technical Committee to Recommend 2027-2030 
Transportation Improvement Program Self-Certification Resolution for Adoption by the NEPA MPO Policy 
Board.  A motion was made by Ms. Smith, seconded by Ms. Meinhart-Fritz.  The motion passed unanimously. 
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Action 16: Mr. Barrett requested a motion from the Policy Board to Adopt the 2027-2030 Transportation 
Improvement Program Self-Certification Resolution.  A motion was made by Mr. Tobin, seconded by Mr. Soto.  
The motion passed unanimously. 
 
Action 17: Mr. Mrozinski requested a motion from the Technical Committee to approve the Long-Range 
Transportation Plan Scope of Work. A motion was made by Ms. Meinhart-Fritz, seconded by Mr. Raio, to approve 
the Scope of Work. The motion passed unanimously. 
 
Mr. Barrett called meeting to order at 9:30 a.m.    
 
1) Business Items 

a) Policy Board Approval of Minutes from the December 16, 2026, Joint Technical and Policy Board 
Business Meeting 
Mr. Barrett requested a motion from the Policy Board to approve the minutes from the December 16, 
2026, Joint Technical Committee and Policy Board Meeting.  A motion was made by Mr. Soto, seconded 
by Mr. Tobin, to approve the minutes. The motion passed unanimously. 
 

b) Technical Committee Approval of Minutes from the May 19, 2026, Technical Committee Business 
Meeting 
Mr. Mrozinski requested a motion from the Technical Committee to approve the minutes from the May 19, 
2026, Technical Committee Meeting.  A motion was made by Ms. Meinhart-Fritz, seconded by Mr. Cotter, 
to approve the minutes. The motion passed unanimously. 

 
c) Policy Board Approval of the 2026-2027 Policy Board Meeting Schedule 

Mr. Barrett requested a motion from the Policy Board to approve the 2026-2027 NEPA MPO Policy 
Board meeting dates. A motion was made by Mr. Soto, seconded by Mr. Tobin, to approve the dates. The 
motion passed unanimously. 
 

d) Technical Committee Approval of the 2026-2027 Technical Committee Meeting Schedule 
Mr. Mrozinski requested a motion from the Technical Committee to approve the 2026-2027 NEPA MPO 
Technical Committee meeting dates.  A motion was made by Ms. Smith, seconded by Mr. Cotter, to 
approve the dates. The motion passed unanimously. 

 
2) 2027-2030 Transportation Improvement Program 
 

a) Review and approve 2027-2030 Transportation Improvement Program Air Quality Conformity Analysis 
Reports for Carbon County and Monroe County 
Ms. McMahon stated that as part of the 2027 TIP, air quality conformity analyses are conducted for 
projects in Carbon County and Monroe County.  The reports were advertised as part of the 2027 TIP 
package.  Mr. Mrozinski requested a motion from the Technical Committee to recommend the 2027-2030 
Transportation Improvement Program  Air Quality Conformity Analysis Reports for Carbon County and 
Monroe County for Adoption by the NEPA MPO Policy Board. A motion was made by Mr. Raio, 
seconded by Mr. Christy. The motion passed unanimously. 
 
Mr. Barrett requested a motion from the Policy Board to Adopt 2027-2030 Transportation Improvement 
Program Air Quality Conformity Analysis Reports for Carbon County and Monroe County.  A motion 
was made by Mr. Soto, seconded by Mr. Tobin.  The motion passed unanimously. 
 

b) Review and approve 2027-2030 Transportation Improvement Program Air Quality Conformity 
Resolution 
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Ms. McMahon stated that the Air Quality Conformity Resolution accompanies the Air Quality 
Conformity Analysis reports and certifies that the NEPA MPO is in compliance with the applicable 
federal regulations.   
 
Mr. Mrozinski requested a motion from the Technical Committee to recommend 2027-2030 
Transportation Improvement Program Air Quality Conformity Analysis Resolution for Adoption by the 
NEPA MPO Policy Board.  A motion was made by Ms. Meinhart-Fritz, seconded by Mr. Cotter.  The 
motion passed unanimously. 
 
Mr. Barrett requested a motion from the Policy Board to Adopt 2027-2030 Transportation Improvement 
Program Air Quality Conformity Analysis Resolution.  A motion was made by Mr. Tobin, seconded by 
Mr. Soto.  The motion passed unanimously. 
 

c) Review 2027-2030 Transportation Improvement Program Development and Highlights 
Ms. McMahon stated that the 2027-2030 Transportation Improvement Program has been developed over 
the past year with extensive collaboration with PennDOT and the MPO counties.  The draft TIP package 
was advertised for a 30-day public comment period through emails, social media and newsletters.  A 
public hearing was held in May on the TIP in four in person locations and online.  Outreach was 
conducted to federal tribes to provide an opportunity to comment.   
 

d) Review and Approve 2027-2030 Transportation Improvement Program Community Demographic 
Assessment 
Ms. McMahon stated that the NEPA MPO conducted a Community Demographic Assessment to 
determine how TIP projects are distributed in areas with minority populations, white/non-Hispanic 
populations, below poverty populations and above poverty populations.  The assessment also reviews 
asset condition for bridges and highways as well as crashes.   
 
Mr. Mrozinski requested a motion from the Technical Committee to Recommend the 2027-2030 
Transportation Improvement Program Community Demographic Assessment for Adoption by the NEPA 
MPO Policy Board. A motion was made by Ms. Smith, seconded by Mr. Schlameuss. The motion passed 
unanimously. 
 
Mr. Barrett requested a motion from the Policy Board to Adopt the 2027-2030 Transportation 
Improvement Program Community Demographic Assessment for Adoption by the NEPA MPO Policy 
Board. A motion was made by Mr. Tobin, seconded by Mr. Soto. The motion passed unanimously. 
 

e) Review 2027-2030 Transportation Improvement Program Comments and Responses 
Ms. McMahon stated that only one comment was received from Mr. Ahner during the public comment 
period. The comment raised concerns about county bridges, a new project that was added to the TIP in 
Weissport, utilizing CMAQ funds, and a LANTA project expanding bus service in Carbon County. 
NEPA and PennDOT staff met with Carbon County Commissioners in May to address issues with county 
bridges and the Weissport project. Staff have also been communicating with LANTA about scheduling a 
meeting to discuss extending night and weekend service. A formal response was provided to 
Commissioner Ahner and it is attached to the TIP package. 
 

f) Review and Approve 2027-2030 Transportation Improvement Program Amendments and Administrative 
Actions Guidelines & Procedures MOU 
Ms. McMahon stated that the TIP Amendments and Administrative Actions Guidelines and Procedures 
MOU outlines how changes to the 2027 TIP should be made.  The MOU is signed by a number of parties 
including NEPA, PennDOT and the transit providers. 
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Mr. Mrozinski requested a motion from the Technical Committee to Recommend 2027-2030 
Transportation Improvement Program Amendments & Administrative Actions Guidelines & Procedures 
MOU for Adoption by the NEPA MPO Policy Board.  A motion was made by Mr. Raio, seconded by Mr. 
Cotter.  The motion passed unanimously. 
 
Mr. Barrett requested a motion from the Policy Board to Adopt 2027-2030 Transportation Improvement 
Program Amendments & Administrative Actions Guidelines & Procedures MOU.  A motion was made 
by Mr. Tobin, seconded by Mr. Soto.  The motion passed unanimously. 
 

g) Adopt the 2027-2030 Transportation Improvement Program 
Mr. Mrozinski requested a motion from the Technical Committee to Recommend 2027-2030 
Transportation Improvement Program for adoption by the NEPA MPO Policy Board and Submission of 
TIP Package to PennDOT.  A motion was made by Mr. Christy, seconded by Mr. Cotter.  The motion 
passed unanimously. 
 
Mr. Barrett requested a motion from the Policy Board to Adopt 2027-2030 Transportation Improvement 
Program and Authorize Submission of the TIP Package to PennDOT.  A motion was made by Mr. Soto, 
seconded by Mr. Tobin.  The motion passed unanimously. 
 

h) Review and Approve the 2027-2030 Transportation Improvement Program Self-Certification Resolution 
Ms. McMahon stated that the self-certification resolution affirms that the NEPA MPO is meeting of the 
applicable federal transportation statutes and regulations. 
 
Mr. Mrozinski requested a motion from the Technical Committee to Recommend 2027-2030 
Transportation Improvement Program Self-Certification Resolution for Adoption by the NEPA MPO 
Policy Board.  A motion was made by Ms. Smith, seconded by Ms. Meinhart-Fritz.  The motion passed 
unanimously. 
 
Mr. Barrett requested a motion from the Policy Board to Adopt the 2027-2030 Transportation 
Improvement Program Self-Certification Resolution.  A motion was made by Mr. Tobin, seconded by 
Mr. Soto.  The motion passed unanimously. 
 

3) TIP Amendments and Administrative Actions  
a) District 5-0 2025-2028 TIP Administrative Actions 

Information was included in the meeting packet which highlighted administrative actions on the 2025 TIP 
for District 5. Mr. Peterson presented the actions for District 5.   
 
Action 1 – SR 183/SR901 Cressona Intersection – Increased to match negotiated agreement. The sources 
are PA 611 Retaining Wall Repairs and PA 443 Roadway Improvements. 
Action 2 – Delaware Ave Signal Improvements – Increased to match current estimate. The sources is the 
Urban Regional Reserve Line Item. 
Action 3 – SR 903 over Mud Run – Increase to cover PS&E estimate. The source is the NEPA Highway 
& Bridge Regional Line Item. 
Action 4 – SR 903 over Mud Run – Advance SXF funding to align with FMS requirement.  
Action 5 – Sterling Rd Safety Improvement Area 1 – Release funds to match current estimate. SR 209 Mt. 
Nebo to Holy Cross Rd – Cash flow to align with anticipated need. The NEPA Highway & Bridge Regional 
Line Item and the Safety Line Item Reserve were used as a balancing source to maintain fiscal constraint. 
Action 6 – Upper Smith Gap Road over Aquashicola Creek – Sugar Hollow Road over Sugar Hollow Creek 
– Increase to add structure bat assessment and RDA document. The source is Berne Drive over Red Creek 
Bridge 
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Interstate Action 1 – I-380 Bridge Improvements – PE cost increase to match estimate. Due to adding an 
access road and expanding the roadway reconstruction length, the scope will be increased for the wetland, 
surveys, cross sections, traffic control plan, and signing and pavement marking plan tasks. The source is 
the Interstate Contingency Line Item.  

 
4) Transportation Planning & Programs 

 
a) Current Project Status Update – Bridge Projects 

Mr. Fisher provided an update on bridge projects in District 4. Mr. Vottero provided an update on Bridge 
projects in District 5.  

 
b) Long Range Transportation Plan 

Ms. McMahon stated that the draft Scope of Work for the development of Long Range Transportation was 
reviewed with the Technical Committee at the May meeting. Comments on the scope of work have been 
addressed. Chambers of Commerce have been added to the list of Stakeholder Interviews, and potential 
topics of discussion were added to the District Strategy Day meeting which will be held in person with 
both PennDOT districts.  A kickoff steering committee meeting for the LRTP will be held in the coming 
weeks. 
 
Ms. Smith asked if NEPA staff were still planning on doing the public outreach component of the LRTP. 
Ms. McMahon stated that staff is planning to do public outreach during community events in the late 
summer and fall. Michael Baker will develop an online survey tool that NEPA staff can bring to community 
events and meetings to engage the public.  

 
Mr. Mrozinski requested a motion from the Technical Committee to approve the Long Range 
Transportation Plan Scope of Work. A motion was made by Ms. Meinhart-Fritz, seconded by Mr. Raio, to 
approve the Scope of Work. The motion passed unanimously. 

 
c) Eastern PA Freight Alliance 

Ms. McMahon stated that a coordination meeting has been scheduled on June 29, 2026 to review the plan 
recommendations and prioritize action items for the group moving forward. Ms. Meinhart-Fritz asked if 
all of the MPOs in the alliance have been engaged in the EPFA. Ms. McMahon stated that LVTS has hired 
new staff who are getting up to speed on the plan development, but they are expected to take the lead in 
meeting coordination. All of the MPOs in the alliance and PennDOT have been engaged in the coordination 
meetings. Ms. Smith asked if the EPFA plans to address land use and zoning ordinance change 
recommendations. Ms. McMahon stated that the counties will be engaged if the EPFA addresses land use 
and zoning since the NEPA MPO is not a planning commission. 
 

d) 2027-2029 Unified Planning Work Program (UPWP) 
Ms. McMahon stated that the current NEPA MPO UPWP will expire on June 30, 2027. Development of 
the 2027-2029 UPWP will begin in the near future. The PennDOT UPWP Work Group has been meeting 
for the past two months to develop the 2027-2029 UPWP Guidance Document. The guidance is expected 
to be issued soon. PennDOT is also expected to provide guidance on submitting Supplemental Planning 
Funds requests for special studies.  NEPA has been successful in securing these funds for studies such as 
the PA 611 Corridor Study.  She stated that anyone with ideas for additional studies for the 2027-2029 
UPWP should reach out.  Engagement of the NEPA UPWP Steering Committee is expected in August to 
begin discussions about tasks for inclusion in the UPWP. A draft of the UPWP will be required by October 
to allow ample time for review by FHWA and FTA. Adoption of the 2027-2029 UPWP by the Technical 
Committee and Policy Board is expected at the joint December 15th  meeting. 
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e) SR 611 Corridor Study 
Mr. Thomas stated that the Route 611 Corridor Study recommendations were shared during the May MPO 
meeting.   The study has been reviewed by the Steering Committee, and the study report is being finalized.  
It will be completed by the end of June.  The corridor study recommendations will be considered during 
the development of the NEPA MPO Long Range Transportation Plan.  Ms. McMahon stated that the 
township involved in the PA 611 study have been meeting on the implementation of their municipal 
comprehensive plan and we plan to utilize those meetings to discuss implementation of the PA 611 Corridor 
Study. 

 
5) Other Business  

Ms. Smith asked if functional classification maps could be made available for reference. Ms. Ginocchetti stated 
that the maps are depreciated due to ESRI discontinuing the version the maps are based on. NEPA staff will 
work on recreating the maps for future use.   
 

6) Adjournment  
There being no further business, the NEPA MPO Joint Technical Planning Committee and Policy Board 
meeting adjourned at 10:30 a.m.    



FISCAL CONSTRAINT CHART
FFY 2025-2028 TIP Highway/Bridge

Project Title MPMS Phase Amts Fed State Federal State Loc/Oth Federal State Loc/Oth Federal State Loc/Oth Federal State Loc/Oth
Before BOF 185 16,000 16,339 267,350 61,406 484,000 281,344 2,000 13,750

Adjust BOF 185 (128,650)

After BOF 185 16,000 16,339 138,700 61,406 484,000 281,344 2,000 13,750

Before BRIP 581 18,010 6,480 2,000 3,000 3,000 18,250 13,000 1,000

Adjust BRIP 581

After BRIP 581 18,010 6,480 2,000 3,000 3,000 18,250 13,000 1,000

Before CRP 171,166 184,966 210,000 210,000

Adjust CRP

After CRP 171,166 184,966 210,000 210,000

Before HSIP 255,011 1,461,000 805,500

Adjust HSIP

After HSIP 255,011 1,461,000 805,500

Before NHPP 15,000 7,000 27,000

Adjust NHPP

After NHPP 15,000 7,000 27,000

Before STP 13,920 841 46,378 47,630

Adjust STP

After STP 13,920 841 46,378 47,630

Shohola Falls Road over Balliard Creek Before BOF

7210/457 Adjust BOF 91,650

Pike After BOF 91,650

Carlton Hill Road over Taylor Creek Before BOF

7204/456 Adjust BOF 37,000

Pike After BOF 37,000

$474,107 $22,819 $0 $470,157 $64,406 $0 $2,211,378 $299,594 $0 $1,105,130 $14,750 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$474,107 $22,819 $0 $470,157 $64,406 $0 $2,211,378 $299,594 $0 $1,105,130 $14,750 $0

Remarks
Administrative Action  (MA ID: ) Fund Type FFY 2025 FFY 2026 FFY 2027 FFY 2028

NEPA 4-0 Highway Line Item 73295 CON Drawdown reserve line item for 
balancing

NOTES

116059 ROW Increase ROW per additional claims

116060 ROW Increase ROW per additional claims

Before Totals
Adjustment Totals

After Totals

Actions do not affect air quality 
conformity.
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FISCAL CONSTRAINT CHART
FFY 2025-2028 TIP Highway/Bridge

Project Title MPMS Phase Amts Fed State Federal State Loc/Oth Federal State Loc/Oth Federal State Loc/Oth Federal State Loc/Oth
SR 507 Resurfacing Before 581

507/S18 Adjust 581 2,600,000

Pike After 581 2,600,000

SR 3001 Resurfacing Before 581

3001/S20 Adjust 581 610,000

Pike After 581 610,000

SR 3004 Resurfacing Before 581

3004/S21 Adjust 581 255,000

Pike After 581 255,000

RDP Reserve Before 581

/ Adjust 581 (3,465,000)

Central Office After 581 (3,465,000)
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0After Totals

Actions do not affect air quality 
conformity.

Remarks
Administrative Action  (MA ID: ) Fund Type FFY 2025 FFY 2026 FFY 2027 FFY 2028

1E+05 CON Add CON phase in FFY27

NOTES

1E+05 CON Add CON phase in FFY27

1E+05 CON Add CON phase in FFY27

1E+05 CON Drawdown statewide reserve for 
balancing. 

Before Totals
Adjustment Totals
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FISCAL CONSTRAINT CHART
FFY 2025-2028 TIP Highway/Bridge

Project Title MPMS Phase Amts Fed State Federal State Loc/Oth Federal State Loc/Oth Federal State Loc/Oth Federal State Loc/Oth
Before BOF 185 16,000 16,339 67,350 11,406 124,000 191,344 2,000 13,750

Adjust BOF 185

After BOF 185 16,000 16,339 67,350 11,406 124,000 191,344 2,000 13,750

Before BRIP 581 18,010 6,480 2,000 3,000 3,000 18,250 13,000 1,000

Adjust BRIP 581

After BRIP 581 18,010 6,480 2,000 3,000 3,000 18,250 13,000 1,000

Before CRP 171,166 184,966 210,000 210,000

Adjust CRP

After CRP 171,166 184,966 210,000 210,000

Before HSIP 255,011 1,461,000 805,500

Adjust HSIP (1,200,000)

After HSIP 255,011 261,000 805,500

Before NHPP 15,000 7,000 27,000

Adjust NHPP

After NHPP 15,000 7,000 27,000

Before STP 13,920 841 46,378 47,630

Adjust STP

After STP 13,920 841 46,378 47,630

SR 739 Clear Zone Before

739/CLR Adjust HSIP 600,000

Pike After HSIP 600,000

SR 2001 Clear Zone Restoration Before

2001/CLR Adjust HSIP 600,000

Pike After HSIP 600,000
$474,107 $22,819 $0 $270,157 $14,406 $0 $1,851,378 $209,594 $0 $1,105,130 $14,750 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$474,107 $22,819 $0 $270,157 $14,406 $0 $1,851,378 $209,594 $0 $1,105,130 $14,750 $0

Remarks
Amendment 1 Fund Type FFY 2025 FFY 2026 FFY 2027 FFY 2028

73295 CON Drawdown reserve line item for 
balancing.  

NOTES

123256 CON

123324 CON Add CON phase in FFY27 per 
estimate.

Before Totals
Adjustment Totals

After Totals

Actions do not affect air quality 
conformity.

Add CON phase in FFY27 per 
estimate.

NEPA 4-0 Highway Line Item
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 NEPA 
FISCAL CONSTRAINT TABLE

FFY 2025-2028 TIP Highway Element
PMC Request/Administrative Action Request

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
 PA 924 over Trib to Catawissa Crk - 1 Before 185 10,609 10,609.00

924-08B Adjust 185 19,391 19,391.00
Schuylkill County After 185 30,000 30,000.00

Centre St over trib Shenandoah Crk Before 185 25,000 0 25,000.00
54 - 07B Adjust 185 (25,000) 25,000 0.00

Schuylkill County After 185 0 25,000 25,000.00
Before BOF 185 1,470,134 208,599 102,060 274,689 215 28,501,478 14,851,200 45,408,375.00
Before BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
Before NHPP 581 313,266 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,551,392.00
Before STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00
Adjust BOF 185 5,609 (25,000) (19,391.00)
After BOF 185 1,470,134 214,208 102,060 249,689 215 28,501,478 14,851,200 45,388,984.00
After BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
After NHPP 581 313,266 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,551,392.00
After STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
I-80 - I-380 to Tannersville Resurface Before NHPP 200,000 0 200,000.00

80 - 23M Adjust NHPP 900,000 900,000.00
Monroe County After NHPP 200,000 900,000 1,100,000.00

Interstate Contingency Before NHPP 20,067,404 15,346,471 71,909 35,485,784.00
/ Adjust NHPP (900,000) (900,000.00)

Central Office After NHPP 19,167,404 15,346,471 71,909 34,585,784.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
I-80 Sec 17M Breakout Before NHPP 581 0 0 0.00

80 - BO1 Adjust NHPP 581 1,260,000 140,000 1,400,000.00
Monroe County After NHPP 581 1,260,000 140,000 1,400,000.00

Interstate Contingency Before NHPP 581 19,167,404 1,514,288 15,346,471 2,976,081 71,909 11,461,744 50,537,897.00
/ Adjust NHPP 581 (1,260,000) (140,000) (1,400,000.00)

Central Office After NHPP 581 17,907,404 1,374,288 15,346,471 2,976,081 71,909 11,461,744 49,137,897.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Bridge overlay Bundle 3 Before 185 105,000 101,000 206,000.00

443 - BOB Adjust 185 39,584 39,584.00
Schuylkill County After 185 105,000 140,584 245,584.00

Before BOF 185 1,470,134 214,208 102,060 249,689 215 28,501,478 14,851,200 45,388,984.00
Before BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
Before NHPP 581 313,266 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,551,392.00
Before STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00
Adjust BOF 185 (39,584) (39,584.00)
After BOF 185 1,470,134 174,624 102,060 249,689 215 28,501,478 14,851,200 45,349,400.00
After BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
After NHPP 581 313,266 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,551,392.00
After STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before CAQ 276,350 551,000 24,150 851,500.00
Before CRP 38,500 38,500.00
Adjust CAQ (24,150) (24,150.00)
Adjust CRP 148,618 148,618.00
After CAQ 276,350 551,000 0 827,350.00
After CRP 187,118 187,118.00

CMAQ Line Item Reserve Before CAQ 526,850 551,000 4,406,000.00 5,483,850.00
Adjust CAQ 24,150 24,150.00

Carbon County After CAQ 551,000 551,000 4,406,000 5,508,000.00
Before CRP 1,141,708 1,329,000 1,329,000 10,630,000 14,429,708.00
Before CRPU 0.00
Before STU 0.00
Adjust CRP (148,618) (148,618.00)
After CRP 993,090 1,329,000 1,329,000 10,630,000 14,281,090.00
After CRPU 0.00
After STU 0.00

NEPA Highway & Bridge                                             

102240 CON

Source

Regional Line Item

Carbon County

RemarksAdministrative Action #2 Fund Type FFY 2025 FFY 2026

Carbon County

82784 CON

116965 CON

Source 

Administrative Action #3 Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027
Total

MPO Meeting: July 21, August 18, 2026
FFY 2028 FFY 2029 and BeyondFFY 2027

Total RemarksAdministrative Action #1 Fund Type FFY 2025 FFY 2026

87649 CON
Increased to cover an AUC. 

75891 CON
Interstate Contingency Line item 
used as funding source to maintain 
fiscal constraint.

FFY 2028 FFY 2029 and BeyondFFY 2027
Total RemarksInterstate Administrative Action #2

Remarks

Increased to match current estimate.

Balancing source to maintain fiscal 
constraint.

Urban Regional Reserve

70239 CON Line Item 

Carbon County

NEPA Highway & Bridge                                             

102240 CON

Balancing source to maintain fiscal 
constraint.

Regional Line Item

Carbon County

85821 UTL
Increase funds to match current 
estimate.

117599 ROW
Cash flow to align with anticipated 
need. Fully funded on the 27 TIP. 

RemarksInterstate Administrative Action #1 Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027
Total

Phase added to the TIP for AC 
conversion.

75891 CON
Balancing source to maintain fiscal 
constraint.

Fund Type FFY 2025 FFY 2026

118999 UTL

Total

120984 PE
Increased to cover additional Design. 

FFY 2028 FFY 2029 and BeyondFFY 2027

Delaware Ave Signal Improvements

2002 - 04S
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 NEPA 
FISCAL CONSTRAINT TABLE

FFY 2025-2028 TIP Highway Element
PMC Request/Administrative Action Request

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before 581 1,500,000 1,500,000 1,500,000 1,500,000 6,000,000.00
Before 185 0.00
Adjust 581 50,000 125,250 175,250.00
After 581 1,550,000 1,625,250 1,500,000 1,500,000 6,175,250.00
After 185 0.00

NEPA In House Geotech Assist. Before 581 50,000 50,000 50,000 50,000 200,000.00
2002 - GTA Adjust 581 (50,000) (50,000) (100,000.00)

Carbon County After 581 0 0 50,000 50,000 100,000.00
Paradise Rd over Upper Little Swatara Before BOF 581 20,000 5,000 25,000.00

3002 - 01B Adjust BOF 581 5,000 (5,000) 0.00
Schuylkill County After BOF Toll 25,000 0 25,000.00

Red Rock RD ov Paradise Cr Before BOF 581 40,000 10,000 50,000.00
1006 - 02B Adjust BOF 581 10,000 (10,000) 0.00

Monroe County After BOF Toll 50,000 0 50,000.00
Before BOF 185 1,470,134 174,624 102,060 249,689 215 28,501,478 14,851,200 45,349,400.00
Before BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
Before NHPP 581 313,266 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,551,392.00
Before STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00
Adjust BOF 185 (15,000) (15,000.00)
Adjust NHPP 581 (60,250) (60,250.00)
After BOF 185 1,455,134 174,624 102,060 249,689 215 28,501,478 14,851,200 45,334,400.00
After BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
After NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
After STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
I 80 Phase 2 - Reconstruction Before 581 860,000 0 0 860,000.00

80 - 26M Adjust 581 1,212,288 1,260,462 2,472,750.00
Monroe After 581 860,000 1,212,288 1,260,462 3,332,750.00

Interstate Contingency Before 581 1,212,288 2,976,081 11,461,744 15,650,113.00
/ Adjust 581 (1,212,288) (1,260,462) (2,472,750.00)

Central Office After 581 0 1,715,619 11,461,744 13,177,363.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Croasdale Road  over Cherry Creek Before FLAP 0 0 0.00

7214 - CRB Adjust FLAP 26,400 7,640 34,040.00
Monroe County After FLAP 26,400 7,640 34,040.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
I-80/Exit 308 Realignment Before NHPP TOLL 3,330,572 1,383,657 4,714,229.00

80/05S Adjust NHPP TOLL 1,891,753 1,891,753.00
Monroe After NHPP TOLL 3,330,572 3,275,410 6,605,982.00

Interstate Contingency Before NHPP 35,036,290 22,357,272 71,909 57,465,471.00
/ Adjust NHPP (1,891,753) (1,891,753.00)

Central Office After NHPP 33,144,537 22,357,272 71,909 55,573,718.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
NEPA BOF Preventative Maintenance Before BOF Toll 0 0.00

3007/BRM Adjust BOF Toll 195,000 195,000.00
Carbon County After BOF Toll 195,000 195,000.00

Berne Drive over Red Creek Bridge Before 0.00
2009 / 01B Adjust BOF (55,249) (55,249.00)

Schuylkill County After 0.00
Before BOF 185 1,455,134 174,624 102,060 249,689 215 28,501,478 14,851,200 45,334,400.00
Before BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
Before NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
Before STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00
Adjust BOF 185 (139,751) (139,751.00)
After BOF 185 1,315,383 174,624 102,060 249,689 215 28,501,478 14,851,200 45,194,649.00
After BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
After NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
After STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00

NEPA Highway & Bridge                                             

102240 CON

Partial Source 

Regional Line Item

Carbon County

94305 FD
Deobligated and returned to region 
for reassignment.

118296 PE
Add phase to 2025 TIP. Funds never 
carried from 2023 TIP. Source of 
funds transferred from FY27 TIP 
CON phase  Additional local funds 

FFY 2028 FFY 2029 and BeyondFFY 2027
Total RemarksStatewide Administrative Action #1 Fund Type FFY 2025 FFY 2026

112351 PE
PE cost increase to match estimate. 

75891 CON
Line item used to maintain fiscal 
constraint.

FFY 2028 FFY 2029 and BeyondFFY 2027
Total RemarksInterstate Administrative Action #3 Fund Type FFY 2025 FFY 2026

Carbon County

RemarksAdministrative Action #4 Fund Type FFY 2025 FFY 2026

Increase to cover ongoing project 
management agreement.Delivery Consult_Assist

FFY 2028 FFY 2029 and BeyondFFY 2027
Total

Source 

117255 PE
Funding release due to not being 
encumbered.

NEPA Highway & Bridge                                             

Regional Line Item

Carbon County

83087 PE

102240 CON

DCA

117330 ROW
Toll credited 

79203 ROW
Toll credited 

FFY 2028 FFY 2029 and BeyondFFY 2027
Total RemarksInterstate Administrative Action #4 Fund Type FFY 2025 FFY 2026

57921 CON
CON cost increase due to inspection 
agreement needs to be 
supplemented in order to over 
additional time added to the contract

75891 CON
Line item used to maintain fiscal 
constraint.

FFY 2027
Total RemarksAdministrative Action #5 Fund Type FFY 2025 FFY 2026

121654 ROW
ROW phase added for acquisition 
services.

FFY 2028 FFY 2029 and Beyond
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 NEPA 
FISCAL CONSTRAINT TABLE

FFY 2025-2028 TIP Highway Element
PMC Request/Administrative Action Request

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Box Culvert Bundle - Round 1 Before 185 0 0.00

209 - BCB Adjust 185 285,000 285,000.00
Schuylkill County After 185 285,000 285,000.00

Mutton Hollow Rd over Kettle Creek Before 185 25,000 0 25,000.00
3018 -02B Adjust 185 25,965 25,965 51,930.00

Monroe County After 185 50,965 25,965 76,930.00
Mutton Hollow Rd over Kettle Creek Before 185 10,609 10,609.00

3018 -02B Adjust 185 (10,609) 10,609 0.00
Monroe County After 185 0 10,609 10,609.00

SR 209 over Mine Hollow Run Before 185 25,750 0 25,750.00
209 - 11B Adjust 185 44,824 44,821 89,645.00

Schuylkill County After 185 70,574 44,821 115,395.00
SR 209 over Mine Hollow Run Before 185 10,609 0 10,609.00

209 - 11B Adjust 185 (10,609) 10,609 0.00
Schuylkill County After 185 0 10,609 10,609.00

US 209 over Eagle Hill Run Before 185 25,000 0 25,000.00
209 - 09B Adjust 185 74,046 74,047 148,093.00

Schuylkill County After 185 99,046 74,047 173,093.00
US 209 over Eagle Hill Run Before 185 10,609 0 10,609.00

209 - 09B Adjust 185 (10,609) 10,609 0.00
Schuylkill County After 185 0 10,609 10,609.00

Mill Creek Rd over Brodhead Creek Before 185 0 0 0.00
1008 - BPM Adjust 185 42,465 42,465 84,930.00

Monroe County After 185 42,465 42,465 84,930.00
Schuylkill Rd over Little Schuylkill Rive Before 185 0 0 0.00

2022 - BPM Adjust 185 38,465 38,465 76,930.00
Schuylkill County After 185 38,465 38,465 76,930.00

Seneca Rd over Mahoning Creek Before 185 0 0 0.00
3007 - BMP Adjust 185 28,849 28,849 57,698.00

Carbon County After 185 28,849 28,849 57,698.00
NEPA PM #7 Before 185 1,349,514 3,224,250 45,338 4,619,102.00
191 - BRM Adjust 185 (333,163) (45,338) (378,501.00)

Monroe County After 185 1,349,514 2,891,087 0 4,240,601.00
Before BOF 185 1,315,383 174,624 102,060 249,689 215 28,501,478 14,851,200 45,194,649.00
Before BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
Before NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
Before STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00
Adjust BOF 185 (174,624) (241,101) (415,725.00)
After BOF 185 1,315,383 0 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
After BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
After NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
After STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00

Phase added to TIP to match 971 
Damage Claim Estimate

122302 ROW
Phase added to TIP to match 971 
Damage Claim Estimate

92104 UTL

116811 ROW
ROW phase added for acquisition 
services.

11756 ROW
Phase added to TIP to match 971 
Damage Claim Estimate

11756 UTL
UTL Phase Cash flow to align with 
anticipated need also carried the 27 
Draft TIP.

Total RemarksAdministrative Action #6 Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027

92053 UTL
UTL Phase Cash flow to align with 
anticipated need also carried the 27 
Draft TIP.

UTL Phase Cash flow to align with 
anticipated need also carried the 27 
Draft TIP.

Phase added to TIP to match 971 
Damage Claim Estimate92053 ROW

ROW

NEPA Highway & Bridge                                             

102240 CON

Partial Source

Regional Line Item

Carbon County

109826 CON
Being covered off the 2023 TIP

Phase added to TIP to match 971 
Damage Claim Estimate92104

122307 ROW
Phase added to TIP to match 971 
Damage Claim Estimate

122306 ROW
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 NEPA 
FISCAL CONSTRAINT TABLE

FFY 2025-2028 TIP Highway Element
PMC Request/Administrative Action Request

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
 Jim Thorpe Resurf Center Ave Before sSTP 0 0.00

3014 - M89 Adjust sSTP 2,500,000 2,500,000.00
Carbon County After sSTP 2,500,000 2,500,000.00
STP Reserve Before sSTP 18,536,879 3,843,000 27,000 22,406,879.00

Adjust sSTP (2,500,000) (2,500,000.00)
Central Office After sSTP 16,036,879 3,843,000 27,000 19,906,879.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
 309 - 895 Intersection Improvements Before HSIP 400,000 400,000.00

309 - 04S Adjust HSIP (301,173) (301,173.00)
Schuylkill County After HSIP 98,827 98,827.00

HSIP Set Aside Reserve Before HSIP 18,338,001 145,440 37,977,700 56,461,141.00
Adjust HSIP 301,173 301,173.00

Central Office After HSIP 18,639,174 145,440 37,977,700 56,762,314.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before BRIP Toll 1,777,150 1,777,150.00
Before STP Toll 950,000 1,444,880 2,394,880.00
Before SXF Toll 1,000,000 1,000,000.00
Adjust BRIP Toll 449,526 449,526.00
After BRIP Toll 2,226,676 2,226,676.00
After STP Toll 950,000 1,444,880 2,394,880.00
After SXF Toll 1,000,000 1,000,000.00
Before BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
Before BRIP 491,196 92,584 61,836 31,237,206 31,882,822.00
Before NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
Before STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00
Adjust BRIP (449,526) (449,526.00)
After BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
After BRIP 41,670 92,584 61,836 31,237,206 31,433,296.00
After NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
After STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before sHSIP s581 4,500,000 8,500,000 2,500,000 15,500,000.00
Before NHPP 581 10,868,096 1,157,000 1,050,000 4,957,700 513,848 318,499 572,422 9,072,678 28,510,243.00
Before STP 6,915,326 93,910 720,606 4,935,520 12,665,362.00
Adjust NHPP 581 1,183,477 1,183,477.00
After sHSIP s581 4,500,000 8,500,000 2,500,000 15,500,000.00
After NHPP 581 10,868,096 1,157,000 2,233,477 4,957,700 513,848 318,499 572,422 9,072,678 29,693,720.00
After STP 6,915,326 93,910 720,606 4,935,520 12,665,362.00

Environmental Impacts Resolution Before 581 125,000 125,000 125,000 127,295 502,295.00
EIR Adjust 581 (106,462) (106,462.00)

Carbon County After 581 125,000 18,538 125,000 127,295 395,833.00
SR 715 over Pocono Creek Before 581 1,100,000 1,504,006 2,604,006.00

715 / 01B Adjust 581 (1,077,015) (1,077,015.00)
Monroe County After 581 1,100,000 426,991 1,526,991.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before BRIP Toll 2,226,676 2,226,676.00
Before STP Toll 950,000 1,444,880 2,394,880.00
Before SXF Toll 1,000,000 1,000,000.00
Adjust BRIP Toll 2,394,880 2,394,880.00
Adjust STP Toll (950,000) (1,444,880) (2,394,880.00)
After BRIP Toll 4,621,556 4,621,556.00
After STP Toll 0 0 0.00
After SXF Toll 1,000,000 1,000,000.00
Before BOF 85,708,833 85,708,833.00
Before BRIP 114,045,445 114,045,445.00
Before NHPP 19,837,409 19,837,409.00
Adjust BRIP (2,394,880) (2,394,880.00)
After BOF 85,708,833 85,708,833.00
After BRIP 111,650,565 111,650,565.00
After NHPP 19,837,409 19,837,409.00
Before BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
Before BRIP 41,670 92,584 61,836 31,237,206 31,433,296.00
Before NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
Before STP 1,073,861 28,569 516,388 28,026,047 29,644,865.00
Adjust STP 950,000 1,444,880 2,394,880.00
After BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
After BRIP 41,670 92,584 61,836 31,237,206 31,433,296.00
After NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
After STP 1,073,861 978,569 1,961,268 28,026,047 32,039,745.00

Excess funding returned to statewide 
HSIP Reserve for use elsewhere.

101969 CON
Excess funding returned to statewide 
HSIP Reserve for use elsewhere.

FFY 2028 FFY 2029 and BeyondFFY 2027

123337 Study 

112681 CON
Adding CON phase to 2025 program.

102620 CON
Line item used as funding source to 
maintain fiscal constraint.

Total RemarksStatewide Administrative Action #3 Fund Type FFY 2025 FFY 2026

FFY 2028 FFY 2029 and BeyondFFY 2027
Total RemarksStatewide Administrative Action #2 Fund Type FFY 2025 FFY 2026

Increased to meet Low Bid
SR 903 over Mud Run

109967 CON903 - 04B

Carbon County

NEPA Highway & Bridge                                             

102240 CON

Source 

Regional Line Item

Carbon County

FFY 2028 FFY 2029 and BeyondFFY 2027
Total RemarksAdministrative Action #7 Fund Type FFY 2025 FFY 2026

St. Clair to Frackville Reconstruction                                             

96470 CON61 - 14M

Schuylkill County

97326

79163 CON
Funded on the 23 TIP. 

PE
Funding release due to not being 
encumbered.

Increase for anticipated Slope 
Stabilization, Additional Class 1 
Excavation for Slope Stabilization, 
Wall 5 and 6 Constructability and 
Realignment of SB 61 Elimination. 

Total RemarksAdministrative Action #8 Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027

FFY 2028 FFY 2029 and BeyondFFY 2027

Carbon County

Frderal Carryover Reserve 

119341 CON

Statewide Federal Carryover Reserve 
used as source of funds to maintain 
fiscal constraint

Central Office 

102240 CON

Total RemarksStatewide Administrative Action #4 Fund Type

SR 903 over Mud Run

109967 CON

Advance funding on the 903 over 
Mud Run.

903 - 04B

Carbon County

Balancing source to maintain fiscal 
constraint.

NEPA Highway & Bridge                                             

FFY 2025 FFY 2026

Regional Line Item
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 NEPA 
FISCAL CONSTRAINT TABLE

FFY 2025-2028 TIP Highway Element
PMC Request/Administrative Action Request

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
PA 191 Brodhead Cr. Bridge Before BRIP Toll 716,059 0 716,059.00

191 - 05B Adjust BRIP Toll 175,000 175,000.00
Monroe County After BRIP Toll 716,059 175,000 891,059.00

Before BRIP Toll 125,000 324,360 449,360.00
Before STP Toll 81,090 0 81,090.00
Adjust BRIP Toll (125,000) 92,584 (32,416.00)
Adjust STP Toll 32,416 32,416.00
After BRIP Toll 0 416,944 416,944.00
After STP Toll 81,090 32,416 113,506.00
Before BRIP Toll 50,000 44,872 0 94,872.00
Before STP Toll 11,218 11,218.00
Adjust BRIP Toll (50,000) 50,000 0.00
Adjust STP Toll 0.00
After BRIP Toll 0 44,872 50,000 94,872.00
After STP Toll 11,218 11,218.00
Before BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
Before BRIP 41,670 92,584 61,836 31,237,206 31,433,296.00
Before NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
Before STP 1,073,861 978,569 1,961,268 28,026,047 32,039,745.00
Adjust BRIP (92,584) (50,000) (142,584.00)
Adjust STP (32,416) (32,416.00)
After BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
After BRIP 41,670 11,836 31,237,206 31,290,712.00
After NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
After STP 1,073,861 978,569 1,928,852 28,026,047 32,007,329.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before BRIP Toll 4,621,556 4,621,556.00
Before STP Toll 0.00
Before SXF Toll 1,000,000 1,000,000.00
Adjust BRIP Toll 1,139,714 1,139,714.00
After BRIP Toll 5,761,270 5,761,270.00
After STP Toll 0.00
After SXF Toll 1,000,000 1,000,000.00
Before BRIP Toll 42,000 1,098,044 1,140,044.00
Before NHPP Toll 0.00
Adjust BRIP Toll (1,098,044) (1,098,044.00)
After BRIP Toll 42,000 0 42,000.00
After NHPP Toll 0.00
Before BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
Before BRIP 41,670 11,836 31,237,206 31,290,712.00
Before NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
Before STP 1,073,861 978,569 1,928,852 28,026,047 32,007,329.00
Adjust BRIP (41,670) (41,670.00)
After BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
After BRIP 0 0 11,836 31,237,206 31,249,042.00
After NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
After STP 1,073,861 978,569 1,928,852 28,026,047 32,007,329.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before BRIP Toll 5,761,270 5,761,270.00
Before STP Toll 0.00
Before SXF Toll 1,000,000 1,000,000.00
Adjust BRIP Toll (1,139,714) (1,139,714.00)
After BRIP Toll 4,621,556 4,621,556.00
After STP Toll 0.00
After SXF Toll 1,000,000 1,000,000.00
Before BOF 85,708,833 85,708,833.00
Before BRIP 18,928,500 18,928,500.00
Before NHPP 455,390 455,390.00
Adjust BRIP 1,139,714 1,139,714.00
After BOF 85,708,833 85,708,833.00
After BRIP 20,068,214 20,068,214.00
After NHPP 455,390 455,390.00

Frderal Carryover Reserve 

119341 CON

Statewide Federal Carryover Reserve 
to maintain fiscal constraint.

-

Central Office 

FFY 2028 FFY 2029 and BeyondFFY 2027

SR 903 over Mud Run

109967 CON

Project decreased to committed 
amount. 

903 - 04B

Carbon County

Total RemarksStatewide Administrative Action #5 Fund Type FFY 2025 FFY 2026

FFY 2028 FFY 2029 and BeyondFFY 2027

PA 191 Brodhead Cr. Bridge 

76370 FD191 - 05B

Monroe County 

Regional Line Item

Funds are being aligned with 
anticipated need and are carried on 
the draft 2027 TIP.

76370 PE
Preliminary Maintenance and 
Protection of Traffic,Temporary 
Traffic Signal Design, Project 
Management/Administration

PA 191 Brodhead Cr. Bridge 

76370 ROW191 - 05B

Monroe County 

Total RemarksAdministrative Action #9 Fund Type FFY 2025 FFY 2026

Total RemarksAdministrative Action #10

NEPA Highway & Bridge                                             

Funds are being aligned with 
anticipated need and are carried on 
the draft 2027 TIP.

Balancing source to maintain fiscal 
constraint.

Carbon County

102240 CON

Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027

NEPA Highway & Bridge                                             

102240 CON

Source 

Regional Line Item

Carbon County

Monroe County

109964

Funds added to use available 26 
BRIP funds.SR 903 over Mud Run

109967 CON903 - 04B

Carbon County

CON

Release due to receiving August 
redistribution off the 25 TIP

209 - 20B

209 & 33 NB over Appenzell Crk
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 NEPA 
FISCAL CONSTRAINT TABLE

FFY 2025-2028 TIP Highway Element
PMC Request/Administrative Action Request

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before sHSIP 164,945 0 164,945.00
Before HSIP 400,000 400,000.00
Adjust sHSIP 31,052 31,052.00
After sHSIP 164,945 31,052 195,997.00
After HSIP 400,000 400,000.00
Before sHSIP 9,876,149 41,727,281 28,444,265 80,047,695.00
Before HSIP 1,026,836 461,116 1,487,952.00
Adjust sHSIP (31,052) (31,052.00)
After sHSIP 9,845,097 41,727,281 28,444,265 80,016,643.00
After HSIP 1,026,836 461,116 1,487,952.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before NHPP 581 6,723,384 899,827 1,009,914 8,633,125.00
Before STP 915,580 0 915,580.00
Adjust NHPP 581 14,000 14,000.00
Adjust STP 56,000 56,000.00
After NHPP 581 6,723,384 899,827 1,023,914 8,647,125.00
After STP 915,580 56,000 971,580.00
Before BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
Before BRIP 11,836 31,237,206 31,249,042.00
Before NHPP 581 253,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,491,142.00
Before STP 1,073,861 978,569 1,928,852 28,026,047 32,007,329.00
Adjust NHPP 581 (14,000) (14,000.00)
Adjust STP (56,000) (56,000.00)
After BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
After BRIP 11,836 31,237,206 31,249,042.00
After NHPP 581 239,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,477,142.00
After STP 1,017,861 978,569 1,928,852 28,026,047 31,951,329.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Before CRP 1,296,000 148,792 0 1,444,792.00
Before HSIP 750,000 486,000 1,236,000.00
Before sHSIP 800,000 800,000.00
Before STP 0.00
Adjust CRP 439,313 37,625 476,938.00
After CRP 1,296,000 588,105 37,625 1,921,730.00
After HSIP 750,000 486,000 1,236,000.00
After sHSIP 800,000 800,000.00
After STP 0.00

209 Holy Cross Road to Hollow Road Before CRP 0 0.00
209 - 03S Adjust CRP 116,012 116,012.00

Monroe County After CRP 116,012 116,012.00
Before CRP 993,090 1,329,000 1,329,000 10,630,000 14,281,090.00
Before CRPU 0.00
Before STU 0.00
Adjust CRP (555,325) (555,325.00)
After CRP 437,765 1,329,000 1,329,000 10,630,000 13,725,765.00
After CRPU 0.00
After STU 0.00

Project Title MPMS Phase Amts Fed. Sta. Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($) Fed. ($) State ($) Loc/Oth ($)
Hunters Creek Bridge Before STP toll 0 0.00

2002 - 03B Adjust STP toll 137,600 137,600.00
Carbon County After STP toll 137,600 137,600.00

Smith Hill Rd over Appenzell Ck Before BOF Toll 50,000 50,000.00
3026 -  02B Adjust BOF Toll 92,000 92,000.00

Monroe County After BOF Toll 142,000 142,000.00
Before BOF 185 1,315,383 102,060 8,588 215 28,501,478 14,851,200 44,778,924.00
Before BRIP 11,836 31,237,206 31,249,042.00
Before NHPP 581 239,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,477,142.00
Before STP 1,017,861 978,569 1,928,852 28,026,047 31,951,329.00
Adjust BOF 185 (92,000) (92,000.00)
Adjust STP (137,600) (137,600.00)
After BOF 185 1,223,383 102,060 8,588 215 28,501,478 14,851,200 44,686,924.00
After BRIP 11,836 31,237,206 31,249,042.00
After NHPP 581 239,016 269,828 506,890 2,742,509 896,685 30,734,272 58,087,942 93,477,142.00
After STP 880,261 978,569 1,928,852 28,026,047 31,813,729.00

36,698,312 14,489,341 0 506,004,690 15,345,537 0 119,194,900 15,087,111 0 115,862,892 35,039,105 0 1,334,090,553 811,403,240 0 3,003,215,681
0 0 0 26,400 0 45,265 0 0 0 0 0 0 0 0 0 71,665

36,698,312 14,489,341 0 506,086,339 15,345,537 45,265 119,194,900 15,087,111 0 115,862,892 35,039,105 0 1,334,090,553 811,403,240 0 3,003,342,595

Carbon County

102240 CONRegional Line Item

Jim Thorpe Wall Rehabilitation

109540 CON

Increase for R&R flagging Agreement 

209 - RWR

Carbon County

Source 

NEPA Highway & Bridge                                             

HSIP Set Aside Reserve

101969 CON

Source 

/

Central Office

Total RemarksAdministrative Action #11 Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027

NEPA High Friction Surface - 2025

120977 CON

Increased to cover AUC

209 - HFS

Monroe County 

Total RemarksStatewide Administrative Action #6 Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027

Before FFY Totals Actions do not affect the project 
delivery schedules or air quality 
conformity.

FFY Adjustment Totals
After FFY Totals

209 Holy Cross Road to Hollow Road

95398 CON

Total RemarksAdministrative Action #12 Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027

Increase to cover PS&E estimate

209 - 03S

Monroe County

95398 UTL
Increase to cover current estimate

Urban Regional Reserve

70239 CON

Source 

 Line Item 

Carbon County

NEPA Highway & Bridge                                             

Increase funds to match 971 
Damage Claim Estimate.

Source

Carbon County

102240 CONRegional Line Item

96416 ROW
Phase added to TIP to match 971 
Damage Claim Estimate.

79190 ROW

Total RemarksAdministrative Action #13 Fund Type FFY 2025 FFY 2026 FFY 2028 FFY 2029 and BeyondFFY 2027
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NORTHEASTERN PENNSYLVANIA ALLIANCE 
MAJOR PROJECTS STATUS REPORT 

MEETING August 18, 2026 

1 
 

 
 
 

MONROE COUNTY 
 
 

SR 80/17M – I-80 Reconstruction (I. Nathaniel) 
MPMS 118999/119000/76357 –Construction Package # 1 est. let MPMS 119000 is November 8 
2029 and MPMS 76357 December 16, 2032  

• Final Design ongoing. 
• Finalizing PS&E  
• Utility Clearance approved for MPMS 118999 on March 10,2026 
• ROW Conditional Clearance approved for MPMS 118999 on March 10,2026 
• NPDES (102) permit and Waterway (105) permit for MPMS 118999 approved on May 13, 

2026 
• Permit Public hearing for MPMS 118999 held on September 24, 2025 
• Lighting maintenance agreement for MPMS 118999 signed by Stroud township and 

submitted for execution March 13, 2026 
• MPMS 118999 let on July 16, 2026 currently under pre award status, NTP date is August 

17, 2026 
   

 
 
 
 
 
 

 
SR 80/26M – 80 Phase 2 Reconstruction Bartonsville (I. Nathaniel) 
MPMS 112351 – est. let March 28, 2030 
Pocono, Hamilton, and Stroud Townships 

• Line and Grade approved January 27, 2025 
• Preliminary Safety Review approved June 11, 2025 
• Design Exception approved December 4, 2025 
• Preliminary Noise Report approved February 25, 2026 
• Designer addressing Preliminary Pavement design review comments. 
• Designer addressing FHWA comments on Updated Conceptual Point of Access (CPOA). 
• Design team preparing preliminary ROW plans.   

 
 



NORTHEASTERN PENNSYLVANIA ALLIANCE 
HIGHWAY STATUS REPORT 

MEETING July 21, 2026 

1 
 

 
 
 
 

 
MONROE COUNTY 

 
 
 
 
 

SR 209-03S – Holy Cross Road to Hollow Road (C-K. Bellotti) 
Middle Smithfield Township 
MPMS 95398 – est. let August 27, 2026 

• Final design phase continues. 
• NPDES Permit received February 4, 2026 
•  Resubmitted October 18, 2025.  Received comments and resubmitted GP-11 permit on 

January 27,2025 to DEP. 
• Right-of-way negotiations ongoing.  Preparing Declaration of Taking to be submitted to 

PennDOT Central Office for remaining properties. 
• Utility meeting held December 19. 2024. Utility companies proceeding with relocation 

design.  Utility plan package received by Middle Smithfield Township on June 3, 2025, 
through URMS. Agreement finalized with Middle Smithfield Township on October 2025.  
Received PPL relocation plans and necessary forms.  Working with facilities attached to 
the poles to finalize utility clearance. 

• 90% Constructability approved on December 11, 2025  
• Final Traffic Signal Plans submitted August 6, 2025.  Comments received on August 20, 

2025. Resubmitted December 19, 2025, to include school warning devices.  Received 
comments January 6, 2026.  Made revisions and plans signed by the municipality and 
PennDOT on June 30, 2026. 

• PS&E submitted to contract management and currently under review. 
 
 
 
 
 
SR 209-23S – Safety Improvements - Mount Nebo to Holy Cross Road (C-K. Bellotti) 
Middle Smithfield Township 
MPMS 113878 – est. August 10, 2028 

• Preliminary Design initiated August 23, 2024 
• Phase 1A Archaeology Report submitted January 20, 2026. Received comments and 

completed additional Phase 1B and GPR near cemetery. Phase 1B report submitted July 
2, 2026 

• Safety Submission submitted April 6, 2026.  Awaiting approval. 
• Phase 1ESA submitted April 2, 2026.  Received comments June 8, 2026.  Responded to 

comments June 17, 2026 
• Public officials meeting Held on May 29, 2026 
• Sent public notices to adjacent property owners and posted information on District 

website for public comment period.   Public comment period open to July 10, 2026 
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SR 611-11M – Congestion Improvements (C-S. Finan) 
Tannersville & Pocono Townships 
MPMS 74979 – est. let August 12, 2027 

• The District continues to coordinate with PMIPA on the establishment of new local 
match agreements (Contribution Agreements) with development entities. Northampton 
Community College, Mt. Airy Casino and Wendy’s Tannersville have provided their 
required contribution. PMIPA is working with Camelback resort to obtain contributions.  

• Build Grant and PennDOT MTF Grant Applications have been submitted in February 
2026 

• Pocono Township has reached out to discuss the potential of building a trail in the 
vicinity of the project, coordination is ongoing. 

• GAP ROW Plan is complete. Property acquisition process is underway. 
• Final ROW Plan is complete. Property acquisition process is underway. 
• Stormwater Management design is progressing toward a NPDES permit submission in 

July 2026 
• 60% Constructability Submission anticipated in August 2026 

 
 
 
 

SR 209-24S – Safety Improvements – Middle Smithfield Elementary School to Portuguese 
Lane (C-K. Bellotti) 
Middle Smithfield Township 
MPMS 113879 – est. April 1, 2029 

• Preliminary Design initiated June 30, 2025 
• Traffic counts performed in September 2025, and traffic analysis completed. 
• Report compiled and presented to District on March 30, 2026.  Moving forward with 

Line and Grade submission.   
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ACRONYM REFERENCE 
ACM/LBP ASBESTOS CONTAINING MATERIAL / LEAD BASED PAINT 
ADA AMERICAN WITH DISABILITIES ACT 
BRPA BRIDGE AND ROADWAY PROGRAMMATIC AGREEMENT 
CBR CONSTANT BIT RATE 
CE CATEGORICAL EXCLUSION 
CEE CATEGORICAL EXCLUSION EVALUATION 
CO CENTRAL OFFICE 
DCNR DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES 
DEP DEPARTMENT OF ENVIRONMENTAL PROTECTION 
DFV DESIGN FIELD VIEW 
DO DISTRICT OFFICE 
E&S EROSION AND SEDIMENTATION 
ESA ENVIRONMENTAL SITE ASSESSMENT 
FD FINAL DESIGN 
FHWA FEDERAL HIGHWAY ADMINISTRATION 
H&H HYDROLOGIC AND HYDRAULIC 
HOP HIGHWAY OCCUPANCY PERMIT 
HRSF HISTORIC RESOURCE SURVEY FORM 
JD JURISDICTIONAL DETERMINATION 
JPA JOINT PERMIT AGREEMENT 
L&G LINE AND GRADE 
LGTS LINE, GRADE AND TYPICAL SECTION 
MPT MAINTENANCE AND PROTECTION OF TRAFFIC 
NOITE NOTICE OF INTENT TO ENTER 
NPDES NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM 
NTP NOTICE TO PROCEED 
PHMC PA HISTORICAL AND MUSEUM COMMISSION 
PNDI PENNSYLVANIA NATURAL DIVERSITY INVENTORY 
POA POINT OF ACCESS 
PS&E PLANS, SPECIFICATIONS AND ESTIMATE 
ROW RIGHT OF WAY 
RSGER RECONNAISSANCE SOILS AND GEOLOGICAL ENGINEERING REPORT 
SEPS SUBSURFACE EXPLORATION PLANNING SUBMISSION 
SFV SCOPE AND FIELD VIEW 
SHPO STATE HISTORIC PRESERVATION OFFICE 
SPMP SIGNING AND PAVEMENT MARKING PLAN 
SUE SUBSURFACE UTILITY ENGINEERING 
T&E THREATENED AND ENDANGERED SPECIES COORDINATION 
TCP TRAFFIC CONTROL PLAN 
TIF TECHNICALLY INFEASIBILITY FORM 
TS&L TYPE, SIZE AND LOCATION 
USFWS UNITED STATES FISH AND WILDLIFE SERVICE 

 
 



Sal. F. Name L. Name Title Organization/Agency Name
Representation/Voting 

Assignment Term

1.) Hon. Rocky Ahner Commissioner Carbon County County Representative 7/1/26  to 6/30/28

Mr. David Bodnar Director of Planning & Development Carbon County Alternate 7/1/26  to 6/30/28

2.) Ms. Christine Meinhart-Fritz Director Monroe County Planning Commission County Representative 7/1/26  to 6/30/28

Mr. Nate Staruch Infrastructure Planner Monroe County Planning Commission Alternate 7/1/26  to 6/30/28

3.) Hon. Matthew Osterberg Commissioner Pike County County Representative 7/1/26  to 6/30/28

Alternate 7/1/26  to 6/30/28

4.) Ms. Susan Smith Planning Director Schuylkill County County Representative 7/1/26  to 6/30/28

Ms. Lisa Mahall County Engineer Schuylkill County Alternate 7/1/26  to 6/30/28

5.) Mr. Harold Pudliner Chairman Carbon Co. Redevelopment Authority County Rep.-At Large 7/1/26  to 6/30/28

Hon. Doyle Heffley Representative PA House of Representatives Alternate 7/1/26  to 6/30/28

6.) County Rep-At Large 7/1/26  to 6/30/28

Mr. Eric Koopman Lead Senior Planner Monroe County Planning Commission Alternate 7/1/26  to 6/30/28

7.) Mr. Michael Mrozinski Planning & Mapping Director Pike County Planning & Mapping County Rep.-At Large 7/1/26  to 6/30/28

Alternate 7/1/26  to 6/30/28

8.) Mr. John Malinchok Member Schuylkill Co. Planning Commission County Rep.-At Large 7/1/26  to 6/30/28

Mr. Chris Bentz Civil Group Manager Benesch Alternate 7/1/26  to 6/30/28

9.) Mr. AJ Knee Planning & Scheduling Director LANTA Transit Representative 7/1/26  to 6/30/28

Mr. Brendan Cotter Sr. Director Service Support & Planning LANTA Transit Alternate 7/1/26  to 6/30/28

10.) Mr. Rich Schlameuss Executive Director Monroe County Transit Authority Transit Representative 7/1/26  to 6/30/28

Ms. Iris Navarro Chief Operations Officer Monroe County Transit Authority Transit Alternate 7/1/26  to 6/30/28

11.) Ms. Krista Ripley Executive Director Schuylkill Transit System Transit Representative 7/1/26  to 6/30/28

Mr. John Consugar Finance Director Schuylkill Transit System Transit Alternate 7/1/26  to 6/30/28

12.) Hon. John Christy Commissioner Monroe County UZA Representative 7/1/26  to 6/30/28

Mr. Robert Gress Chief Clerk/Administrator Monroe County UZA Alternate 7/1/26  to 6/30/28

13.) Ms. Cynthia DeFebo Director Pike County Workforce Development NEPA Board Rep. 7/1/26  to 6/30/28

NEPA Board Alternate

14.) Mr. Steven Fisher Planning & Programming PennDOT District 4-0 District Representative NA

15.) Mr. Larry Peterson Planning & Programming PennDOT District 5-0 District Representative NA

16.) Mr. Nick Raio Planning & Programming PennDOT Central Office Central Office Rep. NA

Mr. Gene Porochniak Transportation Planner U.S. DOT - FHWA Non-Voting Rep. NA

Mr. Timothy Lidiak Trans. Program Specialist U.S. DOT - FTA Non-Voting Rep. NA

Northeastern Pennsylvania  Metropolitan Planning Organization (NEPA MPO) Technical Planning Committee Roster
County, At-Large and Transit Representatives - Updated July 31, 2026



     

COMMONWEALTH OF PENNSYLVANIA 

DEPARTMENT OF TRANSPORTATION 

HARRISBURG, PENNSYLVANIA 17120 

 

Office of the Secretary 

400 North Street | Harrisburg, PA 17120 | 717.787.5574 | www.pa.gov/penndot 

 

July 11, 2026 
 
Representative Matthew D. Bradford    Senator Joe Pittman 
House Majority Leader     Senate Majority Leader 
110 Main Capitol      350 Main Capitol 
Harrisburg, PA 17120-2070     Harrisburg, PA 17120-3041 
 
Senator Jay Costa      Representative Jesse Topper 
Senate Minority Leader     House Minority Leader 
535 Main Capitol       423 Main Capitol  
Harrisburg, PA 17120-3043     Harrisburg, PA 17120-2078 
 
Representative Jordan Harris     Senator Scott Martin 
Majority Chair, Appropriations    Majority Chair, Appropriations 
512E Main Capitol       281 Main Capitol 
Harrisburg, PA 17120-2186     Harrisburg, PA 17120-3013 
 
Senator Vincent Hughes     Representative James Struzzi 
Minority Chair, Appropriations    Minority Chair, Appropriations 
545 Main Capitol      245 Main Capitol Building 
Harrisburg, PA 17120-3007     Harrisburg, PA 17120-2062  
 
Leaders and Chairmen: 
 

Over the last year, you have all individually voiced your concerns regarding the cash 
balance of the Motor License Fund to me or my staff.  The Governor and I both feel strongly that 
money should not be stashed away in funds in Harrisburg that could otherwise be put to use to 
stimulate the economy and provide crucial services to Pennsylvania residents throughout the 
Commonwealth. 

   
As a result, following careful review of the current status of the Motor License Fund, and 

the potential impact on future projects, Governor Shapiro and I have decided to increase the 
amount of funding available for highway and bridge maintenance projects undertaken and 
offered for bid by county maintenance districts by an additional $775 million in total over the 
next two fiscal years, 2026-27 and 2027-28.  By way of this letter, I am committing that 
PennDOT will put $500 million out to bid on projects for the remainder of this construction 
season.  Additionally, in fiscal year 2027, the department will put an additional $275 million in 
projects out to bid throughout the Commonwealth.  

  
These projects will be selected by myself, in consultation with the PennDOT district 

executives, consistent with existing formulas and practices.  The intention of this initiative is to 
quickly and immediately put these dollars to use out on the roads.  As such, I will be working 
with District Executives across the PennDOT Engineering Districts to identify short term paving 
and box culvert projects that are shovel ready, so interstates will not be an eligible project under 
this initiative. These projects will be in addition to projects for county maintenance districts 
available under 75 Pa. C.S. Section 9102.   

 

http://www.pa.gov/penndot


 
 

I will authorize these projects in accordance with the allocation formula used in the 12-
Year Transportation Program (TYP), with a breakdown by county attached to this letter. The 
expected breakdown by Engineering Districts are as follows: 

 

 
 

Finally, in collaboration with the Secretary of the Budget, we will maintain a full and 
complete accounting of activity funded through this initiative. These projects will be accounted 
for separately in the Commonwealth’s accounting system. 

 
Please feel free to reach out to myself or my Legislative Liaison if you have any 

questions related to this matter.  
 
      Sincerely, 
 

 
 
      Michael B. Carroll  
      Secretary of Transportation  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PennDOT 
District

Percent 
Share  $        775,000,000 

1 7.39% 57,272,500$           
2 6.70% 51,925,000$           
3 8.49% 65,797,500$           
4 6.86% 53,165,000$           
5 10.07% 78,042,500$           
6 14.85% 115,087,500$        
8 15.47% 119,892,500$        
9 6.62% 51,305,000$           

10 6.03% 46,732,500$           
11 9.69% 75,097,500$           
12 7.83% 60,682,500$           

12-Year Program Allocation



 
 

County Allocations 
 

 

County Percent Allocation County Percent Allocation

ADAMS 0.98% 7,620,548.34$             JUNIATA 0.51% 3,970,910.52$    
ALLEGHENY 6.99% 54,179,517.17$           LACKAWANNA 1.46% 11,286,954.97$  
ARMSTRONG 1.23% 9,528,201.68$             LANCASTER 4.41% 34,142,310.58$  
BEAVER 1.58% 12,219,624.04$           LAWRENCE 1.12% 8,682,264.34$    
BEDFORD 1.46% 11,297,211.83$           LEBANON 1.04% 8,031,732.33$    
BERKS 2.78% 21,547,988.65$           LEHIGH 1.82% 14,131,615.65$  
BLAIR 1.29% 10,011,837.57$           LUZERNE 2.40% 18,606,117.63$  
BRADFORD 1.46% 11,340,817.77$           LYCOMING 1.81% 14,027,242.73$  
BUCKS 3.07% 23,783,150.25$           MCKEAN 0.77% 5,973,988.29$    
BUTLER 1.82% 14,105,067.28$           MERCER 1.66% 12,897,817.54$  
CAMBRIA 1.36% 10,548,356.07$           MIFFLIN 0.49% 3,772,865.22$    
CAMERON 0.28% 2,188,469.57$             MONROE 1.40% 10,864,674.78$  
CARBON 0.65% 5,068,227.09$             MONTGOMERY 3.63% 28,096,953.72$  
CENTRE 1.21% 9,391,033.93$             MONTOUR 0.31% 2,394,383.87$    
CHESTER 3.23% 25,010,257.54$           NORTHAMPTON 1.81% 14,005,112.11$  
CLARION 0.79% 6,084,074.73$             NORTHUMBERLAND 1.48% 11,470,798.21$  
CLEARFIELD 1.30% 10,066,964.69$           PERRY 0.70% 5,413,518.52$    
CLINTON 0.99% 7,639,068.65$             PHILADELPHIA 3.20% 24,788,520.84$  
COLUMBIA 1.06% 8,209,041.87$             PIKE 0.57% 4,433,051.62$    
CRAWFORD 1.70% 13,175,607.60$           POTTER 0.60% 4,612,076.26$    
CUMBERLAND 1.71% 13,286,529.90$           SCHUYLKILL 1.61% 12,472,882.58$  
DAUPHIN 2.15% 16,695,625.34$           SNYDER 0.39% 3,013,546.30$    
DELAWARE 1.73% 13,399,747.46$           SOMERSET 1.29% 9,959,602.41$    
ELK 0.55% 4,279,134.33$             SULLIVAN 0.39% 3,050,721.18$    
ERIE 1.98% 15,354,192.04$           SUSQUEHANNA 1.03% 7,983,337.78$    
FAYETTE 1.48% 11,498,961.33$           TIOGA 1.11% 8,640,522.93$    
FOREST 0.33% 2,538,177.66$             UNION 0.48% 3,741,215.24$    
FRANKLIN 1.39% 10,808,765.83$           VENANGO 0.96% 7,465,429.85$    
FULTON 0.37% 2,882,911.48$             WARREN 0.76% 5,913,307.68$    
GREENE 0.96% 7,471,091.20$             WASHINGTON 2.21% 17,137,637.17$  
HUNTINGDON 0.86% 6,646,334.50$             Wayne 0.78% 6,068,390.40$    
INDIANA 1.25% 9,715,657.75$             WESTMORELAND 3.18% 24,625,787.81$  
JEFFERSON 0.91% 7,061,537.70$             WYOMING 0.62% 4,822,154.19$    

YORK 3.08% 23,848,821.91$  



Deliverable Status

2027-2030 Transportation Improvement Program
Development

Completed July 2026

SR 2001 Alternatives Analysis Completed December 2025

PA 611 Corridor Study Completed June 2026

Long Range Transportation Plan Update Underway, with completion by January
2028

Cressona Borough Congestion Mitigation and Safety
Improvement Study

Led by District 5, study is underway

Active Transportation Plan and Coordinated Transit Plan
Implementation

Ongoing

Eastern Pennsylvania Freight Alliance Ongoing

Annual Highway Performance Monitoring System (HPMS)
Data Collection

Ongoing, with next data collection
completion by December 2026

Roadway Safety Reviews Needs attention

Annual List of Obligated Projects Completion by December 2026

Local Technical Assistance Program (LTAP) Ongoing

Development of 2027-2029 UPWP Underway, completion by January 2027

2029-2032 Transportation Improvement Program
Development

Begins Spring 2027

Review of Public Participation Plan, Title VI Plan and
Limited English Proficiency Plan

Completion in Spring 2027

NEPA MPO 2025-2027
UPWP Deliverables Status

Complete Underway Ongoing Needs Attention Upcoming 



Priority Tasks
for the 2027-2029 Unified Planning
Work Program (UPWP)

The Transportation Unified Planning Work Program (UPWP)
describes the transportation- related work activities that
NEPA Alliance and the NEPA MPO Committees will perform
during the work program period for our four county
metropolitan planning area.

2055  Long Range Transportation Plan Completion

Transportation Improvement Program Development

Coordinated Public Transit-Human Services Plan Update

Functional Classification Review

2029-3031 Unified Planning Work Program Development

Current Plan Implementation

Annual Listing of Obligated Projects

Annual Highway Performance Monitoring System Data Collection

Local Technical Assistance Program

2055

Complete development of the 2055 Long Range Transportation Plan by January
2028.

Complete development of the 2029-2032 Transportation Improvement Program by
June 2028. Begin development of the 2031-2034 Transportation Improvement
Program in Spring 2029.

The Coordinated Transit Plan was adopted in June 2025 and the plan should be
reviewed and updated every four years.  Complete update of the plan by June 2029.

Complete a review of the functional classification of the region’s roadway system,
including revisions to the National Highway System, by January 2029.

Prepare the 2029-2031 UPWP, establishing planning priorities, work activities, and
funding allocations for the next planning cycle. 

Advance reccomendations and action items identified in existing regional
transportation plans and studies to support continued progress toward regional
goals. 

Annually prepare and publish a listing of projects for which federal funds have been
obligated in the previous federal fiscal year. 

Coordinate the annual collection and reporting of roadway data to PennDOT and the
Federal Highway Administration to support transportation planning efforts.

Promote training, technical assistance, and educational opportunities for municipal
officials to improve local transportation infrastructure management and
maintenance. 
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