NEPA MPO 2023-2026 Transportation Improvement Program Timeline

3/1/21 to 4/14/21	3/23/21	6/9/21	6/29/21	7/20/21	7/2021 to 10/2021	8/17/21	9/21/21	9/2021 to 10/2021	9/2021 to 12/2021	9/2021 to 11/2021	10/12/21	10/2021	11/16/21	12/21/21	12/2021
Transportation Commission conducts public	•State Transportation Commission holds online • Public Meeting.	TYP feedback to MPOs, RPOs and PennDOT for	Partners	NEPA MPO Technical Committee meeting is held and Financial Guidance is discussed.	PennDOT Districts will provide updates of scopes, costs and schedules for all carryover projects and candidate projects to the Planning Partners.		NEPA MPO Technical Committee Meeting	•EJ conditions data is made available to Planning Partners.	 Planning Partners and PennDOT review highway, bridge and transit projects for possible inclusion in the 2021 TIP Update. PennDOT Connects Meetings for new TIP projects are held and PIFs are completed. 	Partner Meeting sessions are held virtually.	NEPA MPO Technical Committee Meeting	 Program Center releases Spike decisions. Draft Interstate and Statewide Projects are announced. 	•NEPA MPO Technical Committee Meeting	NEPA MPO Technical Committee Meeting	•MPOs and RPOs develop draft TIPs/TYPs and submit them to the Program Center, appropriate District Office(s) and FHWA/FTA.
1/2022	1/18/22	2/2022	2/2022 to 3/2022	2/15/22	3/15/22	3/2022 to 5/2022	4/19/22	5/17/2022	5/2/2022 to 5/31/2022	6/1/2022 to 6/15/2022	6/21/2022	By 7/15/22	8/2022	By 9/30/20	10/1/22
Program Center completes initial review of preliminary draft TIPs. MPOs, RPOs and PennDOT reach agreement on the respective portions of the Program. TIP/TYP. Program Center holds draft program review discussions.	I Technical Planning Committee Meeting	Program Center sends draft TIP to FHWA for eligibility review.	•Interagency (FHWA, FTA, USEPA, PADEP & PennDOT) Air Quality consultation initiated. All AQ significant projects are shared with the Interagency Consultation Group.	NEPA MPO Technical Committee Meeting	NEPA MPO Technical Committee Meeting	•MPO, RPO and PennDOT complete air quality conformity analyses.	Technical Committee Meeting. The Technical Committee approves the TIP for release into 30 Day Public Comment Period.	Hearing will be held. Individuals can participate in person and 4 meeting locations, via phone or internet. NEPA MPO Technical Committee	conducts public comment period on the 2022 TIP	Improvement	MPO Technical Committee	formally submits TIP and related	Commission approves the Twelve Year Program	PennDOT obtains joint approval from FHWA and FTA of the 2023 Transportation Improvement Program.	•2023 Program begins